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Preface 

In 1997, the Ford Foundation began a new effort at school improve- 
ment called the Collaborating for Education Reform Initiative 
(CERI). It sent out a request for proposals to sites it was familiar 
with, asking them to create coUaboratives of community-based orga- 
nizations that would help create and sustain education reforms in 
their local areas. In all, the foundation selected eight sites to be a part 
of this effort and funded them for several years. 

As part of this effort, the foundation sponsored a formative 
assessment of the sites' progress to be carried out by the RAND Cor- 
poration beginning in 1999. This monograph is the first public 
reporting on the effort and documents the progress of the sites from 
inception to spring of 2003. 

The audiences for this report are policymakers involved in trying 
to build sustained support for educational improvement and practi- 
tioners interested in using collaborative efforts among community 
organizations to improve public educational services. 

This research was conducted within RAND Education, under 
the direction of Dominic Brewer. This research effort reflects RAND 
Education's mission to bring accurate data and careful, objective 
analysis to the national debate on education policy. 



The RAND Corporation Quality Assurance Process 

Peer review is an integral part of all RAND research projects. Prior to 
publication, this document, as with all documents in the RAND 
monograph series, was subject to a quality assurance process to ensure 
that the research meets several standards, including the following: 
The problem is well formulated; the research approach is well 
designed and well executed; the data and assumptions are sound; the 
findings are useful and advance knowledge; the implications and rec- 
ommendations follow logically from the findings and are explained 
thoroughly; the documentation is accurate, understandable, cogent, 
and temperate in tone; the research demonstrates understanding of 
related previous studies; and the research is relevant, objective, inde- 
pendent, and balanced. Peer review is conducted by research profes- 
sionals who were not members of the project team. 

RAND routinely reviews and refines its quality assurance pro- 
cess and also conducts periodic external and internal reviews of the 
quality of its body of work. For additional details regarding the 
RAND quality assurance process, visit 

http://www.rand.org/standards/ 
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Summary 

This report documents a formative evaluation of an effort begun by 
the Ford Foundation to develop collaboratives in eight urban centers 
from fall 1999 to spring 2003. The effort continues to evolve today. 

Collaborating for Education Reform Initiative 

After years of attempting to improve education outcomes for all stu- 
dents and not seeing the fully desired results, the Ford Foundation 
had become frustrated with traditional approaches to reform. 
Through internal discussions and examination of other initiatives, the 
foundation staff became convinced that specific sites could make 
quality teaching in all classrooms a reality by employing a combina- 
tion of tactics, such as effectively linking the different levels of pre- 
K-12 to higher-education systems; promoting informed public dia- 
log, debate, and consensus-building around school reform options; 
promoting professional development for faculty, staff, and adminis- 
trators; promoting district and state policy changes; and enhancing 
the role of parents and caregivers. This strategy for school improve- 
ment emphasized changing the organization and culture of schools, 
their relationships with their stakeholders, and the systems in which 
they are embedded. The Ford sponsors believed that the more coher- 
ent, steady, and coordinated these multiple approaches were, the 
more likely they were to succeed where other disjointed or discon- 
tinuous efforts had failed. 
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The Ford Foundation translated this belief into a strategy for 
reform: local collaboration. This philosophy grew out of, in part, 
sharing lessons from other foundations' experiences with collaborative 
efforts including the Annenberg Challenge Grants and the Pew 
Charitable Trust's Systemic Initiative. But, it was also a result of the 
Ford Foundation's own previous efforts at collaborative formation 
supported from 1991 to 2000 called the Urban Partnership Program 
(UPP). 

Based on its own experiences with the UPP initiative and 
knowledge of other reform efforts, the Ford Foundation chose to 
encourage the development of coUaboratives of community-based 
organizations in urban settings to address systemic barriers to high- 
quality teaching and learning. By basing the impetus for reform 
largely outside of the public school central office, the Ford Founda- 
tion hoped to avoid the pattern of failure of reforms that originated 
solely from the central office and were led by a "transformational," 
and often brief-tenured, superintendent. These internal efforts often 
dissipated when district leadership turned over. Ford envisioned coi- 
laboratives with multiple member organizations that could outlive the 
administrations of public officials. Furthermore, Ford hoped that 
collaborative supported reforms would also potentially avoid the fail- 
ures associated with internally mandated reforms that are not sup- 
ported by the community or by school personnel. By working from 
the outside inward and by involving school staff in planning and con- 
structing the interventions, Ford sponsors hoped that buy-in and 
commitment to reform efforts would increase. 

Thus the foundation began a new initiative, called the Collabo- 
rating for Education Reform Initiative (CERI), by issuing a series of 
planning grants in July 1999. As stated in the request for proposals 
(RFP), "system-wide reform efforts require effective coalitions among 
organizations which are committed to systemic educational reform 
over an extended period of time and who project their efforts to the 
state-level" (Ford Foundation, 1999, p. 1). In school years 1998- 
1999 and 1999-2000, it extended implementation grants to organi- 
zations in eight communities to begin implementation of CERI. 
These sites were Catafio P.R., Charlotte-Mecklenburg, N.C., Denver, 
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Colo., the District of Columbia, Jackson, Miss., Miami-Dade, Fla., 
San Antonio, Tex., and Santa Ana, Calif. As part of this effort, the 
foundation asked the developing collaboratives in these areas to work 
initially in a cluster of schools within the district—usually a feeder 
pattern of elementary schools, middle schools, and a high school. At 
the same time. Ford expressed its expectation that collaboratives 
would create systemic changes across the entire district. 

The composition and focus of the eight collaboratives differed 
substantially. At the time the initial grants were awarded, the number 
of collaborative members ranged from five in one site to 19 in 
another and included local colleges and universities, community- 
based organizations, advocacy groups, educators, parents, and con- 
cerned citizens. By design, the award amounts of $300,000 per year 
were not intended to fund a districtwide reform effort. Rather, given 
the existence of community-based organizations in each setting that 
were interested in education improvement, the funds were intended 
to be used to unite community-based organizations and other organi- 
zations, such as the central office, in a way that could produce greater 
improvement and a stronger, more consistent focus on the reform 
agenda. As such, a major expected outcome was strong interorganiza- 
tional linkages that enabled stronger implementation of the school 
improvement effort in a community. 

RAND'S Formative Evaluation 

In fall 1999, RAND began a formative evaluation of the effort. The 
evaluation had three purposes: to provide feedback to sites to improve 
their efforts, to provide information to Ford to inform its decisions 
about support and funding provided to sites, and to document for the 
public the challenges and possible successes of this approach to 
improvement. The research questions were the following: 

•  Did sites show progress toward desired outcomes? 



xviii    Challenges and Potential of a Collaborative Approach to Education Reform 

• Could lessons learned or promising practices be discerned from 
the experiences of individual collaboratives or the group as a 

whole? 
• Could collaboratives be effectively created by such an outside 

influence as the Ford Foundation to sustain education 

improvement efforts? 

This report describes RAND's findings concerning the progress 
made by those sites selected by the Ford Foundation and the lessons 
learned to date—i.e. four years into the effort to build collaboratives 
intended to sustain focused reform. The report should help other 
community organizations, policymakers, and those responsible for 
the education of our children to understand whether a collaborative 
approach to education reform might be useful in their communities. 

Methodology 

The foundation proposed an initiative that was context-specific—i.e., 
set in real-life communities. It did not impose a uniform set of inter- 
ventions but rather expected collaboratives to create and implement 
interventions relevant to their goals and the needs of their communi- 
ties. As such, CERI was a development effort suitable for a qualitative 
research approach that included descriptive analysis. 

We chose an embedded case study approach, using mixed 
methods as appropriate for this challenge, and viewed each collabora- 
tive and its surrounding community as a single embedded case. To 
assess the individual and comparative progress of sites, we collected 
and analyzed multiple data sources including RAND-developed 
teacher and student surveys, extensive field interviews, documents, 
such as newspaper articles and printed materials provided by collabo- 
rative members, and quantitative data supplied by districts and 

schools. 
During the course of the study, we, in conjunction with others 

involved in the initiative, developed and agreed to a set of five dimen- 
sions along which we would judge the progress made by individual 
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sites in establishing well-functioning collaboratives that promote 
improved learning. These dimensions were based on a review of lit- 
erature on collaboratives and the specific goals Ford had set out in 
supporting the formation of collaboratives. They included the fol- 
lowing: 

• The level of development of interorganizational linkages. 
• The level of development and implementation of plans for pro- 

viding high-quality teaching and learning in the cluster. 
• The level of development and implementation of plans for sys- 

temic changes in policy. 
• The level of independence achieved by the collaborative. 
• The level of change in student outcomes as a result of collabora- 

tive actions. 

Findings 

We found that the CERI effort to date resulted in several functioning 
collaboratives as defined by the first four dimensions listed above. 
The latter dimension, change in student outcomes^ could not be 
clearly demonstrated in many cases in part because of data limits and 
in part because of the lack of elapsed time. In answer to our first 
research question, the sites showed variable progress with regard to 
the different dimensions. The following points summarize the pro- 
gress made. 

• Dimension 1: All of the grantees developed networks to share 
information and to act cooperatively with each other. Four of 
the eight grantees, those in Catailo, D.C., Jackson, and Miami, 
made comparatively strong progress toward the formation of 
deeper organizational linkages as defined in the literature on 
collaboratives. San Antonio had difficulty operating jointly and 
crafting joint products, functioning cooperatively instead. The 
Santa Ana grantee created a well-functioning partnership to 
bring grant money into the area. Grantees in Denver and Char- 
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lotte made weaker progress in the development of organizational 

linkages. 
• Dimension 2: Although never fully implementing all of their 

activities, four grantees contributed to the development and 
implementation of visions of high-quality teaching and support 
in their locales (Catano, D.C., Jackson, Miami). The others, 
each with less-developed organizational linkages, made weaker 
progress toward implementation at least in part because mem- 
bers did not agree on the vision or did not pool their resources 
to implement it. 

• Dimension 3: Three of the grantees, those in Catano, D.C., and 
Jackson made progress toward policy changes and/or toward 
expanding policy influence. The collaborative in Miami-Dade 
did not see its work in terms of systemic change and did not 
move deliberately toward ensuring districtwide support of 
changes to policy. Four grantees—Charlotte, Denver, San 
Antonio, and Santa Ana—were at the planning stages of policy 
changes. 

• Dimension 4: Catano and D.C. took significant steps toward 
sustaining the collaborative and its CERI focus through a com- 
bination of opportunistic and deliberate actions. Santa Ana also 
took steps to bring in significant grant funding, but this was 
directed toward other initiatives. Others were in the planning 
stages or had perhaps drawn in some minor funding supports. 

• Dimension 5: Very little improvement on student achievement 
that could be attributed to the grantees was evident across most 
sites. Jackson, Miami, and Santa Ana, however, might be cred- 
ited with some test successes. Catano might be credited with 
increasing the percentage of children staying in school through 
the middle school years. Test scores there, however, did not 
paint a consistent picture of progress. 

In terms of lessons learned, we identified several factors that 
were responsible for the difference in progress across sites. Much of 
the difference in progress could be traced to the difficulties of creating 
collaboratives themselves. Our data revealed that, in combination 
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with other factors, significant time and member interaction were nec- 
essary to build the levels of trust for collaboratives to function. Other 
factors that we found important to progress included the following: 

• Inclusion of stakeholders integral to the local context and able to 
contribute to the collaborative's goals. 

• The perceived legitimacy and authority of the lead organization. 
• How collaborative members worked together. 
• The characteristics of and action by the collaborative leadership. 
• The fostering of the collaborative's legitimacy and reputation 

over time. 
• The matching of goals to the local context. 
• The adept use of data to inform theories of action and activities. 
• The habit of continuously reflecting on work and the use of data 

to alter strategies as necessary. 
• Early attention to a plan for institutionalizing systemic change, 

including strategies for sustaining the collaborative as well as sus- 
taining and scaling-up the reform agenda. 

While progress was made and some promising collaboratives 
have developed, none has reached the final outcomes that the funders 
desired. This, while disappointing, holds out some hope: that col- 
laborative building, while a long and possibly arduous process, is one 
with some significant promise. 

Observations on Improving Efforts at Collaborative 
Building 

Further lessons from this effort point to actions that, in hindsight, the 
foundation could have conceivably controlled and that might have 
contributed to a slow start for some sites. We suggest that future 
efforts at collaborative formation provide for: 

•  Stronger planning and coordination among foundation staff 
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• Clearer communication of expectations at the start of the initia- 

tive. 
• Technical assistance in the use of data for diagnosis of problems, 

strategic planning, development of activities, and feedback, 
especially during the planning stages. 

• More routine and regular convenings and data-sharing aimed at 
providing sites with opportunities to learn about progress gener- 

ally and their progress compared to others. 

In answer to our last research question, we conclude from all of the 
above that indeed collaboratives can be deliberately formed with sup- 
port by outside funders, such as the Ford Foundation. However, it is 
not a certain process. Adopting the above suggestions cannot guaran- 
tee strong progress but might reduce the barriers to strong collabora- 
tive formation, such as those faced by the sites in this study. 
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CHAPTER ONE 

Introduction 

In the 1980s and 1990s, several realities concerning K-12 education 
became increasingly clear. First, failures in the performance of the 
public system were not pervasive but were particularly centered in our 
urban and rural areas populated by low-income and less-educated 
families. Second, the federal and state governments began what has 
become known as the standards and accountability movement in an 
attempt to ensure that all students met high standards of perform- 
ance. Third, improving student performance required improving the 
quality of teachers and teaching in our lowest-performing schools. 
This implied building capacity—not just holding educators account- 
able. Fourth, while many educational improvement services were 
offered and provided to low-performing schools and districts to build 
their capacity, increases in performance were sporadic and often 
fleeting for multiple reasons, not least of which was an inability to 
change the infrastructure that unintentionally perpetuated and rein- 
forced poor-quality teaching. Faddism in educational programs, a 
revolving door of superintendents within specific districts, poor 
teacher recruiting and retention, and a lack of support from the 
community all contrived to ensure that progress was marginal in 
many locales. 

It was in this environment that the Ford Foundation, frustrated 
with attempts at encouraging the improvement of educational serv- 
ices in our inner cities, began an initiative it hoped would bring about 
more sustained change. The foundation called its effort the Collabo- 
rating for Education Reform Initiative (CERJ). In 1997, it funded 
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several sites to build collaboratives among existing organizations in 
the hope of centering and sustaining educational improvement. In 
fall 1999, the Ford Foundation asked RAND to begin a formative 
evaluation of the effort. 

This report describes RAND's findings concerning the progress 
made by those sites selected by the Ford Foundation and the lessons 
learned to date—i.e., four years into the effort to build collaboratives 
intended to sustain focused reform. 

The remainder of this introduction provides the reader v^^ith the 
foundation's rationale for the CERI and the role RAND played. It 
then summarizes the research questions and methodology used. 
Finally, it outlines the rest of this report. 

The Problem That Concerned the Ford Foundation 

According to its mission statement (Ford Foundation, 2002), 

"The Ford Foundation is a resource for innovative people and 
institutions worldwide. [Its] goals are to: 

• Strengthen democratic values, 
• Reduce poverty and injustice, 
• Promote international cooperation, and 
• Advance human achievement." 

In working toward reaching its goals, the Ford Foundation has 
been steadfastly interested in promoting a high-quality education for 
all students. It and others have been aware of the great disparity of 
educational outcomes among and between groups in the United 
States (Grissmer, 2000). As such, it has advanced a vision of educa- 
tional reform. "The Ford Foundation supports education reform 
efforts that seek to improve the educational achievement of a large 
number of students and promote system-wide changes in policies and 
practices. Experience has demonstrated that school-by-school reforms 
may help some children achieve, but often prove difficult to scale-up 
and may not provide comparable educational opportunities for stu- 
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dents as they continue on to higher grades" (Ford Foundation, 1999, 
p. 1). 

Reform can have many meanings, but the intent of the Ford 
Foundation staff, evident from interviews and documents, was spe- 
cifically to improve the quality of teaching and learning in classrooms 
and schools in fundamental ways to improve student outcomes. 

Prior Reform Efforts 

Efforts at reform of the public education system go back to the crea- 
tion of the system itself and have evolved over time. In the past cen- 
tury, they have included the progressive reforms to create a more 
scientifically administered system in the 1920s and 1930s; civil rights 
efforts in the 1940s through 1960s leading to the Brown decision and 
all its repercussions; federal and state legislation in the 1960s and 
1970s enacting compensatory education programs and later inclusion 
of special education and bilingual students under this umbrella; and 
the 1980s' moves toward decentralization, such as those in Chicago 
and Kentucky. In the 1990s, public schooling moved toward 
standards-based accountability. This movement culminated in the 
more recently passed No Child Left Behind Act. 

With all this as a canvas, foundations, including the Ford Foun- 
dation, have more quietly tried in recent years to build capacity in 
local areas. The Ford Foundation's instincts about how to address 
failures to significantly improve the quality of teaching in urban dis- 
tricts was shaped by its knowledge of several strands of reform, as well 
as its own experiences in supporting collaborative formation to 
increase the college graduation rates of minority students. The fol- 
lowing provides a brief description of the different local reform 
approaches and efforts that the foundation considered in developing 
CERI. 

School Operations and Functions. One set of local reform 
approaches focuses directly on schools and attempts to direct changes 
in administrator and teacher behaviors, governance, curriculum and 
instruction, and student assignment. These are usually promulgated 
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by the district or state or by external agents of the district, such as 
professional development consultants, design teams, etc. Recent 
examples include the Comprehensive School Reform Demonstration 
Program; Class Size Reduction in Tennessee or California; subject- 
specific program interventions, such as the adoption of Open Court 
Literacy, Balanced Literacy, and Everyday Math; or significant profes- 
sional development of teachers to improve their practice. 

Students and Families. Another set of local approaches focuses 
on individual students and their families—attempting to engage them 
more fully in the educational enterprise. These can be directed from 
the school but have also been developed and implemented by 
churches, universities, parent groups, and business partners. They 
emphasize such interventions as mentoring, volunteerism, career 
counseling, after-school programs, integrated social services, and 
parental involvement in overseeing homework, participating in the 
PTA, governance, and fundraising. 

System-Level Improvement or Systemic Policy Reform. Another 
approach focuses on local support for public education—attempting 
either to encourage improvement through systemic reorganization or 
reallocation or to enable change through increased resources (bonds, 
tax base, financial equity). The former can be undertaken by the cen- 
tral office. The latter efforts usually are initiated and supported by 
forces outside of the school organization: concerned citizens, public 
education funds, private support for such groups as the Edison Pro- 
ject, or wider political interests. 

Through internal discussions and examination of existing initia- 
tives, the foundation staff became convinced that specific sites could 
make high-quality teaching in all classrooms a reality by utilizing a 
combination of the above approaches. These included such actions as 
effectively linking the different levels of pre-K through 12 and higher- 
education systems; promoting informed public dialogue, debate, and 
consensus-building around school reform options; promoting profes- 
sional development for faculty, staff, and administrators; promoting 
district and state policy changes; and enhancing the role of parents 
and caregivers (Ford Foundation, 1999, p- 1)- 
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The intention of all these actions was on changing the organiza- 
tion and culture of schools, their relationships with constituencies, 
and the systems in which they are embedded. Furthermore, the Ford 
sponsors believed that the more coherent, steady, and coordinated 
these multiple approaches were, the more likely they would be to suc- 
ceed where other disjointed or discontinuous efforts had failed. 

Strategy Chosen by the Ford Foundation 

The Ford Foundation translated this belief into a strategy for reform: 
collaboration. This philosophy grew out of, in part, sharing lessons 
from other foundations' experiences with collaborative efforts 
including the Annenberg Challenge Grants and the Pew Charitable 
Trust's Systemic Initiative. It was also a result of the Ford Founda- 
tion's own previous efforts at collaboration supported from 1991 to 
2000 called the Urban Partnership Program (UPP). The goal of UPP 
was "to increase the number of low income and minority students 
who successfully enter and complete college and embark upon careers 
so that by all measures of academic success, their rates of attainment 
equal those of more affluent, majority students." The program was 
"initiated as recognition grew that increasing the number of two-year 
and four-year college graduates in an urban community was a suffi- 
ciently complex task that required the attention of the whole com- 
munity." Citywide teams in 16 communities were established to work 
coUaboratively toward the goal. Successes of the UPP initiative had 
convinced Ford staff that collaboration among organizations and 
institutions within a community could be a powerful solution to the 
erratic and marginal nature of urban reform efforts. 

Based on its own experiences with the UPP initiative and 
knowledge of other reform efforts, the Ford Foundation chose to 
encourage the formation of collaboratives composed of community- 
based organizations in urban settings to address systemic barriers to 
high-quality teaching and learning. By basing the impetus for reform 
largely outside of the public school central office, the foundation 
hoped to avoid the pattern of failure of reforms that originated in the 
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central office and were led by a "transformational," often brief- 
tenured, superintendent. These internal efforts often dissipated when 
district leadership turned over. The Ford Foundation envisioned col- 
laboratives with multiple member organizations that could outlive the 
administrations of public officials. Furthermore, it hoped that 
collaborative-supported reforms would also potentially avoid the fail- 
ures associated with internally mandated reforms that are not sup- 
ported by the community or by school personnel. By working from 
the outside inward and by involving school staff in planning and con- 
structing the interventions. Ford sponsors hoped that buy-in and 
commitment to reform efforts would increase. 

The foundation translated its ideas about how to improve and 
sustain systemic reform into the new CERI program, by issuing a 
series of planning grants in July 1997. As stated in the subsequent 
implementation request for proposals (RFP), "system-wide reform 
efforts require effective coalitions among organizations which are 
committed to systemic educational reform over an extended period of 
time and who project their efforts to the state-level" (Ford Founda- 
tion, 1999, p. 1). Note that the term used here was "coalition." The 
foundation itself did not have a strongly developed sense of who 
should be involved in collaboration or how, only that local institu- 
tions working together might be more effective than local institutions 
working against each other. We will discuss this issue of the lack of 
strong definition in Chapter Three. 

Figure 1.1 provides an overview of the foundation's theory of 
change. The foundation would provide individual sites with funds, 
general goals, and some technical assistance to develop coUaboratives. 
These sites would have to both develop coUaboratives as well as carry 
out collaborative activities. Collaborative activities were to be directed 
at three possible groups within the community: the district and sup- 
porting educational infrastructures; a feeder pattern of schools 
referred to as a cluster and including teachers, parents, and students; 
and the larger community, including families and voters. In turn, 
these activities were expected to result in changes to classroom-level 
teaching and learning. This in turn would bring about improved stu- 
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Figure 1.1 
General Conception of CERI 

Contextual factors 

RANDMG2I6-;.» 

dent outcomes. Finally, contextual factors, indicated by the dotted 
box in the figure, would affect not only the building of the collabora- 
tives and the issues chosen for activities but also the implementation 
of the activities. 

Admittedly, this conception is very general. In the next chapter, 
we provide a more specific description of the foundation's evolving 
concept. 

The foundation proposed a developmental initiative set in real- 
life communities. As part of this effort, it asked the developing col- 
laboratives to work initially in a cluster of schools within a dis- 
trict—usually a feeder pattern of elementary and middle schools and 
a high school. The idea was to establish interventions at the smallest 
local level that could then be expanded throughout the district. 

The Ford Foundation encouraged sites to develop unique inter- 
ventions at the cluster level to improve the quality of teaching and 
learning but within three specific areas: more coherent professional 
development, improved K-12 alignment, and increased parental 
involvement. 
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The foundation stressed these three areas largely because staff 
members' experiences led them to believe that other reform efforts 
had been successful in these areas. For example, several partnerships 
sponsored by the foundation between schools of education and K-12 
schools had been established across the country to address teacher 
professional development and K-16 alignment. Also, other efforts— 
often consisting of at least one community-based organization—had 
undertaken initiatives aimed at building parental involvement. 

The Ford Foundation also encouraged broader initiatives to 
improve community engagement and to enact systemic policy 
changes that would sustain reforms. The rationale for working in 
these areas was grounded in the foundation's theory that community- 
based collaboratives could build and maintain commitment to reform 
efforts by generating buy-in and by pressuring districts to implement 
and sustain systemic changes. The foundation tended to emphasize 
these two areas increasingly over time. 

Each site was awarded $300,000 per year, but we note here that 
the funds provided were not enough, and were not meant to be 
enough, to fund a districtwide reform effort. The Ford Foundation 
never meant to provide the financial wherewithal for that level of 
effort. Rather, given the existence of community-based organizations 
in each setting that were interested in education improvement and 
the existing efforts by schools and their district, the funds were to be 
used to develop collaboratives to unite the community-based organi- 
zations, schools, and their respective districts in ways that could pro- 
duce greater levels of improvement and a stronger, more consistent 
focus on the reform agenda. The foundation meant for the grants to 
act as a multiplier for existing efforts—glue, as it were, to cement the 
reform efforts over the long haul. As such, a major expected outcome 
was strong interorganizational linkages among the groups and institu- 
tions within the community, enabling stronger implementation of 
the school improvement effort in the cluster and eventually in the 
community. Later we will define organizational linkages more care- 
fully, but it is enough here to indicate that the foundation was striv- 
ing for a jointly held vision and set of actions among groups that were 
complementary and mutually reinforcing rather than in conflict. 
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Description of CERI Sites 

To begin CERI, the foundation extended implementation grants to 
organizations in eight communities in 1998 and 1999. Table 1.1 
shows the sites, the name of each collaborative, the lead organization, 
the number of partners, and the number of schools in the cluster as 
indicated in each site's original implementation grant applications. 

Table 1.1 
CERI Sites in the First Year 

Number 
Lead of Cluster: Number 

Site Name Organization Partners of Schools 

Catano, P.R. San Juan Sacred Heart 5 Catano school 
Metro University district: 11 
Alliance for schools 
Education 

Charlotte- Collabora- Charlotte- 7 West Mecklen- 
Mecklenburg, tion for Mecklenburg burg feeder 
N.C. Education 

Reform 
Schools area:10 

schools 
Denver, Colo. Denver Col- Public Education 9 Eastside and 

laborative and Business Westside 
for Educa- Coalition feeder areas: 
tional 9 schools 
Reform 

D.C. DC VOICE Network for 
Educators in 
the Americas 

19 Columbia 
Heights/Shaw 
feeder areas: 
6 schools 

Jackson, Miss. Ask For More Parents for Pub- 
lic Schools 

6 Lanier feeder 
area: 12 
schools 

Miami-Dade Central Greater Miami 8 Central feeder 
County, Fla. Express Urban Educa- 

tion Pact 
area:11 
schools 

San Antonio, ACCESS Intercultural 6 Burbank feeder 
Tex. Development 

Research Asso- 
ciation 

area: 9 
schools 

Santa Ana, Above the Santa Ana Public 9 Area II feeder 
Calif. Mean School District area: 12 

schools plus 
district teen- 
parent 
program 
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Purpose and Audience of the Report 

In fall 1999, RAND undertook a formative evaluation of the effort as 
requested by the Ford Foundation. The evaluation had three pur- 
poses: to provide feedback to sites to improve their efforts, to provide 
information to the foundation to inform its decisions about support 
and funding provided to sites; and to document for the public the 
progress made under this collaborative initiative. The research ques- 

tions were: 

• Did sites show progress toward desired outcomes? If not, why 
not? If so, why? What other effects occurred? 

• Could lessons or promising practices be discerned from the 
experiences of individual collaboratives or the group as a whole? 

• Could collaboratives be effectively created by an outside influ- 
ence, such as the Ford Foundation, to sustain education 
improvement efforts? 

Methodology 

CERI is a development effort suitable for study using an embedded 
case study approach with each collaborative and its surrounding 
community as a single embedded case. As described in more detail in 
the next chapter, we used mixed methods. We collected and analyzed 
extensive field interviews, documents, survey data, and quantitative 
data supplied by districts and schools to assess the individual and 
comparative progress of sites. 

Remainder of the Report 

In Chapter Two, we provide a conceptual framework based in the 
literature and the indicators of progress and methodology used to 
assess site evolution. In Chapter Three, we provide a general history 
of the initiative and a synopsis of initial conditions at the sites to ori- 
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ent the reader to the challenges faced by the collaboratives. Chapter 
Four answers the first research question by providing a synopsis of 
progress made across the sites organized around the indictors. It 
describes our assessment of sites' progress as of spring 2003. Chapter 
Five answers the second research question by providing themes that 
we take from this experience, tentative though they are. The final 
chapter provides conclusions and recommendations. It is followed by 
an appendix that contains more detailed information on each site. 



CHAPTER TWO 

Literature Review, Indicators, and Methodology 

In this chapter we review the Hterature to develop a set of indicators 
useful for judging progress among the sites. We then describe our 
methodology for measuring the indicators in each of the eight sites. 

Literature Review 

Two literatures seemed relevant to the Ford Foundation's policy 
hypothesis: the literature on collaboratives interested in improving 
social or education services and the literature on implementation of 
education reforms. We reviewed these with three main goals: to help 
define terms, to help develop useful expectations for progress, and to 
help define specific indicators of more-general concepts when possi- 
ble. 

Levels of Interorganizational Linkages 

The literature on interorganizational collaboration to support social 
and educational reforms consists largely of case studies of existing or 
attempted collaboration. The case studies typically included qualita- 
tive descriptions of such collaborative efforts as school-commuriity 
partnerships, teacher collaboratives, and partnerships between neigh- 
borhood and community-based organizations, to name a few. Often 
absent are generically expressed expectations for progress or out- 
comes. None of the studies is statistical or includes controls or strong 
comparison groups. While the literature does not provide strong 

13 



14    Challenges and Potential of a Collaborative Approach to Education Reform 

empirical evidence of outcomes produced by collaborative efforts, it 
has produced some useful definitions and typologies. Definitions 
were important to our work given that the foundadon did not define 
what it meant by collaboration. 

The following paragraphs mesh several frameworks separately 
developed by Hogue (1994), Keith (1993), Mattessich and Monsey 
(1992), Himmelman (1996), Lieberman and McLaughlin (1992), 
and Winer and Ray (1997) into one useful for the purposes of this 

report. 
Our review of the literature on interorganizadonal linkages to 

improve social welfare indicates several different levels of possible 
interactions among organizations. Networking is the lowest and most 
informal level. Cooperation and or coordination require higher levels 
of interorganizational linkages. Some authors refer to these alterna- 
tively as partnerships and coalitions. Finally, collaboration represents 
the greatest level of interorganizational linking. While disagreeing on 
the names of levels in between networking and collaboration, all 
authors agree that "collaboration" is the most complete and inte- 
grated level of inter-organizational linkage. 

Networking. Himmelman (1996), Hogue (1994), Keith (1993), 
and Lieberman and McLaughlin (1992) all define networking in 
common terms emphasizing the exchange of information for mutual 
benefit. Networking can increase dialogue among members of 
organizations, create a common understanding of problems and 
possible solutions, provide a clearinghouse for information, and create 
a base of support for new ideas. It often reflects an initial level of 
trust, limited time availability, and a reluctance to share turf. 
Network structures, compared to more fully developed linkages, tend 
to be flexible with roles of participants loosely defined. 

Cooperation and Coordination. While such authors as Melaville 
and Blank (1991), Mattessich and Monsey (1992), Himmelman 
(1996), and Winer and Ray (1997) differ in how they name the next 
level—cooperation or coordination—in general, all agree that some- 
place between networking and full collaboration lies a set of inter- 
organizational linkages that expand past networking to include jointly 
held goals and some cooperative activities. The focus is on short-term 
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informal relations that exist without any clearly defined mission, 
structure, or planning effort for the group of organizations as a whole. 
Each organization maintains its individual mission, goals, and pro- 
grams. Cooperative partners share information only about the subject 
at hand. Each organization retains authority and keeps resources sepa- 
rate. 

Collaboration. The strongest form of interorganizational linkage 
is collaboration. Melaville and Blank (1991, p. 14) describe collabora- 
tion as partnerships that establish common goals. 

"In order to address problems that lie beyond any single agency's 
exclusive purview, but which concern them all, partners agree to pool 
resources, jointly plan, implement, and evaluate new services and 
procedures, and delegate individual responsibility for the outcomes of 
their joint efforts." Wenger (1998) suggests that a "joint enterprise" is 
kept together by "joint work." A definition of joint work provided by 
Marsh (2002, p. 8) is that it "results from a collective process of nego- 
tiation, is defined and owned by participants, and creates a sense of 
mutual accountability." At the system level, "collaborative ventures 
are empowered—politically, by virtue of their members' collective 
'clout,' or legally, by the state or other entity—to negotiate, as well as 
to advocate for, programs and policies leading to more comprehensive 
service delivery." Collaborations bring previously separate organiza- 
tions into a new structure with full commitment to a common mis- 
sion. Collaborative strategies are appropriate in localities where the 
need and intent is to change fundamentally the way services are 
designed and delivered (Melaville and Blank, 1991, p. 14). 

Several studies taken together imply the following manifesta- 
tions of a well-functioning collaborative (School Communities That 
Work, 2002; Keith, 1993; Kaganoff, 1998; Stone, 1998; Tushnet, 
1993; Mattessich and Monsey, 1992; Dluhy, 1990).' 

•   Consensus governance with equal representation of each organi- 
zation and shared responsibility 

^ We note that the authors cited do not always define what is meant by "well-fijnctioning" 
or what outcomes are associated with these factors. 
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• Strong, legitimizing leadership that builds commitment to 
common goals 

• Open and clear communication among partners 
• A strong sense of the community and its particular problems, 

leading to clearly identified goals with agreed to, specific results 
to pursue 

• Engagement in evaluation, adaptive planning, and assessment of 
progress from a strong baseline of data 

• Engagement in building civic capacity, defined as "the mobiliza- 
tion of stakeholders in support of a community-wide cause" 
(Stone, 1998, p. 15) 

• Pooled resources 
• A long-term commitment or a view toward sustainment of the 

work, including plans to build funding streams to support it. 

Note that none of the studies we found examined concrete out- 
comes or goals in terms of specific changes in the local communities. 
Neither did they associate these goals systematically with the activities 
of the collaboratives. Thus, the noted benefits are largely organiza- 
tional in nature and say little about whether collaboratives with these 
characteristics have a higher probability than others of actually pro- 
ducing reforms. The literature points to several benefits of collabora- 
tive approaches: efficiency in provision of resources; individual 
efficacy for members; and integration of expertise and resources. 
Keith (1993) also described contextual factors that contribute to 
strong collaborative formation. 

• The community has a history of working together cooperatively 
(Mattessich and Monsey [1992] also point this out) 

• Existing strong and widespread support for educational reform 
• Supportive policies, laws, and regulations 
• Availability of necessary resources—contextual, in-kind, finan- 

cial, and human 
• A recognized problem or reason for the collaboration to exist 

that requires a comprehensive response 
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• A convener that calls an initial meeting to draw possible partners 
into a dialog about possible solutions to a situation. 

Several authors (Keith, 1993; Kaganoff, 1998; Himmelman, 
1996; Iwanowsky, 1996; and Baker, 1993) point to the challenges 
involved in setting up effective collaboratives, including the need to 
make sufficient time for relationships to develop, the difficulty of bal- 
ancing risk and benefits among partners, the difficulty of building 
and reinforcing structural and institutional supports, and a failure to 
agree on basic goals and approaches. 

Expectations for Implementation 

The foundation's goal of improving teaching and learning in class- 
rooms requires significant changes in behaviors of students, teachers, 
principals, and administrators if the other goal of improved student 
outcomes was to be met. Attempting to fundamentally change the 
behaviors and tasks of staff in organizations is one of the most diffi- 
cult reforms to accomplish. This is especially true when multiple lev- 
els of government are involved; when significantly different behaviors 
are called for; when the tasks and behaviors are those of a large and 
diverse group; and when these actors have varying incentives to 
change (Mazmanian and Sabatier, 1989). In schools, these groups 
respond to and are driven by many varying incentives, rules, and 
regulations inherent in the infrastructure of schools and schooling 
(Gitlin and Margonis, 1995; Cuban, 1984; Huberman and Miles, 
1984). 

Many previous studies of implementation of school reform have 
highlighted that local capacity and will are ultimately the two factors 
that determine successfiil implementation: 

Policy makers can't mandate what matters most: local capacity 
and will . . . environmental stability, competing centers of 
authority, contending priorities or pressures and other aspects of 
the social-political milieu can influence implementer willingness 
profoundly. . . . Change is ultimately a problem of the smallest 
unit. (McLaughlin, 1987, pp. 172-173.) 
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The foundation recognized this but hoped that collaboration 
among the different local agencies and community-based organiza- 
tions would bring about coherence instead of the more normal com- 
petition and fragmentation. A characteristic of success, therefore, was 
whether the collaborative could encourage changes in policies to 
make them more supportive of improved teaching and learning. 
Another was whether the collaborative gained stature in the commu- 
nity such that it either brought these different groups together to 
work toward supportive policy or participated in governing structures 
that made more coherent policy. 

What is often true, however, is that attempts at implementation 
of specific interventions aimed at teaching lead to "mutual adapta- 
tion" with local educational agencies, school staff, and intermediaries 
changing behaviors in significant, but nonuniform and unexpected, 
ways (Herman et al., 1975). As McLaughlin put it, "Local variability 
is the rule; uniformity is the exception" (1991, p. 13). The original 
users of the term "mutual adaptation" meant to invoke a benign or 
positive process of movement toward mutually agreed-on goals with 
the intervention changing for the better in some sense so as to 
support those goals. 

Two other factors are important in understanding what could be 
expected from the sites in terms of full implementation. The first is 
that the foundation did not prescribe a set of interventions—sets of 
interventions were being developed by the coUaboratives as they 
worked. Second, the coUaboratives each had different starting places 
and contexts—and therefore different appropriate interventions as 
well as starting points in terms of local will and capacity. Given these 
differences, we should expect significant variation among the sites in 
terms of both starting points and progress. 

Others have found that adaptation does not always lead to 
enhancement of the original policy or necessarily promote the desired 
performance outcomes. These less-benign effects have been catego- 
rized in different ways as unanticipated consequences, including dis- 
appearance, erosion, dilution, drift, or simply slowed implementation 
(Cuban, 1984; Pressman and Wildavsky, 1973; Daft, 1995; Mazma- 
nian and Sabatier, 1989; Weatherley and Lipsky, 1977; Yin, 1979). 
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These could be expected as well, especially if collaboratives failed in 
their efforts to foster will and the community did not have the capac- 
ity to support the desired changes. 

It is often the case that these less-desirable outcomes occur 
because policymakers do not put in place needed support mecha- 
nisms or do not change the supporting infrastructure to help the 
external agent implement the intervention. McDonnell and Grubb 
(1991) make clear that successful implementation of any educational 
mandate, whether by an external agent or by the school itself, requires 
support of the implementers, capacity on their part to follow through 
on the mandate, and some enforcement or incentives to support 
compliance. The building of capacity requires the infusion of 
resources in terms of time, funding, and information—social and 
intellectual. These resources are often referred to as "slack" or "slack 
resources," without which reform cannot be successfully undertaken. 
Capacity cannot be mandated but must be built with slack resources. 

The education literature points to important supports that can 
lead to implementation closer to that desired. These conditions 
include the following (McLaughlin, 1991): 

• active participation and support of district leadership, including 
the removal of conflicting priorities and initiatives; 

• funding to get the initiative under way and to indicate its impor- 
tance; 

• understanding by stakeholders and implementers of the inter- 
vention and its intended effects gained through clear communi- 
cation; 

• specific attention and assistance for implementation, such as: 
— concrete and specific teacher training including classroom 

assistance by local staff; 
— teacher observations of similar projects in like settings; 
— stakeholder acceptance of the initiative and participation in 

project decisions, as well as regular project meetings focused 
on practical issues; and 

— local development of project material. 
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This set of findings brings us back to the foundation's urging of 
collaboratives to not just encourage implementation of specific inter- 
ventions, such as a professional development module around math or 
literacy instruction, but also to encourage the development and 
implementation of supporting policies, such as monitoring, provision 
of incentives, and follow-up coaching that ensures that teachers effec- 
tively use the module to deliver their pedagogy and curriculum. Thus, 
it emphasized policy efforts and political actions to bring actors 
together and to develop more coherence. 

This literature provides a rationale for the foundation's theory of 
action and provides some criteria (albeit somewhat vague) that can 
assess progress toward a more coherent or systemic reform agenda. 
"Systemic" is used here to indicate the need for supporting and 
mutually reinforcing policies, political leadership, and communica- 
tion strategies, meshed with specific interventions aimed at high- 
quality teaching and learning. 

Implementation is a progressive activity, with full implementa- 
tion sometimes only evident after several stages of activity (Mazma- 
nian and Sabatier, 1989; Yin, 1979). This phenomenon occurs in 
part because of the developmental nature of some interventions, but 
it can also stem from the cycles of political support and interest that 
come and go depending on the values of leaders in office, competing 
policy issues, and the funding picture. 

Implications 
The above has several implications for expectations concerning the 
progress of the Ford Foundation-funded collaboratives: 

• Collaborative efforts are a challenge in and of themselves and 
one should expect them to develop slowly and perhaps unevenly. 
Results both in terms of gaining a functioning collaborative and 
the effectiveness of that collaborative in enabling positive educa- 
tional improvements might take several years and might not run ■ 
smoothly. Many examples exist of collaboratives that have failed 
to grow and develop, implying that the success of this approach 
is not certain. 
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Partners might go through different levels of interorganizational 
linkages, including networks, cooperation and coordination, and 
finally collaboration. Progress might be driven by many different 
factors, but two in particular: whether the leadership promotes 
or inhibits collaborative functions, and whether relevant 
stakeholders are involved in the collaborative. 
Collaboration as the mechanism to encourage change poses 
implementation issues in that it requires new behaviors and 
coordination among the members of the collaborative. This is in 
addition to the new behaviors desired for teachers, school per- 
sonnel, parents, and district managers. In short, two levels of 
changed behaviors are needed with many actors involved. 
Contexts in the sites are expected to have strong impacts on 
whether the collaboratives successfully form and function. In 
particular, strong past collaborative histories, existing commu- 
nity understanding and agreement about the problem and need 
for comprehensive solutions, and adequate resources—including 
human—are likely to be associated with progress. 
Finally, actual implementation of the collaborative strategies and 
plans should be expected to vary for several reasons, not just 
collaborative function. The more supportive the collaborative 
can be in terms of encouraging participation of leadership, ena- 
bling funding for reform, clearly communicating with 
stakeholders, and providing specific assistance, then the more 
likely the implementation will be to progress as the collaborative 
desires. 

Characteristics or Indicators of Progress 

Rather than a simple theory of change, this literature points to a very 
complex process that, because of the multiple factors and actors 
involved, might or might not lead to improved classroom practices 
and reinforcing support policies that encourage improved student 
outcomes. At the core of this report are five dimensions, grounded in 
research on collaboratives, across which we assess site progress: 
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• The level of development of interorganizational linkages 
• The level of development and implementation of plans for 

improving quality teaching and learning in the cluster 
• The level of development and implementation of plans for sys- 

temic changes in policy 
• The level of independence achieved by the collaborative 
• The level of change in student outcomes as a result of collabora- 

tive actions. 

Interorganizational Linkages 

The level of development of the interorganizational linkages could be 
assessed as corresponding to the three levels indicated in the litera- 
ture. Sites operating at the lowest level, networking, would show only 
evidence of information-sharing among partners, with perhaps some 
nascent forays into coordinated actions. Sites operating at the next- 
highest levels, cooperative partnerships, would show evidence of shared 
or common goals and visions and successfully coordinated actions. 
Sites operating at the highest level, collaboration, would indicate that 
the partners were collectively involved in greater levels of joint activi- 
ties, as manifested by a collective process of negotiation, with activi- 
ties defined and jointly owned by participants, and a sense of mutual 
accountability. 

• Information-sharing—Sharing of information among members 
both to form cohesion of purpose and to coordinate actions. 

• Shared goals—Strong buy-in to the goals of the collaborative by 
all members. 

• Routine collection and sharing of data for problem 
identification—Members jointly collect and review data on a 
regular basis. 

• Effective joint decisionmaking—Decisionmaking structures and 
leadership that encourages joint decisionmaking and joint 
actions. Here, we would distinguish between top-down deci- 
sionmaking and more authentic collaborative interactions, 
regardless of the formal governance structure. 
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• Resource pooling—Organizations combine resources (founda- 
tion funding, personnel time, and other sources of funding) to 
pursue the collaborative mission, as opposed to funneling foun- 
dation grants to the members for existing operations. 

• Joint actions—Organizations develop activities together and 
implement them jointly, as opposed to implementing the exist- 
ing activities of each partner in parallel or with some level of 
coordination, and hold each other accountable for the out- 
comes. 

• Shared products—^Joint actions lead to joint products of the 
members—clearly labeled as from the group, not the individual 
members. 

• Member rationale is clear, with important constituencies 
included—The composition of partnerships is logical to all 
involved and includes all relevant stakeholders. 

• Active involvement of the school staff and parents—The litera- 
ture indicates that the involvement of stakeholders is key to 
implementation. The foundation encouraged active involvement 
of school staff and parents in the coUaboratives as part of the 
strategy to improve quality teaching and learning in a specific 
cluster of schools. 

• Stability of members over time—Stability of the collaborative 
structure would not be seen as a sign of a well-functioning col- 
laborative in and of itself Given the quick start-up, we would 
expect several of the grantees, especially the ones without a pre- 
vious history of collaboration, to experience some instability as 
they attempted to develop a vision and find a purpose in the 
larger context of education improvement in their locale. Insta- 
bility, however, with constant reorganizations, would be viewed 
as a sign that the collaborative had not taken hold as expected. 

Among our sites, some partners might accomplish information- 
sharing and little else. These would be labeled as at the level of net- 
working. Those sites whose partners worked to coordinate some of 
the above activities would be considered coordinating partners. Those 
who accomplished this full set of activities and did so in a manner 
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indicative of true jointness, not merely coordination, would be 
labeled collaboratives. 

The Level of Development and Implementation of Plans for 
Achieving High-Quality Teaching and Learning in the Cluster 

Given that each site was encouraged to develop different interven- 
tions in the cluster to improve teaching and learning, we developed a 
scheme for judging progress that was not dependent on the specific 
activities involved. The scheme had to recognize that the foundation's 
intention was for activities developed within each cluster to eventually 
be adopted across their respective districts. The implementation lit- 
erature provides a simple spectrum for assessing progress no matter 
what the particular goals of the activities (Bodilly et al., 1998). Pro- 
gress can be seen for any specific activity as being at one of four levels, 
which have been slightly adopted for CERI's purposes: 

• Planning—Majority of activities are in the planning stage with 
members busy discussing and developing ideas. Recall each site 
was given a planning year. Thus, our expectations were that 
every site would at least be at this level. If a site constantly 
changed the activities, we labeled it as being still at the planning 

stage. 
• Piloting or demonstrating—Majority of activities have moved 

toward implementation with a selected or small number of clus- 
ter schools, teachers, parents, or students. 

• Implementing—Majority of activities have moved toward 
implementation across most of the targeted subjects within the 

cluster. 
• Expanding—^Activities have been adopted by the district or by a 

significant number of schools outside the cluster or district. 

Because the sites had many different activities proposed at any 
one time, we tried to assess whether the majority was at one of these 
levels. In reality, often times different activities were at different levels 
within a site. Thus, some subjective leveling is involved. 
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The Level of Development and Implementation of Plans for Systemic 
Changes in Policy 

The foundation expected the efforts of sites to lead to systemwide 
changes in pohcy. For example, if a site worked with a cluster to align 
curriculum across grade levels, the foundation expected sites to 
encourage districtwide curriculum alignment. We adopted the same 
spectrum as above to assess the progress made with respect to sys- 
temic policy interventions: 

• Planning—Majority of policy activities are in the planning stage 
with members busy discussing and developing ideas. 

• Piloting or demonstrating—Majority of activities have moved 
toward implementation within a selected number of schools, 
teachers, parents, or students, etc. For example, the collaborative 
might have identified teacher retention as a serious problem 
within the district and proposed a set of changes to existing 
recruiting and teacher mentoring policies. The district might 
agree to pilot the ideas in one or two schools and, if successful, 
change the policy across the district. 

• Implementing—The majority of activities have moved toward 
implementation across most of the targeted subjects within the 
district. Using the example above, the district would agree to 
change the policies regarding teacher retention and institute new 
policy across the district. 

• Expanding—The activities have been adopted by other districts 
or have affected state policy. 

The Level of Independence Achieved by the Collaborative 

The foundation expected the sites to eventually become independent 
of the need for foundation funds. In part, this is a common expecta- 
tion of foundations that do not wish to be seen as permanently 
attached to a site. Independence can also be seen as a sign that the 
collaborative has become successful. It might imply that the collabo- 
rative has grown to the point that it is fully functioning as a private 
nonprofit, that it is able to charge fees for its work, or that other 
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groups or funders find the activities so compelling that they provide 
further support. 

While three to four years might be too soon to expect complete 
independence, it is unlikely that this would happen unless the col- 
laboratives had at least made plans to move in this direction. We 
assessed the progress made toward independence using levels similar 

to the above: 

• Planning—Majority of sustainment activities are in the planning 
stage with members busy discussing and developing ideas. 

• Significant Moves Toward Independence—Through whatever 
means the site has developed significant funding sources apart 
from the Ford Foundation to carry out the functions of CERI. 

• Fully Independent—The level of funding sources has enabled the 
site to become completely independent while still maintaining 
the CERI activities. 

The Level of Change in Student Outcomes as a Result of 
Collaborative Actions 
The foundation and the sites agreed that the purpose of the collabora- 
tive was to improve student outcomes. Therefore, we tracked student 
outcomes for all the sites over time. We attempted—where possi- 
ble—to gain access to student-level data to understand the full impact 
of collaboratives' work, accounting for students who stayed in their 
respective cluster versus those who moved in and out of them. The 
following are the indicators of improved outcomes we attempted to 
track across sites: 

• Test score gains 
• Improved course taking, especially increased percentages of stu- 

dents taking gate-keeper courses 
• Improved attendance 
• Reduced mobility 
• Increased percentage of students making the transition to 

English proficiency 
• Increasing high school completion rates 
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• Improved traditional indicators of teacher quality, such as fewer 
emergency credentialed teachers and less teacher turnover 

• Improved postsecondary outcomes. 

It is difficult to attribute changes in final student outcomes to 
the activities of the grantees for several reasons: 

• Data limitations made it difficult to make strong connections 
between interventions and outcomes. While we tracked test 
scores and other data in most sites, individual student-level data 
were usually not available. In several cases, the test instruments 
changed during the initiative, making comparisons across years 
difficult. Additionally, the collaborative did not always track 
which teachers had received training. 

• CERI interventions took place at the same time as other reform 
efforts and their effects could not be disentangled. 

• In several sites, the interventions did not have face value in terms 
of connections to student outcomes. 

• In several cases, the interventions were implemented inconsis- 
tently and or poorly, making any impact questionable. 

Data limitation issues were discussed with the foundation early 
in the project. A decision was made to proceed with this data collec- 
tion and analysis to help sites see what could be done with the data at 
hand and to help everyone understand the contrasts among sites. As 
we discuss later, this data collection and analysis—the results of 
which we provided annually to the foundation and sites—proved use- 
ful in initiating discussions about how to c:e data. 

In the following chapters, we do not stress the outcome mea- 
sures and their relation to the work of the coUaboratives. First, as 
mentioned, the data itself were of poor quality. Second, several sites 
did not make enough progress to have the effects they desired. 
Finally, given the slow development of some coUaboratives, it might 
be too soon to expect strong shifts in student outcomes. We note, 
therefore, if a prima facie case could be made that the site developed 
and implemented an intervention to a level where an impact could be 
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expected. If this was the case, then we provide a brief discussion of 
whether data provided evidence that an impact might have occurred 
(i.e., test scores shifted in the expected direction). In no case could we 
prove that the collaborative was responsible for the changes observed. 

Methodology 

CERI is a development effort suitable for study using qualitative 
approaches including descriptive analysis and supported by quantita- 
tive analysis. In our effort to assess collaborative formation and the 
progress made toward desired outcomes, we chose an embedded case 
study approach as most appropriate for the study. Each collaborative 
and its surrounding community were viewed as a single embedded 
case. In attempting to understand the progress made, the unit of 
analysis was the collaborative and its impact on the educational 
improvement effort within its community. We first attempted to 
understand whether and how a collaborative developed and func- 
tioned within the community. Then, we attempted to assess progress 
of the collaborative toward its stated goals and the effect of the col- 
laboratives' work within the surrounding community. Finally, we 
looked for evidence of institutionalization of the coUaboratives' work 
and sustainment of activities. We also looked for evidence of system- 
atic changes across the district. 

Ideally, an evaluation should distinguish between outcomes 
associated with other activities in the sites and outcomes associated 
with the grantees' activities. Districts and states might already have a 
community involvement initiative under way that eventually results 
in improvement for some students. This change in student perform- 
ance could not be attributed to the grant. It is also important to 
understand the "value added" of the Ford grant to the existing system 
and not to assume that the initiative produced all the outcomes (be 
they positive or negative) of the current reform agenda at the sites. 

We did not think, given the nature of the initiative described 
above, that it would be possible to distinguish these effects. Practi- 
cally then, it was more prudent to ask if the coUaboratives' efforts at 
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each site helped in any way. Given the developmental and context- 
constrained nature of the collaboratives, it was highly unlikely that 
comparisons to other districts would provide useful information. The 
following comparisons, however, could provide some insights about 
progress and impact: 

• Comparison of sites to themselves before, during, and after the 
initiative to understand degrees of improvement. 

• Comparisons to each other to arrive at overall lessons or prom- 
ising practices. 

• Comparisons of changes in student performance characteristics 
to district and state averages over time to understand if they 
equaled or exceeded those averages. 

Data Sources 
We used mixed methods in the analysis, collecting both qualitative 
and quantitative data to make the analytic comparisons described 
above. 

Document Review. We tracked major newspapers in each area to 
understand the different educational issues and initiatives under way 
and collected plans, brochures, flyers, and other materials created and 
distributed by each collaborative. 

Yearly Site Visits with Fieldwork. RAND researchers spent four 
to five days at each site each year. During that time, we met individu- 
ally with members of the collaborative to understand the extent of 
each collaborative's activities and how the Ford Foundation grant 
monies were being used. 

We also visited four schools in each cluster, usually two elemen- 
tary schools, one middle school, and one high school. In each school, 
we interviewed the principal for approximately one hour about school 
climate, recent changes in the school, professional development, and 
community support. We interviewed teachers in groups of four to 
five. We met individual teachers or department heads in such key 
subject areas as math and science, especially when these were the 
focus of the collaborative. We interviewed school counselors and any 
other school personnel assisting with collaborative efforts. When war- 
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ranted, we met with staff involved in extra-school programs, such as 
tutoring, after-school programs, and family centers. In some of the 
sites we also got permission to meet with students. 

At the district level, RAND staff interviewed selected school 
board members, the superintendent of schools, the director of testing 
and evaluation, and the district contact for the collaborative. Inter- 
views with supervisors for professional development, feeder pattern 
planning (usually the Assistant Superintendent for Curriculum and 
Instruction), and the budget were also conducted. Some school dis- 
tricts had key district personnel working to address critical issues spe- 
cific to the area or state, such as class size in California, assessment in 
Texas, or bilingual education in Texas and California, and these were 
contacted as well. 

Within the larger community, we interviewed or met with par- 
ent groups, contacts from churches, members of business partner- 
ships, key politicians, and others who supported school reform and 
collaborative efforts. In some cases, the coUaboratives had their own 
evaluators in place. We actively sought to discuss issues with these 
evaluators and understand their local evaluation efforts. 

To the extent possible, we attempted to track progress of the 
unique initiatives specified by the sites. Site visits were coordinated 
with important collaborative and school activities, such as PTA, 
school board, or town meetings so that community members targeted 
by the collaborative could be interviewed and activities observed. 

Teacher Surveys. In the first year of the study, we surveyed 
teachers in all the cluster schools at each of the eight sites. We gath- 
ered information on teacher background, teacher views of current 
professional development, teacher motivation, teacher efficacy, 
teacher participation in collaborative-sponsored interventions, and 
the level of support teachers received from the community. In year 
three, teachers were again surveyed, but only at five sites where it was 
deemed that the collaborative might have had an impact on teaching. 
In the other three sites, collaborative work concentrated in areas that 
the teacher survey did not tap. 

Principal Phone Survey. In the second year of the study, we 
conducted phone interviews with each principal in the cluster schools 
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associated with CERI. We asked questions about the schools' rela- 
tionship with the collaborative, support they received from it, and 
about the district in terms of reform and progress being made toward 
goals. 

UPP Phone Survey. In the third year of the study, we also con- 
ducted phone interviews with selected members of all the former 
UPP sites to understand whether partnerships were still in existence, 
what lessons had been learned about scale-up and sustainment of 
reform efforts, and what thoughts they had with regard to the useful- 
ness of collaboration in promoting community reforms. While the 
principal and UPP phone surveys informed the findings included in 
this report, we do not directly present the results of these two surveys, 
but they were helpful in constructing realistic indicators and expecta- 
tions. 

Administrative and Outcome Data. With the help of key con- 
tacts in each school district, we gathered quantitative and qualitative 
data on student characteristics, performance indicators, community 
profiles, financial issues, available funding streams, and sites' systemic 
reform experience for the two years prior to the study and for the 
study years as well. In addition, we consistently gathered data specific 
to the collaborative and the community in general when they were 
available. 

We do not use much of this information in this report, focusing 
on other collaborative formation, implementation, sustainment, and 
scale-up factors. Nevertheless, we provide this detail to help the 
reader learn what was collected and to be able to make several points 
later in the report about data use by the sites and RAND's role. 

Table 2.1 details the type of data we were able to collect from 
each site. Publicly accessible outcome data were of particularly poor 
quality in Catano, D.C., and Jackson. In Puerto Rico, we learned 
that the Commonwealth collects primarily handwritten data about 
schools and student performance each year, but these data are not 
systematically compiled and public access is not permitted. Data col- 
lection efforts by the central office in Jackson are comparatively weak 
because few resources are allocated to those tasks. In turn, the Missis- 
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sippi Department of Education does not provide test score and other 
information on its Web site in a format that is consistent over time. 
The D.C. central office does not maintain a Web site with current 
student performance data. Written reports are available on request, 
but again the data are not published in formats that allow for mea- 
surement of changes over time. 

In contrast, central offices in Miami, Charlotte, San Antonio, 
Denver, and Santa Ana and their respective state departments of edu- 
cation offered a wide range of publicly accessible data that allowed for 
more in-depth analysis of changes in student performance and other 
interim outcomes over the past several years. Included were confiden- 
tial individual student test scores and other student-specific charac- 
teristics that allowed for a tracking of individual students and more 
precise measurements of their academic achievements. 

In spite of the differences in data quality, RAND reports of 
quantitative data in each site included a few measurements of student 
outcomes common across all sites. For example, all of the initial site 
proposals to the Ford Foundation stated intentions to decrease high 
school dropout rates, though none of the sites provided data mea- 
suring these rates over time. Because dropout rates published by state 
and central offices were not calculated with consistent measures and 
would not be comparable between sites, we used total enrollments in 
each grade level and the number of graduates to compile high school 
completion rates, which were comparable across all CERI sites. To 
calculate high school completion rates, we looked at cohorts of stu- 
dents and compared the number of students enrolled in ninth grade 
(or tenth grade for three-year high schools) one year to the number 
who graduated four (or three) years later. These rates are not precise, 
but in the absence of data on individual students, they provided a 
consistent measure that showed relative improvement over time. Stu- 
dents might leave a particular school between ninth grade and 
graduation for many reasons. Some may move out of the neighbor- 
hood or out of the district. Some may opt to attend private or magnet 
schools. Some may choose to earn high school credentials by taking 
the General Educational Development (GED) exam. Some may drop 
out. We expect, however, that as reforms become successful, school 
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climate, teaching quality, and learning would improve and more 
students would choose to stay in school and at that particular school. 

Another common measure across several sites consisted of 
tracking enrollments in coUege-prep courses. If reform efforts were 
successful, we would expect not only that more students stay in 
school but also that they choose to take courses at more advanced lev- 
els as well as more courses that are basic to preparation for college. In 
our analysis, we chose to focus on enrollment in high school math 
courses because math sequences are the most easily identified and 
most consistent across all sites. Other subjects are also required for 
college entrance, but they vary more from school to school in the 

types of courses offered. 
In general, any student who plans to go to college needs at least 

one year of math beyond Algebra I. Specific course sequences vary in 
different districts or states. Sometimes students take a full-year of 
Algebra I, then a full-year of Algebra II. In some cases students take a 
year of geometry before the second year of algebra. We took these 
differences into account by combining all courses considered begin- 
ning algebra and pooling all courses beyond beginning algebra, 

labeling the latter advanced math. 

Formative Feedback 
During the course of this study, we provided annual case study 
reports to each site that utilized both quantitative and qualitative 
information, briefings to the sites at convenings, and formative feed- 

back to the foundation. 
Our formative feedback to the sites indicated the progress the 

sites had made along the five dimensions listed earlier. Organizing the 
reports in this way allowed us to frame our feedback to sites similarly. 
We reported the degree to which each site developed a collaborative 
structure, whether that structure had created and implemented plans 
consistent with improving teaching and learning, whether the col- 
laborative had moved toward more systemic reform, whether it had 
made steps toward independence, and whether any outcomes were 

apparent. 



CHAPTER THREE 

History of CERI Reform 

This chapter provides a synopsis of the overall CERI effort to orient 
the reader to the chronology of the unfolding initiative and the play- 
ers involved. It also focuses on the evolving relationship between the 
key players, the foundation and the sites, and the increasing specific- 
ity of the initiative overtime. This chapter is crucial to understanding 
in broad terms the development of the entire effort. (The following 
chapter concentrates more on evolution of individual sites in lieu of 
this larger context.) This chapter first covers the request for proposals. 
Then it compares the sites and their characteristics early in the initia- 
tive. Finally, it provides a brief history of the remainder of the initia- 
tive up to summer 2003. 

Request for Proposals 

The Ford Foundation employed a two-step process to initiate CERI 
as shown in Figure 3.1. First, in 1997, about 12 UPP sites were given 
planning grants of up to $100,000 for one year to develop proposals 
that would state how the collaborative would proceed. In August 
1998, the foundation selected three sites to receive implementation 
grants: Catano, P.R.; Miami, Fla.; and Santa Ana, Calif In 1998, 12 
planning grants were again awarded to other sites familiar to the 
foundation, including several UPP sites that had not made the first 
round of cuts. In August 1999, the Ford Foundation selected an 
additional five communities (see Table 3.1) to be given implemen- 

35 



36    Challenges and Potential of a Collaborative Approach to Education Reform 

tation grants: Charlotte, N.C.; Denver, Colo.; Washington, D.C.; 
Jackson, Miss.; and San Antonio, Tex. In total, eight sites were cho- 
sen to receive annual implementation grants of $300,000 per year for 
two years ($600,000 total). 

Figure 3.1 
Timeline for the Effort 

Two-year implementation 
grants to five sites 

Second round two-year 
implementation grant 

One-year planning 
grant 

Cohort 2 \- 

Implementation grants 
to three sites 

Second round two-year 
implementation grant 

One-year planning grant 
twelve cities 

Cohort 1 

1997 

RANDMG216-3.1 

1998 1999 2000 2001 2002 2003 

Table 3.1 
CERI Sites by Cohort 

Cohort 1 
Implementation Grant Awarded: 
August 1998  

Cohort 2 
Implementation Grant Awarded: 

August 1999  

Catano, P.R. 
Miami, Fla. 
Santa Ana, Calif. 

Charlotte, N.C. 
Denver, Colo. 
Washington, D.C. 
Jackson, Miss. 
San Antonio, Tex. 
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In both iterations, all targeted organizations were asked to sub- 
mit proposals in collaboration with other organizations in their 
respective communities to encourage and sustain K-12 reform 
efforts. The Ford Foundation specified the following essential ele- 
ments: 

• Collaborative efforts must promote systemwide education 
reform with the purpose of affecting a large number of students. 

• Collaborative efforts must address the professional development 
of faculty, staff, administrators, and other leaders within the col- 
laborative. 

• Collaborative efforts must focus their reform efforts across at 
least three different levels of pre-K through 12 and higher- 
education systems within a feeder pattern or cluster of schools 
(i.e., elementary schools, middle schools, high schools, colleges). 

• Collaborative efforts must plan to mobilize broad support for 
educational reform. 

• Collaborative efforts must plan to examine and have an impact 
on policy that promotes educational improvement and equity 
for students. 

• Collaborative efforts must offer evidence of a strong commit- 
ment to assess work (Ford Foundation, 1997, p. 2). 

The Ford Foundation specified one other condition for under- 
taking this initiative: sites ultimately would be judged by whether or 
not their work produced gains in student test scores. As the founda- 
tion put it, "the linkage between proposed activities and improving 
student academic achievement should be clearly drawn" (Ford Foun- 
dation, 1997, p. 3). As stated in the RFP, "At the conclusion of the 
two-year implementation period, successful efforts might be invited 
to submit new proposals for supplemental funding" (Ford Founda- 
tion, 1997, p. 3). The foundation's declared intention was that it 
would support site work for up to 10 years, assuming progress was 
evident. Encouraged to think of CERI as a 10-year initiative, this 
timeframe had the effect of dimming the message heard by sites to 
make immediate progress. 
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Finally, while the foundation's RFP emphasized the creation of 
systemic changes and the need for clear progress, initial meetings 
between the foimdation and sites often did not focus on these two 
points but rather on professional development, K-12 alignment, and 
parental involvement. The foundation stated that these foci were the 
result of the views of the three program officers in charge of 
CERI—each believing that one of these areas was important to ulti- 
mate success. They did not represent a coherent strategy per se. 
Instead they represented different program officer's own theories of 
reform. The foundation staff indicated in later interviews that these 
three areas were further developed in conversations with sites and 
came to be emphasized in an informal manner. Thus, at least partly 
in reaction to what they heard, sites reported focusing their interven- 
tions on providing additional professional development to the cluster 
schools and on implementing K-12 alignment activities. Few initially 
concentrated on the creation of a policy agenda or of systemic reform. 

In fact, most proposals submitted by the sites addressed the 
development and piloting of activities aimed at professional develop- 
ment, K-12 alignment, and parental involvement with little specific 
guidance for how they would promote systemwide education reform. 
One reason for this might be that four sites had prior connections to 
the UPP and because of this were heavily focused on alignment (high 
school to college alignment being the purpose of the UPP). So much 
was this the case, that several Ford Foundation program staff were 
worried that some of the former UPP sites saw the CERI effort as 
UPP-2. 

Profile of the Sites at the Start of CERI 

The literature review indicates that initial conditions at sites are 
important to whether or not collaboratives make progress and to the 
speed and strength of that progress. This section describes the charac- 
teristics of the sites as seen in 1998—the start of this initiative. It is 
intended to help the reader understand both the complexity and the 
challenges that sites faced in developing collaboratives in their respec- 
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tive communities. Further detail about each site is included in the 
appendices. 

Initial Membership Rationale 

The foundation asked sites to build collaborations that include a 
broad range of organizations, institutions, and community leaders. 
The foundation believed that such broad membership would give 
grantees the ability to push for reform from outside the central office 
and to incorporate innovations from inside the central office as well. 

Differences across sites were evident. Catano, D.C., Denver, 
Jackson, and Miami, for example, contained a variety of "outside 
organizations," including universities and colleges, community-based 
organizations, and school reform networks. In contrast, Charlotte's 
and Santa Ana's partnerships were initially less diverse, involving 
primarily the central office and institutions of higher education. 

The former UPP sites, Catano, Denver, Miami, and Santa Ana, 
already had partnerships. These collaboratives were largely defined by 
preexisting networks from the UPP days. In these sites, new partners 
were not always brought to the table initially; Catano and Santa Ana 
did alter the existing partnership to involve new organizations. Each 
relied heavily on the existing network to support CERI. 

Early interviews with members across sites revealed a common 
process among the newly formed collaboratives for determining who 
would participate. The foundation had sent the RFP letter to multi- 
ple organizations within a community, hoping to instigate their 
coming together to consider joint work. Organizations that received 
an RFP from the Ford Foundation and were interested in the pro- 
posed initiative did come together—usually with one organization 
acting as a host for the initial meeting. The group then considered 
who else from the community should be approached to participate in 
the endeavor, making decisions based on reputed strengths and inter- 
ests. In general, potential grantees tended to target organizations or 
people that they believed would help sell the proposal to the founda- 
tion or could help address one of the Ford Foundation's three 
emphases: pre-K through 12 alignment; professional development; 
and parent and community engagement. 
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Through this process of seUing the proposal rather than thinking 
through who was needed to do the work, several grantees ended up 
with members who would later leave or who had little devotion to the 
effort. This would result in at least several cases of restructuring in 
later years as will be described below. 

Demographics and Resources 
All of the CERI sites were involved in this effort because they shared 
important characteristics. The sites were in urban areas that served 
significant percentages of low-income, usually minority, students that 
had been underserved by the existing school infrastructure. As is 
common in urban school settings serving low-income students, all the 
CERI sites reported in interviews or in their proposals to the founda- 
tion that their students had lower than desired academic performance 
and that parental involvement in their children's education was low. 
In addition, most reported that the high-stakes testing regimes in 
place or being put in place made the low academic performance of 
their students a strong public concern. Moreover, the high-stakes 
testing regime sites tended to report that the accountability mecha- 
nisms were driving teachers toward more skill and drill types of peda- 
gogy. This was a cause for concern given that many of the students 
needed enrichment activities as much as basic skills competence. 

Our initial visits to the sites in spring 2000 indicated that con- 
trasts also existed among the sites. 

Table 3.2 summarizes the levels of commonality and differences 
among sites. Arrayed down the side are descriptors of the economic 
and social characteristics of each site. Unless otherwise noted, these 
are values for the district or community, not the target cluster. In 
Catano, however, the district was small enough that CERI was able to 
target all of the schools within the district. 

First, while the communities in which the sites were located all 
had pockets of extreme poverty, in fact the level of poverty varied 
across sites from more than 90 percent of students in Catano and San 
Antonio eligible for free and reduced-price lunch (FRL) to 36 percent 
eligible in Charlotte. Furthermore, the Jackson and Catano commu- 
nities were characterized by declining tax bases and increasing poverty 
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levels. It was unlikely that economic growth would fuel a rise in tax 
revenues to support schools or a rise in income of families in these 
two communities. In contrast, the Charlotte area was undergoing 
major economic growth that not only was increasing tax revenues 
that could be targeted toward schools but was also raising the income 
of many families as well. 

Table 3.2 makes clear that the district or city economy in many 
cases was better off than the targeted cluster. The coUaboratives chose 
to work in high-poverty areas of their communities. In addition, sev- 
eral targeted clusters were characterized by respondents as being 
isolated from the larger community. This was often the case because 
of the layout of highways, lack of transportation, or cultural contrasts. 

Some of the sites, but not all, faced a rapid growth in students 
with limited English proficiency (LEP). LEP rates varied from less 
than 5 percent of students in Jackson to more than 87 percent in 
Santa Ana. Those with large numbers of immigrants, such as Santa 
Ana, Denver, San Antonio, and Miami, struggled to meet the lan- 
guage acquisition needs of these students. Other sites, such as Jackson 
and Catano, did not face such challenges. 

Several of the sites experienced student population increases and 
were scrambling to house the rapidly growing student population. In 
rapid growth areas, such as Miami and Santa Ana, building new 
schools was a high priority and ate up significant revenues available to 
the district as well as the administration's time and energy. Often- 
times, districts in these circumstances paid less attention to curricu- 
lum and instruction simply because housing their students became a 
more immediate concern. In contrast, along with their declining tax 
bases, Jackson and Catano had a declining student enrollment. The 
District of Columbia also reported significant declines in enrollment 
over the past decade. 

In summary: 

• Jackson and Catano had large low-income populations, little 
prospect for economic growth in the surrounding economy and 
served a declining population that spoke the predominant lan- 
guage. 
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• Santa Ana, San Antonio, and Miami-Dade, although educating 
many children from high-poverty backgrounds, had economic 
growth potential. They were challenged by the demand to 
address the needs of children speaking languages other than 
English. 

• Denver and D.C. had common traits in that a significant por- 
tion of the cluster students were English-speaking African- 
American and the rest primarily Hispanic immigrants. They 
were surrounded by strong economies and their respective clus- 
ters were being "gentrified." However, this economic boom did 
not necessarily flow into the families within the cluster schools. 

• Charlotte-Mecklenburg had the fewest students from impover- 
ished backgrounds, a strong growth potential, and few students 
speaking other languages. 

District Size, Politics, and Governance 

The sites also showed interesting contrasts in terms of the political 
and governing environment within the district. 

Size. The districts differed dramatically in size and in the levels 
of government needed to administer them. Catano was the smallest 
of the districts. The Commonwealth of Puerto Rico had recently 
passed a law decentralizing its educational governance structure, 
diminishing the role of the district. At the beginning of this initiative, 
the schools had started to report directly to the regional offices of the 
commonwealth. Miami-Dade was the largest district, and the schools 
reported to the top leadership through a very complex bureaucratic 
chain. Clearly the sites faced different challenges in attempting to cre- 
ate systemic changes in the central office and to change the behaviors 
of very different numbers of teachers across the sites. 

Superintendent Turnover. The districts associated with the tar- 
get clusters of CERI had one important characteristic in common. 
None of the superintendents had been in office for more than four 
years. However, recent superintendent tenure varied. For example, 
Jackson had four superintendents in the five years preceding the ini- 
tiative. In contrast, Charlotte had less turnover. Turnover in this 
position often resulted in a change to the reform agenda, needed or 
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not. Perhaps the site with the greatest challenges was the District of 
Columbia, where, after significant superintendent turnover, the pub- 
lic schools were under the control of the federally appointed Financial 
Control Board at the beginning of the effort. 

Racial Inequity. All sites dealt with issues of race-based policies 
or attempts to eradicate them. For example, Chariotte was the home 
of the Swann decision, the first federal court-ordered busing of 
students for desegregation purposes. A federal judge had recently 
reversed this long-held policy and ordered the district to stop race- 
based placement of students in schools. This was appealed. As of 
1998, the district and courts were going back and forth on this issue. 
The result was that during our initial site visit respondents reported 
that the court battle had drained attention from curricular 
improvements. Moreover, the feelings associated with these struggles 
for racial equity in schooling had damaged the cohesion of the 
community. No matter what the outcome of the court decision, the 
collaborative had much work to do to build community coherence 

around school reform. 
Other sites experienced similar divisions in the past. The target 

clusters often included areas where parents and teachers felt that the 
district had not applied resources equitably. Alternatively, Santa Ana 
was characterized by a divide between the largely Hispanic, English as 
a second language students who attended its schools and needed sig- 
nificant interventions to help them succeed and the largely white, 
middle-class voters in the community, as well as across the state, who 
had not supported tax increases to encourage such efforts. 

Challenges Reported by Sites 
During our first visits to sites in spring 2000, we asked respondents 
from the different collaboratives, communities, and schools to 
describe the educational challenges of their cluster schools. Based on 
the statements of respondents at all sites, three major challenges 
emerged as being common among the clusters: low academic per- 
formance, low or poor parental involvement, and high numbers of 
student dropouts. This implied that indeed each site needed serious 
improvements in teaching and learning in classrooms. Other chal- 
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lenges varied across the sites, with some sites reporting only minor 
challenges and others reporting major difficulties. 

Several sites reported a significant shortage of teachers caused by 
rapid growth in the student population, class-size reduction policies, 
large numbers of retirements, or all of these factors together. In some 
sites, the schools in the target cluster had such poor conditions, real 
or by repute, that teachers were leaving to move to other schools with 
better reputations found inside and outside of the district. When 
teacher mobility was high, respondents said cluster schools were left 
with a less experienced and less qualified teaching force. Catano, with 
its stagnant economy and surplus labor, had almost no teacher turn- 
over. On the other hand, respondents from Charlotte, Denver, the 
District of Columbia, Miami-Dade, and Santa Ana reported high 
teacher turnover as well as flight. 

In addition, several sites, especially Denver, Miami, and Santa 
Ana, reported significant challenges in meeting the needs of a grow- 
ing population of students with English as a second language. 

Site Collaboratives 

From the beginning, the proposed collaboratives differed in several 
respects: the number and composition of members, their history, and 
the nature of the designated lead. 

Members of the Collaborative. The numbers of collaborative 
members varied from as few as four in Catano to as many as 19 in 
D.C. They included local colleges and universities, community-based 
organizations, education and youth related nonprofit organizations, 
schools, educators, and concerned citizens. In a few cases, collabora- 
tive members also included religious and governmental organizations. 

Preexistence of the Collaboratives. Some of the collaboratives 
had long working histories and had had more time to develop smooth 
pathways for members to communicate and make joint decisions. 
Newly formed collaboratives had to work out the details of collabora- 
tion, including the nature of membership, communication, and deci- 
sionmaking. Interorganizational linkages in Charlotte-Mecklenburg, 
D.C, Jackson, and San Antonio had not existed prior to the initiative 
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and were formed in an effort to respond to the Ford Foundation 

RFP. 
Collaborative Lead. The school district was clearly an organiza- 

tion that CERI desired to influence and change in significant ways. 
The goals of more coherent professional development, better K-12 
alignment, and improved community support hinged on current 
activities of the district and the coUaborative's success in changing 
them. The assumption of the entire initiative was that the district was 
at least a part of the problem. It seemed self-evident, therefore, that it 
had to be part of the solution, but what part? 

The Ford Foundation chose sites whose collaboratives involved 
very different roles for the central office. For example, in Charlotte 
and Santa Ana the central office served as both the lead and the fidu- 
ciary agent of the collaborative. In contrast, in Catano, the District of 
Columbia, and Jackson, the role of the central office was compara- 
tively quite diminished in the original proposal. Central office repre- 
sentatives acted as consultants or as one of many representatives 
around the table. In the three other sites, namely Denver, Miami, and 
San Antonio, the proposals implied that the district central office was 
an equal partner among other members. Given the literature on the 
importance of including major constituencies, it was appropriate to 
include the district as partner. However, the district as lead was seen 
as potentially problematic because CERI would then depend on an 
"inside organization" to guide the reform effort—something each of 
the sites indicated in their proposals had not worked in the past. 

Implications for Expectations 
From this description of the sites in 1998, it should be clear that the 
sites had a great deal in common in terms of low academic achieve- 
ment for significant numbers of students, including high dropout 
rates. Each community also faced significant poverty, rapid turnover 
of superintendents, etc. Each also was marked by contrasting local 
contexts in terms of demographics, politics, history of collaborative 
efforts, and political rifts or fragmentations (see appendix). Given 
these contexts, it was expected that the sites would form somewhat 
different types of interorganizational linkages, possibly identify differ- 
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ent specific problems to address, choose varying methods to address 
problems, and make dissimilar progress. 

Roles of Learning Communities Networl< and RAND 

The Ford Foundation learned from its UPP experience of the useful- 
ness of technical assistance for sites and of the need for strong evalua- 
tions of such initiatives. In 1999, the foundation asked the Learning 
Communities Network (LCN), Inc. of Cleveland, Ohio, to act as the 
technical assistance provider for the initiative. LCN is a nonprofit 
entity committed to helping all citizens ensure that their children 
experience schooling and learning opportunities that enable them to 
succeed. Just before approaching LCN, the foundation asked RAND 
to become the evaluator of the effort, stressing that it take a formative 
assessment approach for the first several years. 

From spring 2000 to fall 2000, the first full year of LCN and 
RAND activity, both took several important actions that helped set 
the tone for the remainder of the initiative. Both visited the CERI 
sites: LCN in fall 1999 to set up technical assistance if needed and 
RAND in spring 2000 to conduct its first round of site visits for the 
formative evaluation. 

Routinely, for four years (school year [SY] 1999-2000, SY 
2000-2001, SY 2001-2002, SY 2002-2003), RAND provided both 
qualitative and quantitative reports to the sites on their individual 
progress. In addition, at the convenings of all sites, RAND reported 
on the analyses of cross-site progress and common issues. LCN played 
a key role in facilitating discussions at these convenings around the 
issues identified by it and RAND. 

In June 2000, the Ford Foundation convened all the sites to 
hear the initial round of findings from the RAND site visits. RAND 
presented information, similar to the above description of early site 
characteristics, which showed the commonalities and differences 
across the sites at their starting points. In addition, it showed what 
each site was doing with the clusters in several key areas: creating 
more coherent professional development, aligning curriculum and 
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K-12 instruction, and increasing public involvement. RAND find- 
ings made clear that all the collaboratives were using foundation 
fiinding to directly pay for professional development within the sites. 
With the exception of Catano and D.C., most had not focused on 
the issue of making the system of professional development more 
coherent or cohesive, as was the goal indicated in the original RFP. 

Finally, only one site, D.C., had really attended to the creation 
of a systemic policy agenda as an activity intended to keep voters and 
the greater public informed about the education issues in the com- 
munity. Other sites interpreted policy engagement to mean increas- 
ing traditional parental involvement, such as encouraging attendance, 
ensuring that homework got done, or serving on site-based councils. 

In general, RAND noted at this convening, as well as through 
individual site reports sent to each collaborative, concerns over a lack 
of review of data to understand the problems within the clusters and 
sites, lack of strong connections between purported problems and 
soltitions being pursued, and a tendency of sites to use collaborative 
funds to seemingly substitute for district resources to cover profes- 
sional development and other activities. Given the small amount of 
funds provided by Ford for collaboration relative to the very large 
amounts of funds districts had at their disposal and the availability of 
federal Title I and Comprehensive School Reform funds for school 
improvement purposes, this approach seemed unlikely to have much 
impact. Equally important, it only added professional development 
activities but did nor necessarily address the issue of coherence. Thus, 
discussion centered around how sites could more usefully employ the 
funds for creating more systemic change and for building collabora- 
tives, rather than for providing direct services. 

The next meeting held for all sites was in December 2000. LCN 
provided strong support to sites through a series of actions. First, it 
provided a briefing to all sites on strategic planning and the steps nec- 
essary to ensure a viable process. The briefing emphasized the impor- 
tance of data gathering, proper problem identification, and the 
needed connection between problems and activities. It stressed that 
the collaboratives should be focused just as much on terminating 
unneeded activities within the districts as they were on creating new 
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ones and attempted to help collaboratives understand the concept of 
slack as a prerequisite to strategic change. In addition, LCN arranged 
for RAND and the individual collaboratives to meet to promote a 
sound understanding of the theory of education behind the collabora- 
tives' efforts and their theory of change. 

RAND'S briefing at this convening covered the results of the 
spring 2000 survey of all teachers in the cluster schools (average 
response rates across sites was 62 percent). The complete findings 
from the teacher survey were reported to Ford and the CERI sites in 
an internal memorandum, but the briefing made several important 
points about teacher perceptions that are relevant to the overall find- 
ings presented in this report: 

• Approximately 90 percent of teachers reported involvement in 
reform efforts in the past six months. They reported few con- 
flicts between new standards, assessments, curriculum frame- 
works, and their own efforts at improvement. 

• Teachers also reported high rates of participation in professional 
development activities with 56 percent reporting that these 
opportunities had improved over the last year and 72 percent 
reporting that the overall quality of activities was strong. 

• In contrast, teachers reported a significant lack of support for 
improvements in the following areas: 
— On average, about 48 percent reported that they received 

little support from administrators and other teachers to 
change their practices. 

— On average, 61 percent of teachers reported that a lack of 
resources inhibited their ability to implement improved 
practices. These included insufficient planning time, inade- 
quate classroom materials and facilities, and insufficient 
time to practice new skills. 

— About one-third to one-half of teachers noted that reforms 
were transient at their schools. Only 38 percent reported 
regular follow-up to cement ideas gained from professional 
development into practice. 
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— Only 26 percent reported having observed another 
classroom over the last year. 

— About 45 percent of teachers reported very low parental 
involvement in the schools with the participation levels fall- 
ing with increasing grade levels. Importantly, while teachers 
were dissatisfied with involvement levels, 72 percent report- 
ed that their school was involved in significant outreach. 
Most teachers reported traditional means for doing so, such 
as through newsletters and parent-teacher conferences. 

This briefing formed the basis of discussion with all sites about 
the issue of paying for additional professional development. Teachers 
had identified lack of follow-through as the primary problem with 
professional development. The survey results also indicated that some 
of the collaboratives' traditional approaches to parental involvement 
had already been tried by teachers and would be unlikely to result in 
policy changes or public engagement around a policy agenda. 

At other convenings over the next two years, RAND continued 
to emphasize the variable progress of the sites and also several com- 
mon issues, such as the lack of use of data to understand issues in 
sites' clusters and districts, while pointing to several examples of cases 
where sites did use data well; the disconnect between activities and 
desired goals; and the lack of attention to creating plans for sustain- 
ment and scale-up. 

Partly in response to this disconnect between problems and the 
solutions proposed by several collaboratives, the Ford Foundation 
offered sites the services of LCN to help develop new strategies. The 
foundation agreed to pay for one-half the costs of the services; sites 
would be responsible for the other half In several cases, if sites took 
advantage of this offer, LCN was able to provide significant resources 
and facilitation to enable sites to more carefully consider and plan 
their activities. This appeared to be most especially the case in 
Catano, D.C., and Jackson. Each of these sites actively sought the aid 
of LCN. They later reported that they benefited from interactions 
with LCN in setting in place a strategic planning process that allowed 
members to more carefully consider goals, objectives, activities, and 
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progress toward outcomes. Indeed, after several years and with some 
help from LCN, Catano, Jackson, and D.C. emerged with clear and 
logical plans that included well-articulated expectations for progress 
over time. Miami achieved this without seeking much help from 
LCN. 

In contrast, several sites did not take advantage of this assistance 
even after some prodding by Ford. The Denver and San Antonio 
sites, despite several interactions indicating that they were not making 
progress as expected, seemed especially unresponsive to Ford's advice 
and urging. 

Developing a Set of Common Characteristics for Well- 
Functioning Collaboratives 

The RFP put forward by the Ford Foundation in 1998 listed specific 
goals it saw as critical to promoting systemic reform and stated that 
only efforts deemed successful would possibly be invited to submit 
new proposals for supplemental funding at the conclusion of a two- 
year period—i.e., the life of each implementation grant. Thus, from 
the inception of CERI, the foundation had stressed continuous pro- 
gress in its written communication to the sites, given its acknowl- 
edgement that collaboratives were unlikely to achieve the multiple 
goals it promoted, let alone affect student achievement, within two 
years. 

The dialogue between the foundation and the sites had not 
always been clear on what was meant by systemic change. Often- 
times, the notion of parental involvement activities within the cluster 
were confused with the community involvement campaign that the 
foundation attempted to encourage. In addition, the scale-up of spe- 
cific cluster activities to other schools outside the feeder pattern— 
e.g., a professional development program in math, was talked about 
as systemic reform. 

By the second year of the initiative, the end of the first cohort's 
implementation grant in July 2001, the foundation staff were feehng 
some frustration with the sites in that not all were making the pro- 
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gress for which the staff had hoped. Moreover, the expectation of a 
systemic poUcy agenda seemed not to have been heard. In addition, 
the formation of strong interorganizational hnkages was not apparent 
in all sites. Thus, the foundation, with assistance from RAND and 
LCN, developed a set of common criteria it called "elements of suc- 
cess" against which progress could be judged. The literature and the 
review of site contexts pointed to the need for variable expectations. 
Indeed in the early years of the effort, the sites claimed that they 
should not be compared to each other because of their differences. 
However, the foundation thought that these differences did not pre- 
clude a set of common expectations toward progress. It indicated that 
progress would likely vary for very good reasons across sites. Thus, a 
set of indicators of success was developed and provided to the sites 
during the fall convening of 2001 (see Table 3.3). The foun- 
dation chose to emphasize the elements of success and provide clarity 
to the sites at this convening, given the possibility that mixed 
messages had been heard in the past. 

Discussion at the fall convening concerned the need for sites to 
focus on building strong collaboratives and on affecting policy. The 
foundation took the opportunity again to try to make clear that it 
expected progress or it would not re-fund sites. Some collaborative 
members expressed concern that the foundation's decision to tie-off 
funding to some sites was an unfair increase in expectations, having 
understood the foundation's original references to a 10-year initiative 
to mean that sites had 10 years to demonstrate impact. 

Second Round and Actions in Spring 2003 

Further interactions between the foundation and the sites over the 
next several years emphasized and clarified further what was meant by 
scale-up of cluster activities, systemic policy changes, and sustainment 
of the efforts. In particular, discussions at the February 2002 con- 
vening in Dallas, Texas, helped to clarify a point regarding the 
meaning of sustainment. Specifically, sustainment as used in Table 
3.3 was confusing. Thus, two different meanings were made clear: 
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Table 3.3 
Elements of Success Proposed by Ford Foundation—November 2001 

A functioning collaborative is in place 
— Collaboratives have diverse membership, the composition is somewhat 

dependent on the strategy selected 
Members work together collaboratively as evidenced by the following types of 
behaviors or outcomes: 

Effective leadership that moves the collaborative forward 
All members buy in to the purpose of the collaborative and its 
activities 
Each partner meets its unique responsibilities 
The collaborative practices group decisionmaking around a collective 
strategy 
Synergistic effects accrue 
Benefits of joint action accrue to all partners. 

The collaborative implements a vision of quality teaching leading to improved 
student experiences and outcomes 

— The collaborative develops a clearly articulated statement of unifying 
purpose centered on improving instructional practice, curricula, and 
student outcomes 

— It has specific plans and activities indicating a coherent theory of change 
that connect activities to desired outcomes 

— The activities are consistent with the values of the foundation 
— The collaborative executes its plans and shows evidence of progress 

toward its vision. 

The collaborative implements a clear strategy for sustainment of its work at a 
broader scale 

— It has a clearly articulated strategy 
— It has developed specific plans 
— It executes the strategy and shows evidence toward sustainment. 

The collaborative actions help lead to improved student experiences and 
outcomes, including 

— Improved student achievement 
— More coherent and collegial professional development 
— Increased parental support for reforms in school and for improving public 

education 
— Improvement in systemic or policy capacity.  

• The foundation expected all sites to eventually become inde- 
pendent of it. In this way, sustainment was used to indicate that 
the sites should sustain themselves over time. 

• Sustainment also referred to the policy agenda. The idea here 
was that the cluster activities could not be sustained without 
significant changes in the policy environment. The foundation 
made clear that it expected all sites to develop a policy agenda 
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and push it forward to support and sustain improved classroom 
practices. 

In 2001 and 2002, depending on the cohort, the foundation 
asked sites to submit new proposals for funding and announced that 
only a subset of sites would be awarded additional grants. The foun- 
dation emphasized in this announcement that it was moving toward a 
new phase of CERI with heavier emphasis on public engagement, 
sustainment, and scale-up. It would look for progress in this direc- 
tion, including some indication that sites were thinking about ways to 
fund their efforts without continued dependence on the foundation. 

Several sites took great exception to the notion of financial 
independence stating that the foundation had guaranteed funding for 
10 years and that the level of progress it was looking for was 
unfounded. Other sites were not interested in pursuing the policy 
agenda being pushed by the foundation and wanted to continue with 
their cluster work, at least for the time being. 

All sites submitted proposals. The Ford Foundation's final deci- 
sions were based on the substance of sites' proposals, RAND's interim 
reports, LCN's informal feedback, and the foundation's own visits. 
Heavy emphasis was placed on the progress that sites had made 
toward a policy agenda and toward their own sustainment. In some 
cases, progress simply entailed moving from a position that denied 
these as important to agreeing that these were important concerns. 

In 2003, the Ford Foundation announced that it would con- 
tinue funding only three of the eight sites (Catano, D.C., and Jack- 
son). Four were to receive "tie-off funding"—i.e., a limited amount 
of funding to complete the work described in their most recent pro- 
posals (Denver, Miami-Dade, San Antonio, and Santa Ana). Char- 
lotte remained an anomalous case, receiving funding but with strong 
warning from the foundation to improve its efforts. 

In August 2002, the foundation awarded planning grants to 
three additional sites: Austin, Texas; Chicago, Illinois; and Philadel- 
phia, Pennsylvania. In August 2003, Austin and Chicago became a 
part of the second phase of CERI. RAND did not collect information 
from the three new planning grant sites and began working only 
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recently (winter 2003) to bring the two new sites into the CERI 
evaluation. 

Implications 

The intent of this chapter was to provide an overview of the emerging 
initiative—focusing on the relationship between the foundation and 
the sites and including details of their original conditions. Several 
themes stood out and need to be considered in judging progress. 
They could also be useful to other foundations considering these 
types of efforts. 

This effort clearly was developmental in many senses, but most 
especially in the understanding between the sites and the foundation 
as to goals and expectations. The alignment of goals between the 
Ford Foundation and specific sites was somewhat problematic and 
led to several slow starts. 

The Ford Foundation asked sites to promote the following at 
the cluster level: more coherent professional development, the devel- 
opment of parental involvement, and better K-12 alignment. The 
foundation also talked in unclear terms about the systemic impact 
and policy changes it hoped to achieve. Sites heard this message and 
interpreted it in different ways. Later, Ford voiced dissatisfaction with 
site progress and clarified its meanings and expectations through 
briefings, convenings, phone calls, and conferences. This greater clar- 
ity was helpful to some sites. Others still did not "get it." 

While this theme of the development of clearer goals and expec- 
tations applies to the relationship between the foundation and the 
sites, it also applies to the foundation. It could be said that the foun- 
dation itself learned over time what the initiative was really about and 
consequently clarified its goals. 

In addition, the effort, or at least some sites, clearly benefited 
from the technical assistance provided by LCN. It is in fact those sites 
that took greatest advantage of this assistance, and were especially 
helped in thinking strategically about systemic change, that produced 
second-round proposals accepted by Ford. 
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Briefings, memos, convenings and other types of forums that 
encouraged interactions and exchange of data and views among and 
between the sites, the foundation, and the technical assistance pro- 
vider all proved fruitful in moving the effort forward and became an 
important contributor toward its evolution. 

Finally, the work of an organization, such as RAND, that pro- 
vides objective analysis of progress was important in supporting the 
conversations needed by the parties involved and by providing con- 
crete information on which to base decisions. 

Thus, we conclude that several practices emerged from the ini- 
tiative that could prove useful to others, including significant work 
and devotion to clarifying and effectively communicating goals and 
expectations, the use of technical assistance providers to help improve 
the understanding of the sites, the use of multiple forums for interac- 
tion among all involved parties, and the use of a separate neutral 
party to collect data on progress. All these helped move the evolution 
and development of this effort forward from tentative beginnings to 
more concrete understandings. 



CHAPTER FOUR 

Progress of Sites 

In the last chapter, we discussed the relationships between the foun- 
dation and the sites and overall progress made toward achieving a 
clearer understanding of goals and providing support to sites in 

achieving those goals. 
This chapter presents the progress of the sites compared to each 

other using the set of indicators developed in Chapter Two. As 
should be clear from Chapter Three, the sponsor did not have an 
absolute standard by which to judge progress. Therefore, to assess 
progress, we compared a grantee's level of development to other 
grantees as well as to the levels of progress found in the literature. At 
the same time, we recognize that sites each operated within unique 
circumstances and faced different constraints. Therefore, we note 
equal progress should not be expected. 

In addition, even if a collaborative had developed, planned for, 
and implemented a set of activities geared to improve the quality of 
teaching and learning in the cluster, established a policy agenda, and 
established and implemented plans for sustainment, these might not 
have translated into impacts on outcomes. Contextual factors might 
have interfered with impacts, or the theory of education behind the 
set of implemented activities might have been flawed. Either case 
could have been identified by grantees if a system of assessment and 
feedback was in place and utilized to improve their respective prac- 
tices. In these cases, one would have expected the sites to be aware of 
any shortfall and to develop new interventions to improve potential 

impacts. 

57 
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Overview of Site Progress 

As of spring 2003, no site had accomplished all that it set out to do at 
the inception of CERI, but some had made stronger, more encour- 
aging progress than others in achieving their respective visions. The 
following assessment is summarized in Table 4.1. 

• All of the grantees developed networks to share information and 
to act cooperatively with each other. 

• Four of the eight grantees, those in Catano, D.C., Jackson, and 
Miami, made comparatively strong progress toward the forma- 
tion of collaborative linkages. Santa Ana created a well- 
functioning partnership to garner additional grant money for 
routine activities. San Antonio, too, created a well-functioning 
partnership but functioned largely to coordinate the multiple 
activities of the various member organizations. Grantees in Den- 
ver and Charlotte made weaker progress in the development of 
organizational linkages. While they maintained network link- 
ages, they struggled to build shared visions and/or to create joint 
operations or products through spring 2003. 

• Although never fully implementing all planned cluster activities 
that addressed improved teaching and learning, five grantees 
contributed to the development and implementation of visions 
of high-quality teaching and supports in their locales (Catano, 
D.C., Jackson, Miami, and Santa Ana). Three of these, Catano, 
Jackson, and Santa Ana, moved toward expansion of several 
cluster-level activities to other schools, either within the district 
or to other schools within the area. Charlotte, Denver, and San 
Antonio, each with less-developed organizational linkages, made 
weaker progress toward implementation at least in part because 
members did not agree on the vision or the vision was not cen- 
tral to improving teaching and learning, or they did not pool 
their resources to implement the agreed on vision. 

• Three of the grantees, those in Catano, D.C., and Jackson made 
progress toward policy changes and/or toward expanding policy 
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influence. The collaborative in Miami-Dade did not see its work 
in terms of systemic change and did not move deliberately 
toward ensuring districtwide support of changes to policies out- 
side. Four grantees, Charlotte, Denver, San Antonio, and Santa 
Ana, were at the planning stages of policy development. 

• Catano and D.C. took significant steps toward sustaining the 
collaborative and its CERI focus through a combination of 
opportunistic and deliberate actions. Santa Ana also took steps 
to bring in significant grant funding, but this was directed 
toward other initiatives. Others were in the planning stages or 
had perhaps drawn in some minor funding supports. 

• Very litde improvement on student achievement attributable to 
the grantees was made across most sites. Jackson, Miami, and 
Santa Ana, however, might be credited with some test score 
increases. On the other hand, interim organizational results were 
evident across more sites but depended greatly on the action 
plans and conditions there. 

Four Types of Experiences Emerged 

As can be seen in Table 4.1 we arranged the sites across the horizontal 
axis in a different order than we had previously. As we listened to 
interviewees in different sites and analyzed the data, it became clear 
that the sites clustered into three types of experiences that captured 
the level of progress and much of the explanation for it. Two sites, 
Charlotte and Denver, created struggling partnerships that still faced 
significant challenges to the viability of a collaborative. Activities 
sometimes changed yearly. Two other sites, San Antonio and Santa 
Ana, made more significant progress but tended to treat the CERI 
effort as a source of funding directed at the target cluster for partners' 
existing or routine activities. Cluster activities showed little indication 
of joint action or joint benefits and both sites made little progress 
toward policy changes. The four remaining sites, Catano, D.C, Jack- 
son, and Miami, reached a collaborative level of functioning and 
developed and implemented cluster activities through joint action. 
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While Jackson and Miami made moderate progress toward expan- 
sion, sustainment, and policy changes, D.C. and Catano made more 
notable progress in these areas. Within this initiative, these two 
offered the strongest examples of progress toward goals. No sites pro- 
gressed strongly toward both cluster-level activities and systemic pol- 
icy change. 

The next sections provide a brief history of each of the collabo- 
ratives organized into these four groupings: struggling partnerships, 
coordinated partnerships, collaboratives with moderate progress, and 
coUaboratives with significant progress. More detailed descriptions of 
individual sites are included in the appendices. 

Struggling Partnerships 

Two sites, Charlotte and Denver, did not exhibit as significant a level 
of progress as the other sites in part because each struggled with the 
first step of the process: creating a shared vision among partners and 
creating a governance and leadership structure that brought the part- 
ners together. These two sites seldom implemented the other compo- 
nents as the partners struggled to define roles and responsibilities that 
would enable the partnership to flourish. 

Charlotte 

Charlotte-Mecklenburg Schools had an enrollment of about 97,600 
students at the start of this effort. The Charlotte site did not have a 
functioning collaborative prior to this effort. On receipt of the RFP 
in 1998, the Charlotte-Mecklenburg Education Foundation, with 
strong network links to the other recipients, convened those who had 
received invitations to discuss how to respond to the RFP. The 
response to the RFP was led by the foundation. Near the moment of 
submittal, a change in leadership at the foundation and the resulting 
turnover of several staff left it unable to take on a strong leadership 
role. Members met and decided to give the central office of the 
Charlotte-Mecklenburg Schools the lead, specifically the regional 
superintendent who oversaw the chosen feeder pattern. West- 
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Mecklenburg. Of all the member organizations, it was seen as having 
the capacity and means to take on this role. 

The West-Mecklenburg cluster with about 6,300 students was 
known to be the poorest cluster in the district. The plan was for a 
director to be appointed who would report directly to the regional 
stiperintendent. The seven original partners would sit on an advisory 
board to provide advice to the director. They included 

Charlotte-Mecklenburg Public Schools 
Charlotte-Mecklenburg Education Foundation 
Public School Forum of North Carolina 
North Carolina Education and Law Center 
Central Piedmont Community College 
Johnson C. Smith University 
University of North Carolina at Charlotte. 

Activities developed by the partners would be presented to a 
newly formed Principals' Council. The principals from the cluster 
would determine what was to be implemented and what was not. The 
regional superintendent would call meetings of the principals on a 
regular basis. 

The proposal emphasized activities geared toward school 
improvement, including student achievement, parental involvement, 
higher-education links, high expectations, and school reform models. 
The school reform models were chosen by the director and regional 
superintendent without much input from principals or the other 
partnership members. Much of the work was targeted at elementary 
schools in the system and the majority of early activities were dedi- 
cated to paying for teachers' staff development on reform models in 
the cluster schools. For example, the collaborative paid for teachers' 
and principals' staff development on both the Comer and High- 
Reliability Schools models. Given that these came from vendor orga- 
nizations, no joint development of activities was involved. In another 
part of the effort, the director, whose salary was subsidized by the 
grant, identified and brought together master teachers within the 
cluster to discuss their best practices. This resulted in the identifica- 
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tion of 13 practices that the collaborative wanted all schools in the 
feeder area to adopt. The director and others reported, however, that 
little happened in terms of implementation after the practices were 
identified. Disagreement apparently arose within the group about 
who should present the practices to schools. One collaborative mem- 
ber explained that instead of trying to work through this issue, the 
process simply "broke down because of the inability to get along." As 
for activities around K-12 alignment and community engagement, 
including parent involvement, all remained largely in the planning 
stages. 

While the activities were directed at the cluster level, not all 
principals committed to the initiative. Many suggested in early inter- 
views that without the regional superintendent requiring their par- 
ticipation in the collaborative, they would not have been involved in 
CERI. Many expressed dismay with the interaction between the dis- 
trict and the collaborative, saying that the communication between 
the two was poor. The strong oversight role of the central office had 
evolved into a top-down decisionmaking process not readily discern- 
able as separate from the other district policies, thus dampening buy- 
in from the principals. Other principals felt disengaged because they 
were interested in addressing issues of more immediate concern, such 
as their school's improvement efforts in North Carolina's high-stakes 
testing regime. Capturing the sentiments of many, one principal 
stated, "Our plates are so full. There are too many things pulling our 
time." Moreover, principals expressed frustration that even after 
much time had passed, still no consensus had been reached in terms 
of a plan for what the principals would do together. In fact, some ten- 
sion surfaced within the group because the principals of the high 
school and middle schools believed their issues to be different from 
those of the elementary schools and thus found little from the meet- 
ings to take back to their buildings. 

Partners from the institutions of higher education never got 
involved in the initiative to the extent intended. As the cluster princi- 
pals did, the different representatives of the higher-education institu- 
tions struggled to work as a team. The group decided that it would 
match students to the services its institutions provided but had a dif- 
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ficult time developing a workable plan for this idea. Some reported 
that they did not see how they could effectively contribute to the ini- 
tiative, noting that the partners "functioned more as an advisory 
board than a collaborative." Other members indicated that, "the 
members [were] not problem solving; they [did] not act as if they 
owned the problem." Indeed, given that much emphasis was on 
improving elementary schools, several higher-education members 
reported feeling unengaged. Other than the time members gave to 
attend meetings, their contributions were limited. Two members, the 
Public School Forum and the North Carolina Education and Law 
Center were never actively involved in the initiative and were seldom 
represented at meetings. 

Over the next several years, the Charlotte grantees attempted to 
recover from this start, with a major restructuring at the end of the 
2001-2002 school year that led in theory to the inclusion of princi- 
pals, parents, and representatives from the Chamber of Commerce on 
the steering committee. Prior to this, the business community in 
Charlotte, a set of very strong actors in local education improvement, 
had not been involved. At this time, the Public School Forum and 
the Law Center, with their roles remaining unclear, were officially 
removed as members. 

In addition, after conducting its first systematic review of data, 
new goals were chosen. The partnership recognized that it needed to 
develop a sharper focus. It had set more than 10 goals and pursued a 
variety of activities to support them. Data indicated that the cluster 
suffered from significant turnover of teachers and leaders and heavy 
reliance on inexperienced teachers. Thus, the professional develop- 
ment provided in the first year often went toward training teachers 
who were likely to leave the schools. The members agreed to change 
the focus of the collaborative solely to the recruitment and retention 
of quality teachers and leaders. This also happened to be in keeping 
with new initiatives by the central office. 

New activities were developed for implementation, including 
coordination of a funding plan to expand a mentoring program for 
teachers new to West Mecklenburg schools, tuition payments for 
teachers who chose to pursue a master's degree or a doctoral degree, 
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Staff development on cognitive coaching, administrative support for 
lateral-entry teachers, a Leadership Development Council, and a 
Teacher Keeper program piloted in two schools. 

In summer 2002, both the regional superintendent and the col- 
laborative director left their positions for unrelated reasons and thus 
dropped from the effort. This left a vacuum at the center of the 
initiative. Almost by default, the partners chose a different leadership 
structure than the top-down style that had previously been in place. 
Two members would lead. One from the business community led the 
development of cluster activities and the other, a consultant to the 
effort, served as administrator. 

In the last two years of the project, the activities for the cluster 
were often not hammered out until January or February, leaving only 
a few months of the school year for implementation. Some activities 
were not implemented well, given underftinding and/or poor thought 
about who should receive collaborative-sponsored programs. For 
example, implementation of the mentoring program was delayed 
until Ford funds were available in late October. When implemented, 
the reporting hierarchy of the mentor was unclear, leading to difficul- 
ties among mentors, principals, and those being mentored. 

Interviews in spring 2003 revealed that the higher-education 
institutions still did not consider themselves heavily involved. Fur- 
thermore, principals continued to indicate that they were not com- 
mitted to the initiative. With the exception of two principals, they 
still preferred to spend more time in their schools attempting to meet 
standards and less time in collaborative activities. Parental attendance 
at meetings was low. The two current leaders, while sure progress had 
been made, were less sure of where the partnership was headed and 
who would be involved. While both now reported that the effort had 
clearer focus, neither thought that the governance structure was quite 
right. Members were still struggling in spring 2003 with how to pull 
the collaborative together. They had planned for neither how to pro- 
ceed as a collaborative, how to develop a policy agenda, nor how to 
sustain the types of efforts they were backing. 

In terms of student outcomes, over the last five years, the West- 
Mecklenburg cluster posted increases in tests scores that exceeded the 
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average state and district gains. It also saw improvements in high 
school completion rates. Thus, something vi^as going on in these 
schools that translated into improved performance. Given the nature 
of the interventions implemented by the collaborative, we judged that 
a prima facie case could not be made for the collaborative having con- 
tributed significantly to these results. We note that many of these 
schools received additional funding through the district's Equity Plus 
program. Additionally, the district also placed math and literacy 
coordinators in these schools. 

Denver 
The Denver Public Schools had an enrollment of about 68,800 at the 
beginning of this effort. Denver was one of the original UPP sites, 
and the foundation had invited it to submit a proposal for CERI in 
1998. Representatives from the Denver Education Network (DEN) 
and Public Education and Business Coalition (PEBC) worked on the 
proposal. The superintendent at the time insisted that the central 
office shepherd this effort and hired a grant writer to create the pro- 
posal without seeking significant input from other groups. The fin- 
ished product resembled typical grant requests for funding and did 
not address the collaboration issues that were the basis of CERI. The 
foundation chose not to fund the proposal. 

In the second distribution of the CERI RFP, Denver was again 
invited to apply. This time, PEBC and DEN led the proposal-writing 
process. They pulled together a proposal and went to the district to 
gain its buy-in at the last minute. Matters became confused when two 
different feeder patterns in the district expressed interest in CERI. 
DEN had accepted the former UPP schools from the westside cluster 
as part of the initiative. Meanwhile PEBC had accepted the eastside 
cluster. The westside principals perceived CERI primarily as a con- 
tinuation to previous DEN efforts under UPP. The group of princi- 
pals on the eastside articulated a slightly better understanding of the 
work but were also motivated by the funds that would be flowing to 
them for school improvements. The proposed set of activities 
included professional development, with a particular focus on writing 
practices; a public engagement campaign to be developed by a team; a 
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team that would learn more about how data could be used more 
effectively to improve schools; and a policy team. The Ford Founda- 
tion approved the proposal with the understanding that PEBC would 
serve as lead and fiduciary agent for the grant. Despite the planning 
period and two proposal tries, the different partners had not been 
involved in a strong effort to share information, goals, or plans and 
had not developed a strong collective sense of the initiative. 

The original partners were 

PEBC 
Denver Public Schools 
Denver Classroom Teachers Association 
DEN 
Cross City Campaign for Urban School Reform 
Latin American Research and Service Agency 
Community College of Denver 
Metro State College of Denver 
University of Colorado at Denver. 

After the award of the grant, the leaders of the partner organiza- 
tions assigned a director to the effort. They hired, through PEBC, a 
former high school teacher inexperienced in this type of work. At the 
same time, leaders of the partners stepped away from the grant and 
designated less-senior individuals from their organizations to serve as 
representatives to the collaborative. Because the work team members 
were a set of people different from the original grant writers, many 
had little understanding of Ford's intentions and lacked buy-in to the 
proposal. While the director called meetings, they reportedly often 
involved a great deal of talking, arguments over fund distribution, 
finger pointing, and arm waving. There was not much in the way of 
progress toward a solid joint agenda. The inexperienced director 
lacked the capacity and legitimacy to pull the groups together, and 
the original leaders were not involved in supporting him. The work 
groups who met could not find common ground on which to pro- 
ceed. For example, the preference of principals clashed with the 
community organizations because the principals wanted the Ford 
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funding to be distributed directly to schools. The situation was fur- 
ther complicated when the original point person for the district was 
promoted and no one was assigned as a replacement. Thus, no entree 

into the central office existed. 
Unfortunately, the partners never established a strong plan for 

proceeding in part because of their very poor start. The data devel- 
opment, policy work, and public campaign never moved past plan- 
ning and piloting for lack of understanding and leadership. By the 
2000-2001 school year, the schools recognized the lack of progress 
and were losing interest in the work. Faced with fading interest and 
lack of directional support to address the problem, the director made 
a strategic decision to restructure the partnership by bringing the ini- 
tiative back to the school level. He solicited input from the principals, 
composed memorandum outlining the suggested changes, and dis- 
tributed it to all the partners for feedback. He got none. In response, 
the director took the initiative and began distributing Ford funds to 
school teams in the form of minigrants. Although the new approach 
led to increased attention from the schools, it was at the expense of 
fostering relationships among the partners and a thoughtful approach 
to reform. The work in Denver was no longer collaborative or aimed 

at systemic change. 
At the end of the 2000-2001 school year, the project director 

stepped down and several partners left the effort. A new partner 
joined the collaborative from the Donnell Kay Foundation. In 
2001-2002, in an effort to revive the effort, the executive director of 
PEBC became more directly involved as did an assistant superinten- 
dent of schools and a program officer of the Donnell Kay Founda- 
tion. However, their participation lasted only a year. With the 
planned departure of the foundation program officer for personal rea- 
sons and the interest of the assistant superintendent waning, the col- 
laborative once again struggled to develop its purpose in the fourth 
year. A new chief operating officer of the partnership was appointed 
and the effort was renamed the NorthEast School Collaborative with 
a new set of partners. Six teams were formed to develop plans. In 
general, however, the partners typically made decisions about activi- 
ties too late in the school year to be implemented and each year a new 
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construct for the collaborative was tried. The partners as a group 
showed few signs of strategic planning capability. The situation in 
Denver could only be described as a flailing attempt at collaboration, 
with members unable to figure out how to work together, not com- 
municating effectively with one another and all stakeholders, not 
using data, not creating joint activities, and eventually giving signifi- 
cant amounts of the grant funds directly to the schools in a misguided 
effort to get them interested. 

During the five-year period studied, student outcomes in the 
cluster remained fairly static with the exception of one or two schools. 
We note that this site had significant changes in testing instruments 
so judgments were hard to make. Regardless, the partnership's activi- 
ties were never implemented to an extent that could have contributed 
to stronger performance. 

Reflections 

The experiences of these two sites reflected some of the findings from 
existing literature on the difficulties of establishing a collaborative 
effort where either the history of such efforts is poor (as in Charlotte) 
and where leaders with the skills to move partners from information- 
sharing toward joint visions, activities, and benefits are lacking (as in 
both Charlotte and Denver). While many other conditions at work in 
the schools were challenging to overcome, in fact, these partnerships 
did not really get to the point where these challenges might be rele- 
vant. The history of efforts in the direction of collaboration had not 
provided the handhold for these attempts. Although Denver was a 
former UPP site, the legacy of that was actually detrimental—some 
partners and the schools did not understand the new initiative and 
simply wanted to continue as before. Thus, experiences with UPP did 
not automatically lead to strong collaboration. Furthermore, leaders 
treated the initiative in large part as traditional grant making and did 
not have the wherewithal to bring the diverse partners together. 

Also at both, school personnel, teachers, and principals had not 
taken an active part in the work and had not been engaged in discus- 
sions of issues, solutions, the ongoing initiatives, etc. This had two 
implications. The first is that these sites failed to progress because 
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they did not actively engage the school-level partners. The second is 
that some of the activities undertaken appeared to be unwarranted 
and undesired, a situation that might have changed had the school 
personnel been more actively involved. 

While the foundation and RAND encouraged both these sites to 
seek help in strategic planning and in the development of plans for 
scale-up, systemic policy approaches, and sustainment, neither site 
chose to pursue this. Without some outside intervention of this kind, 
the partner relationships remained the same and litde overall progress 

was made. 

Coordinated Partnerships 

Two other sites made more significant progress toward interorganiza- 
tional linkages, and one implemented and expanded a portion of its 
proposed activities. However, these two sites—San Antonio and 
Santa Ana—could not be said to have moved toward collaborative 
functioning. Both used CERI to carry out many existing or routine 
activities undertaken by the member organizations. For the most part, 
the activities implemented were not joint efforts with shared prod- 
ucts. Santa Ana made more significant headway with policy initia- 

tives. 

San Antonio 
The San Antonio Public Schools had an enrollment of about 59,000 
students at the beginning of this effort. San Antonio was not a former 
UPP site. The members of this partnership, with the exception of the 
school district, were familiar to the Ford Foundation from other 
grant-making activities in the San Antonio area. Each member had a 
very strong history of working with the largely Hispanic community 
in San Antonio and was part of an informal network well known to 
one another. Each nondistrict member came to the initial meetings 
with a strong history of work in the area and previously developed 
programs geared toward increasing students' motivation for greater 
educational attainment, and/or providing educational and social 
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support to Students from low-income, primarily Hispanic families in 
Texas. The members were originally convened by the Intercultural 
Development Research Association. The district sent very high-level 
attendees. 

The original partners were 

• Intercultural Development Research Association 
• San Antonio Independent School District 
• Alamo Community College District 
• Communities Organized for Public Service 
• Mexican American Legal Defense and Educational Fund 
• University of Texas at San Antonio. 

All the partners quickly coalesced around a shared vision articu- 
lated in 2000 as creating a seamless network or system that improves 
student achievement and increases college enrollment and comple- 
tion. Some initial work in the form of focus groups with teachers, 
students, community members, and parents was conducted to learn 
about conditions within the cluster schools, but what they heard was 
familiar to them, given each of their experiences in the cluster schools 
and/or community. While the members had a common vision 
focused on motivating and informing parents and students in the 
largely low-income, Hispanic community targeted, the agreed on 
activities tended to enable each partner to carry out its existing pro- 
gram intervention within the cluster schools. The chosen cluster was 
the Burbank feeder patter with an enrollment of 5,784 students. 
Workgroups were formed in the following areas: professional devel- 
opment, school-to-school transitions, school-to-college transitions, 
community engagement, and policy. Each member was responsible 
for a different work group and tended to work in parallel with the 
others. 

By the end of the 2000-2001 school year, a few activities had 
been piloted, but many remained in the planning stages. Piloted 
activities tended to be those already developed by collaborative mem- 
bers. For example, the community college sponsored a "career day" 
and a transition day for seniors. In later years, it held "Adopt a Hall- 
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way" days and sponsored "college graduate" speakers. The sponsor 
also provided these activities to numerous other schools in the area as 
part of its outreach. In another example, another set of activities 
sponsored by the community engagement workgroup annually con- 
vened two parent groups to receive leadership training over several 
months. At meetings, parents were given information about their 
rights within the educational system and encouraged to ask for their 
child's school records and access other types of assistance. Again this 
was an activity that had been developed prior to the formation of the 
San Antonio collaborative. The school-to-school transition group 
attempted to engage the teachers from each school in cross-site dia- 
logues about transitions and expectations for students as they were 
promoted to higher grades. Occasionally, the group also provided 
speakers to talk about standards and assessments. The policy and pro- 
fessional development groups moved very little beyond the planning 
stages. In the case of professional development activities, some were 
implemented over the years but never consistently from one year to 
the next. 

In interviews, each member tended to express its own organiza- 
tion's goals as that of the collaborative. Relations were cordial and the 
lead organization acted effectively as convener. The San Antonio col- 
laborative divided the Ford funds equally among the members. With 
the exception of the district, they met as a group throughout the 
grant period primarily to update each other on progress. Interviewees 
indicated that after the initial round of meetings, school staff or dis- 
trict representatives had spotty attendance and did not partake fully 
of the opportunities provided. In part, this stemmed from continuing 
personnel changes taking place in the district and significant other 
burdens the district staff were undertaking in a high-stakes testing 
regime. While cooperation and coordination were apparent in tar- 
geting the individual member's activities to the cluster schools, little 
of the effort could be called joint. Rather, it was characterized by par- 
allel activities. 

Unfortunately, over time the partnership showed little evidence 
of deepening. One partner failed to provide services and eventually 
was dropped from collaborative when the leadership of that partner- 
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ing organization turned over. No attempt was made to replace it or to 
find alternative sources for the provision of those services that had 
been argued in the proposal as essential to the effort. Over time, the 
few services that could have directly impacted teachers—e.g., plan- 
ning across the grades—became redundant with district- and state- 
level activities and were dropped. In addition, personnel replacement 
among the partners and within the schools themselves possibly pre- 
vented deeper bonds between the schools and the partners and among 
the partners themselves. While the lead organization remained the 
same, other turnover was significant. Despite being recommended to 
do so by the foundation and RAND, the site partners did not take 
advantage of the technical assistance offered by LCN. 

Over time, the impression left by the partners was that they 
viewed the cluster as simply one more site to which all could provide 
a set of existing services. The collaborative could neither demonstrate 
that its activities deepened in implementation within the cluster nor 
did they expand to other sites after being demonstrated in the 
Burbank cluster. With regard to the latter, the partners did not keep 
strong records to justify their impact in order to convince others of 
their effectiveness. 

While the initial vision included making a policy shift, the exact 
nature of this shift did not develop until the Ford Foundation noti- 
fied the site that it would tie-off its funding. At that point, the part- 
ners met and proposed that the remaining funds be used to develop a 
set of indicators that could be used by the community to assess the 
performance of schools. By spring 2003, members reported meeting 
once to further this goal and could show little concrete work toward 
its completion. 

On average, students in the cluster made gains in test scores that 
exceeded the district and state averages over the last five years. How- 
ever, partner activities did not focus on this area. The activities might 
have been expected, had they been strongly implemented, to increase 
such course taking as algebra I and completion rates. Over the CERI 
time period, algebra course taking improved at only one of the cluster 
schools. High school completion rates did not show a clear change in 
direction. 
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Santa Ana 
Santa Ana Public Schools had an enrollment of about 56,000 stu- 
dents at the beginning of this effort. Santa Ana Networks had devel- 
oped as a partnership under the UPP and was seen as one of the most 
successful sites. Led by two strong personalities from two local col- 
leges, the UPP partners had developed routine meetings and interac- 
tions to ensure that the area was successful in bringing in significant 
grant funding for improvement, seen as absolutely necessary in a pre- 
dominately poor California district under Proposition 13 prohibi- 
tions to raise taxes. These partners routinely called community-based 
organizations together to jointly plan how to approach major RFPs to 
successfully bring in funds. Fiduciary responsibility was often rotated 
so that funds went to different partners. This partnership, with con- 
stantly changing scope, exists today and still brings in substantial 
grant funds to the social and educational reforms in the city of Santa 
Ana. 

Receipt of the Ford RFP quickly mobilized the leads into action 
convening different partners to respond. The partners were 

•   Santa Ana Networks—a group of organizations dedicated to 
improving the educational chances of all Santa Ana citizens 
Santa Ana Unified School District 
Santa Ana College 
University of California at Irvine 
University of California at Riverside 
California State University at Fullerton 
Parent Advisory Council 
Orange County Department of Child and Family Services 
Bilingual District Advisory Council. 

Understanding that CERI was different from the UPP, the dis- 
trict was brought in as a partner and became the fiduciary agent for 
the proposal. With leadership from the district, Santa Ana quickly 
focused on the new superintendent's Above the Mean initiative as the 
vehicle for moving forward. This initiative addressed the poor student 
performance on California standardized tests in math and English. 
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Santa Ana Networks adopted Above the Mean as its CERI name and 
dedicated significant portions of the CERI grant to support the pro- 
fessional development needed within the district to implement several 
new English and math curriculum and instructional models. In the 
planning year, the partners explored multiple different models to 
adopt, reviewed literature on best practices in professional develop- 
ment, and used past evaluative data to understand the effectiveness of 
alternative models before choosing the three it would test. The idea 
was to determine which worked best and then adopt it district wide. 
This was to be enabled by the creation of a principal council run by 
the area superintendent who was also designated the lead for the 
effort. Other funds, some from matching grants, were dedicated to 
parental involvement activities and direct student supports, such as a 
Saturday Math Academy. 

In addition, the Santa Ana Networks continued its partnership 
work in other areas with considerable funds from sources other than 
the Ford Foundation. CERI could be seen as a part of its larger strat- 
egy to improve the educational opportunities and outcomes of all 
citizens. 

Upon receipt of the grant, the partners used a significant portion 
of Ford Foundation funds to pay for teachers' staff development pro- 
vided by outside vendors. They focused on three different models to 
improve English and math instruction in the schools. While very 
consistent with the Above the Mean initiative of the district, it could 
not be deemed as a set of joint activities or products developed by the 
partners. Rather, the majority of funds were passed through to 
schools to pay for improvement programs. 

Implementation was not without some problems. For example, 
one of the vendor programs was too costly to implement across all the 
schools and so was confined to a demonstration in a few. Implemen- 
tation of another program did not go well because of teacher turnover 
or the failure to find a cohort of teachers interested in undertaking 
the new training. One vendor program appeared successful but could 
not be adopted quickly because the vendor did not have the number 
of trainers needed to supply all the schools. Thus, the partners ended 
up not using all of their available funding as planned. 
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The site took an opportunistic approach to the creation of pol- 
icy changes. During this period, the district adopted the single suc- 
cessful literacy program, originally funded by CERI professional 
development funds, across all schools. On the other hand the math 
program and associated professional development funded by CERI 
were not adopted, in part because they were not consonant with a 
large textbook adoption by the board. Neither the disciplinary nor 
the management programs were adopted because of their expense. 

Also in this time frame, the district adopted the high school 
graduation eligibility requirements for acceptance in the university 
system and adopted a policy establishing seventh-grade pre-algebra 
and eighth-grade algebra as the academic standard for all students. 
The latter was an early adoption of a future state mandate requiring 
all students to take gatekeeper math classes. These changes were 
claimed to be a result of CERI, but it was difficult to understand the 
exact connection. 

In the 2002-2003 school year, after being told that it would 
receive tie-off of funds, the Santa Ana Partners (a name change) 
moved onto other issues in the community and pursued new grants. 
The two college leads showed impressive ability to maintain the net- 
work of partners and move them forward into new grant-writing 
endeavors. Santa Ana Partners still exists as a fully functioning part- 
nership. However, the CERI initiative does not continue in a recog- 
nizable form. 

During the course of this study, average test scores in some 
schools increased at rates above the district and state rate of gain. 
These increases could partially be a result of the staff development 
interventions of the partners and indeed in some cases the program 
implementation and the test score gains aligned. In other cases they 
did not. High school completion rates increased modestly and algebra 
course-taking increased significantly. The latter, along with increases 
in math test scores, could be a prima facie case that the Saturday 
Math Academy was a success. Both hypotheses could be tested using 
data on student attendance in the academy, attendance at teacher 
staff development, and student test scores. However, the partners did 
not collect this attendance data. 
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Reflections 
Together, these two cases show the difficukies of moving existing 
networks into new patterns of thinking. Neither provided evidence of 
significant changes in teaching and learning in classrooms stemming 
from their interventions. Neither challenged existing relationships 
and structures to push forward a systemic policy agenda initiative. In 
the end, both benefited from the funding but primarily in terms of 
maintaining discretionary funds for their work, not in developing the 
types of collaboratives that the Foundation wanted or in addressing 
fundamental issues facing their sites. 

In addition, the San Antonio experience emphasizes again the 
need to actively engage school personnel in the effort. Failing to get 
their immediate participation because of organizational uncertainties 
in the central office proved detrimental to progress in the early years 
of San Antonio's effort. Partners reported that when the district 
became more involved in 2001-2002, the collaborative could move 
ideas along and act on them more quickly. Just as important, both 
the San Antonio and Santa Ana cases demonstrate the delicacy of 
relationships with the central office. On the one hand, using the cen- 
tral office as the lead in the Charlotte and Santa Ana cases resulted in 
adopting rather typical staff development programs that could have 
been funded from existing district, state, and federal coffers. On the 
other hand, not having the district actively engaged as in Denver and 
San VVntonio in its early years also resulted in failing to make headway 
in the schools. 

Collaboratives with Moderate Progress 

Four other sites appeared to have developed interorganizational link- 
ages that were fast approaching the collaboration level. However, two 
of them made less progress in other aspects: Jackson and Miami. 

Jackson 

The Jackson Public School had an enrollment of 31,800 students at 
the beginning of this effort. The Jackson partners had not partici- 
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pated in UPP and had little prior experience with collaboration. Par- 
ents for Public Schools (PPS) and others had been supported in the 
past by the Ford Foundation. PPS took the initiative to convene the 
others to discuss how to respond to the CERI RFP. The director of 
evaluation from the central office attended the first meeting and 
challenged the partners to focus on the Lanier feeder pattern, serving 
about 4,800 students. It not only was located in the poorest section 
of the district, but also was a cluster with few existing supports or ini- 
tiatives. Partners agreed to this. They were 

• PPS 
• Mississippi Human Services Agenda 
• Millsaps College 
• Public Education Forum 
• The Algebra Project 
• Jackson Public Schools. 

The district had had very high levels of turnover in superinten- 
dents during the past few years, but one initiative seemed to be 
remembered—a move toward site-based management that had dis- 
solved with the turnover. The group felt that this was an essential part 
of engaging parents in the governance of their schools and of ensuring 
their interest—a major problem from their point of view. The group 
soon focused on site-based management as the key to school 
improvement and proposed that resources from the grant be used to 
train members of school site-management committees. In addition, 
to gain the buy-in from the Lanier cluster schools, the collaborative 
proposed to offer minigrants to the schools for their individual 
reform efforts. It also indicated in its proposal that it would convene 
principals in the cluster and offer them a specified staff development 
regime—called the Principals' Academy^—provided by a college part- 
ner. We note that the principals were not involved in this planning 
stage. The Algebra Project, a major resource in Jackson to develop 
better math instruction, while listed as a partner, did not have a sig- 
nificant role to play in the initiative as described in the proposal. The 
proposal was approved with PPS as the lead/director. A central office 
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representative and other organizations were listed as equal partici- 
pants on the governing board. 

The 1999-2000 year of operations did not evolve as expected. 
The director of the initiative, who also was director of the local PPS 
chapter, seldom reconvened the members and instead acted as sole 
administrator of the funds, making many decisions on her own. The 
PPS lead directed the funds to largely support school grants and 
modest staff development in the schools. The principals were con- 
vened and began a series of seminars run by Millsaps College. 

Early interviews of partners indicated that they were not 
involved in the initiative, feeling alienated by the way in which the 
lead was managing the initiative. In fact, several complained of the 
high-handed role of PPS. In addition, the principals, while excited 
that attention was finally being paid to their cluster and enthused that 
resources were coming to them, questioned the nature of their staff 
development, indicating that it was not quite what they needed. They 
felt that the monthly meetings that brought them together for the 
first time were an important push in the right direction for progress 
to be made in their schools. In interviews they expressed a newfound 
sense of responsibility. In the past, they had let others tell them how 
to operate and had not met as a group. By meeting as a group they 
were challenged for the first time to take responsibility for their clus- 
ter. These early meetings reportedly enabled them to see the oppor- 
tunity they had been handed and to take more initiative. They began 
to demand more independence and requested that they be able to 
determine the support they received as opposed to getting a prede- 
termined set of principal professional development activities. Early 
feedback from the foundation and RAND indicated that the partners 
should meet and rethink their strategies. 

By happenstance, the director of the Ask for More Initiative, as 
it was called, moved from the area for personal reasons at the end of 
the 1999-2000 school year. A new lead was chosen from outside the 
existing organization to be the local director of PPS and of Ask for 
More. She reviewed the different feedback available and took action. 
Her first move was quite telling. According to interviews, she con- 
vened the original members and the principals as well as other organi- 
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zations possibly interested in CERI. At this meeting, according to 
participants' recollections, she "put the money on the table" and 
asked the principals, "How can we help you?" 

After a series of meetings aided by LCN involving significant 
discussions around purpose, vision, and governance, a new partner- 
ship was formed. While the PPS remained the fiduciary agent and 
major convener, the collaborative in many respects came to be led by 
the Principals' Council, with the other Ask for More organizations 
acting as supports to the principals' efforts to improve teaching and 
learning within the cluster. Note, the regular Principals' Council 
meetings were led and organized by the principals, not by district 
staff It has remained stable since the coUaborative's reorganization. 

The collaborative moved from giving funds away to gathering, 
sharing, and using data to understand key challenges. Eventually the 
partners and principals together with the help of the evaluation direc- 
tor reviewed data and identified major challenges as being poor 
achievement in English and math and lack of aspiration for college. 
They then worked together to develop activities across the cluster in 
concert with the schools that could address these challenges. In par- 
ticular, the collaborative began using the services of the local Algebra 
Project provider to give staff development to teachers in the cluster. 
The collaborative also moved to support clusterwide decisions made 
by the principals. For example, beginning in 2002-2003, they sup- 
ported a clusterwide "College Day." The annual college fair where 
students went from stall to stall was replaced by visits from counselors 
of nearby colleges who met with small groups of interested students 
throughout the day. Also, workshops that provided hands-on assis- 
tance with financial aid applications were held in the evenings for 
parents and students. In addition, after reorganizing itself, the col- 
laborative helped sponsor different "school nights," aided by the dis- 
trict's director of evaluation, who informed parents about such 
matters as the new state assessment and graduation requirements. The 
collaborative encouraged attendance by offering refreshments and 
student performances. 

Before the presence of Ask for More, these types of activities 
were unheard of in the Lanier cluster and were therefore noted by the 
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central office. Following the lead of the Lanier cluster, the district 
restructured itself into smaller subdistricts administered by Principals' 
Councils. It also recognized the cooperative attempts of the Lanier 
Principals' Council and its collaborative partners and encouraged 
other areas to adopt some of the same approaches. 

Given the slow start in Jackson, the collaborative has yet to 
develop a full systemic agenda, but it has moved to be able to support 
one. Collaborative members have joined forums and committees 
within the district that provide advice to the superintendent and 
business interests, becoming involved in these types of activities to 
gain stature as well as to argue for policy improvement that would 
serve the cluster. 

Test scores at the elementary and middle school levels were 
found to increase across almost all schools in the cluster and all grades 
tested during the period that Ask for More came into being. These 
gains exceeded the district and state averages consistently in five of 
the schools. In general, test scores at Lanier High School increased 
slightly, while those in the district declined. High school completion 
rates in the Lanier cluster also increased during this period well in 
excess of those in the district as a whole. 

While it is difficult to argue that the collaborative was responsi- 
ble for all of this improvement, a prima facie case exists that the col- 
laborative helped strengthen the improvement efforts in this cluster 
after an initial poor start. In particular, principals have credited the 
monthly meetings of the Ask for More-supported Principals' Council 
with enabling them to review data, identify problems and strengths, 
find joint solutions to common problems, and implement them in 
the schools. 

Miami 
Miami-Dade County Public Schools is one of the largest systems in 
the United States. It enrolled about 352,600 students at the start of 
this effort. The Miami site was formerly part of the UPP initiative 
and, like Santa Ana, had a very strong reputation within that effort. 
The foundation invited the following former UPP-involved organiza- 
tions to respond to the proposal: the Greater Miami Urban Edu- 
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cation Pact, University of Miami, and the Education Fund. In 
response, the original partners involved others. The original partners 
included 

• Greater Miami Urban Education Pact 
• Dade Public Education Fund 
• Miami-Dade County Public Schools 
• University of Miami, School of Education 
• Billie Birnie and Associates. 

Together they proposed an initiative called Central EXPRESS 
and focused on the Central High School feeder pattern w^ith an 
enrollment of about 11,300 students. Unlike several of the other sites, 
it spent some time during the planning year looking at data and con- 
sidering reform strategies. Members were particularly concerned 
about the trend of teachers leaving the cluster and thought that activi- 
ties should focus on creating a coUegial environment that would not 
only attract teachers but also enable them to fully support students 
using appropriate pedagogy. In addition, it was clear that students 
needed help on the state assessments, especially in writing. Moreover, 
the dropout rate was quite high and many students and parents were 
not fully engaged with the system. Central EXPRESS'S goal was to 
improve student achievement, thereby increasing graduation rates as 
well as the ability of students to pursue desirable options after gradu- 
ating. In addition, the partners developed strong relationships with 
principals in the cluster and with several activist parents who were 
eager to help improve the schools therein. 

The Ford Foundation approved the grant and over the next sev- 
eral years five partners consistently composed the collaborative: the 
Urban Education Pact, the Education Fund, the University of 
Miami, Billie Birnie and Associates, and the Central feeder pattern 
schools. The Central EXPRESS steering committee consisted of the 
lead partners as well as other interested organizations and individuals. 
The lead or fiduciary agent was the Urban Education Pact. While the 
collaborative engaged district leaders in its work, they did not direcdy 
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employ these relationships to further systemic changes across the dis- 
trict or even within the subdistrict. 

Over the years, the partners did not further their connections to 
the district staff or the central office. Neither did they develop a sys- 
temic policy strand to affect district policies. Instead, they focused 
heavily on the development of a series of activities they thought 
would create a demonstration for excellent teacher, parent, and stu- 
dent engagement. If these activities were fully implemented and if 
they proved to be effective, then the partners planned to lobby for 
scale-up to other locations using empirical data that they collected to 
show effectiveness. 

The plan developed by Central EXPRESS consistently focused 
on three areas: community engagement, student services, and profes- 
sional development. Special attention was paid to nurturing collegial 
interactions and improving specific areas of poor student perform- 
ance. These activities were not predeveloped vendor programs but 
relied heavily on members of the collaborative or parents and staff 
within the cluster to develop them. They were grounded in research 
and relied heavily on developing the capacity of members of the col- 
laborative, parents, or school staff Some of the initial activities were 
supported by other grants and were discontinued when the funds or 
program ended, such as Americorp tutoring in several cluster schools, 
establishment of parent resource centers, and the provision of finan- 
cial support to pursue urban education and math and science masters' 
programs. Some programs, such as the Instructional Leadership 
Cadre, were dropped when the collaborative determined that they 
were no longer satisfactorily meeting targets' needs. When such a 
decision was made, the collaborative made every effort to develop 
new programs that could replace the old. 

As in Jackson, the director of the collaborative in Miami left in 
2000 for personal reasons. Unlike in Jackson, she was quickly 
replaced in a seamless fashion with no slowdown in collaborative 
functioning. The five partners made decisions via consensus and pre- 
sented them at steering committee meetings for feedback and final 
approval. The different organizations took the lead on tasks that 
matched their strengths. Thus, in the actual execution of activities, 
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each partner tended to work on its own, although partners helped 
one another in the development stages. Without the contributions of 
one another's resources and efforts, several of Central EXPRESS'S 
activities would not have come to fruition. For example, to imple- 
ment the Writing Academy, a staff development program designed to 
help teachers address the significant writing shortfalls of students, the 
Education Fund provided the public monetary match required by the 
Annenberg grant, and the University of Miami took charge of the 
activity by providing the curriculum and delivery of coursework. 

Over the course of the initiative, the foundation and RAND 
noted the fine work being done in the cluster but pushed the partners 
to address the CERI goals of expansion and creation of systemic pol- 
icy. Partners did not buy into these sets of activities in part because 
they were heavily vested in the idea of documenting empirical evi- 
dence of effectiveness and did not think that their demonstration had 
matured to the point where they could bring it to the district to scale 
up. They wanted to develop hard evidence of their works' impact 
prior to doing so. In addition, they argued that the size of the district 
was formidable and that they were too small an entity to have impact. 
The Ford Foundation countered that the impact could be on the 
subdistrict level. However, the collaborative had made few inroads 
there. In addition, the group did not develop plans for sustainment of 
the work or of the collaborative. 

In spring 2002, the Ford Foundation announced plans to tie off 
support to Central EXPRESS. Although the structure and processes 
of the collaborative remained the same, loss of continued funding 
from the Ford Foundation created a dramatic change in the momen- 
tum and sustainability of the collaborative. The steering committee's 
focus with regard to collaborative work shifted from planning future 
activities to deciding how to scale back and complete current pro- 
grams. For example, coverage for the staff member hired to carry out 
several of the parent and community activities was significantly 
reduced in the 2002-2003 school year. She was able to provide some 
support to community involvement specialists and the established 
parent resource centers, but this amount was significantly less than in 
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previous years. Implementation declined, and policy issues and sus- 
tainment were not addressed. 

As for achievement outcomes, during the CERI time period, the 
schools posted test-score increases on different exams. In fact eight of 
the eleven schools posted gains in excess of district and state gains in 
math, a subject specifically targeted as a problem area by the cluster. 
Seven of the schools posted significant gains in writing, a focus of the 
collaborative work. A prima facie case exists that the collaborative 
might have helped the schools in their efforts to improve writing 
scores. Cluster completion rates, however, did not improve during 
this period, although efforts were made to forge stronger communica- 
tion among teachers, principals, and other school staff of the various 
cluster schools. 

Reflections 

While both these sites developed collaborative linkages over time, we 
note that at the time of our last visit in spring 2003, Jackson was 
moving forward, while the Miami collaborative was beginning to slip 
in part because of the loss of Ford Foundation funding. In contrast to 
the other sites discussed so far, these two made significantly more 
progress toward the goals set out by the foundation for the following 
reasons: 

• Their leadership had the skills and instincts to bring members 
together on joint projects rather than encouraging business as 
usual. 

• The collaboratives actively involved the principals and school 
personnel and parents in the process, listening to their needs and 
avoiding replication of existing initiatives. 

• The collaboratives understood that one purpose of CERI was to 
make a significant difference in the quality of teaching and 
learning, and they focused their efforts there. 

We also note that both collaboratives experienced a turnover in 
their leadership during 1999-2000, but this did not appear to have 
negative consequences. The difference between the two sites lay in 
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their divergent views on the systemic pohcy aspects of the initiative. 
The Miami site was not comfortable with this role; the Jackson site 
was just beginning to explore the possibilities. 

Collaboratives with Significant Progress 

Catano and D.C. offer contrasts to the other sites in terms of the 
extent to which they expanded their visions and to which they moved 
toward implementing sustainable strategies. They took different paths 
from each other and ended up in quite different places but still made 
significant progress toward the Ford Foundation's vision of collabora- 
tion supporting education reform. 

Catano 
In the late 1990s, the Commonwealth of Puerto Rico passed a law 
decentralizing the school systems and providing for considerable site- 
based management of the schools, seriously weakening the power of 
central district offices. Prior to that time, the commonwealth had 
exercised, through the central offices, considerable top-down control 
over the schools, their curriculum and instruction, and hiring and 
firing of teachers and administrators. Pedagogy could be described as 
skill and drill with very litde teacher or student creativity encouraged. 
With this new law came an opportunity to establish new pedagogies 
within the commonwealth that might encourage students to stay past 
the sixth grade—the exit point for a majority of them. 

Catano grantees, as in Denver, Miami, and Santa Ana, had been 
a UPP site. The partners in the collaborative were well aware of the 
situation within the commonwealth. In fact, the representatives of the 
organization leading the collaborative were proponents of more- 
progressive pedagogies, viewing them as the means by which to 
improve teaching and to motivate students to stay past the sixth 
grade. The partners saw the CERI grant as an opportunity to demon- 
strate the potential of new pedagogy, more coUegial teacher interac- 
tions, and more autonomy of the schools. Thus Catano successfully 
responded to the RFP, making it by far the smallest of the districts 
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included in the CERI effort, with a student enrollment of about 
4,800 students. The original partners included 

• University of the Sacred Heart 
• College Board (Puerto Rico Office) 
• ASPIRA of Puerto Rico 
• Puerto Rico Community Foundation 
• Commonwealth of Puerto Rico Department of Education 
• Catano School District. 

The planning year was spent reviewing data and developing 
ideas for the demonstration. Catano partners developed a series of 
integrated program activities based on their review of best practices. 
These included interventions to build motivation of students through 
clubs, provide parent and family workshops, establish a Principals' 
Council, offer staff development activities, implement a specific cur- 
riculum intervention called "SED" (the Spanish acronym for "Semi- 
nar for the Enrichment of Teaching) that involved hands-on and 
reflective activities for students, offer a master's program for teachers, 
provide mini-internships for teachers to visit excellent schools, 
administer student self-assessments and skills inventories, and develop 
new tests. The goal of the collaborative was to develop parts to inte- 
grate into a comprehensive framework for school improvement. 

Rather than directing the school staff to undertake the program, 
the partners offered their services to schools and helped them to assess 
their needs and to develop individual school plans and approaches. 
The general idea was to help the schools and the district learn by 
doing and to develop school capabilities toward improvement. Serv- 
ices were sometimes delivered or developed by individual groups. For 
example the College Board created assessments, but input was gath- 
ered from all parties and used to improve the instruments. Resources 
were shared among the parties in the development of the tests and 
several partners contributed significant time and resources toward the 
products. Over the four years, the activities in Catano deepened 
within the schools. 
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The University of the Sacred Heart was the lead in this 
endeavor. A v^^ell-known and respected education speciaUst who had 
been part of the driving force behind the UPP was director of the 
CERI effort. However, he decided to retire about one year into the 
initiative. The university selected as new project director a protege of 
the former director. The two worked together throughout 
2000-2001 to ensure a smooth handoff of the project. There 
appeared to be no ill effects from this turnover. 

The members worked to establish and maintain critical relation- 
ships with the mayor of Catano and the Department of Education for 
the commonwealth, garnering interest in its programs and activities. 
It built the relationships that would allow it to gain support over the 
years to eventually expand its demonstration program to other 
locales. When the opportunity presented itself, the collaborative was 
in a position to bid on a commonwealth RFP that would enable the 
expansion of its ideas to other sites. In 2002-2003, the demonstra- 
tion program was introduced to five new districts in Puerto Rico. The 
intention was to expand this to other districts if successful. 

In moving forward with the demonstration program, the col- 
laborative sought the help of LCN. With its support, the collabora- 
tive developed the plan needed to help expand the program to other 
sites. Catano used commonwealth funds to do so. In addition, it 
applied for and received grants from the Kellogg Foundation and the 
Puerto Rico Department of Education to help continue its work. 

From its inception, the collaborative in Catano was also con- 
cerned with the policy implications of CERI activities. Although the 
new law decentralizing the school systems in the commonwealth had 
passed, the Puerto Rico Department of Education still prescribed 
detailed policies governing schools and classrooms, including profes- 
sional development structures, curriculum, scheduling, and even 
teaching practices. The collaborative targeted several of these policies 
and hoped that the efforts in Catano would demonstrate the feasibil- 
ity of site-based management strategies and less top-down imposition 
of rules. To this end, the collaborative worked closely with represen- 
tatives from the Department of Education, including representatives 
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in the governance structures, requesting exemptions from various 
policies as necessary. 

The collaborative was challenged in 2002-2003. Review of test 
score data from 2001-2002 indicated that the interventions were not 
having the effects intended. On the one hand, test scores were not 
going up as desired. On the other hand, more students were staying 
in school and increasing the class sizes in the middle school and early 
years of high school. Collaborative members met over a series of sev- 
eral months to discuss these results and the implications for collabora- 
tive work. These discussions were led in part by the College Board, an 
expert in evaluation. Catafio was one of the few coUaboratives that 
had such a resource partner. Discussions centered on whether the 
nature of the interventions had to change or whether they should 
become more universal—touching more students. While the test 
results were disappointing, the activities around data-review and 
development of improvements were considered positive. 

Specifically, regarding achievement outcomes, scores on the 
Pruebas Portorriquenas (achievement tests) tended to increase at the 
third-grade level at rates greater than the commonwealth but not at 
the higher grade levels where many of the curriculum and instruc- 
tional interventions had been implemented. Average test scores on 
College Board assessments, with few exceptions, declined as did 
scores on a practice test for college entrance. Analysis of scores for 
students attending the SED classes versus those who were not failed 
to show clear improvements associated with attendance. Completion 
rates, however, told a different story. While completion rates for high 
school did not increase, the collaborative found that a greater number 
of children were remaining through the middle school and early high 
school grades. It is this complex picture that was brought to the atten- 
tion of the collaborative by the College Board and resulted in signifi- 
cant review of its efforts. 

District of Columbia 

The District of Columbia Public Schools enrolled about 71,890 stu- 
dents at the beginning of this effort. The site was not part of the UPP 
and had little history of collaboration. In fact,' the city was known for 
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having many different community-based organizations each arguing 
for its particular view of education reform, ranging from better facili- 
ties to vouchers. Prior to CERI, in 1997 the Ford Foundation had 
provided funding to the National Coalition of Activists to convene 
the many community-based organizations in the District for the pur- 
pose of determining a strategy for school improvement. This effort 
led to the coalescence of a group of individuals dedicated to creating a 
more unified approach to improving the D.C. schools. The RFP was 
sent to members of this group and they were convened by Network 
for Educators on the Americas (NECA) who later became the fiscal 

lead. 
NECA moved to involve a very large group in the planning year, 

including different organizations, principals, teachers, and private 
citizens. The planning year was spent identifying the issues in D.C, 
conducting research on problems, and discussing possible solutions. A 
rwo-pronged approach to reform was developed. The first was to pro- 
vide professional development services and engage the community in 
a handful of schools in the Columbia Heights-Shaw area of the city. 
This was a strategy similar to several other sites' efforts. The second 
prong was a very deliberate development of a policy agenda. 

Importantly, while individuals from the district were included in 
this effort, the partners did not move to include the district as a 
whole. Rather, they argued that the central office was seen as part of 
the problem. In addition, they claimed that efforts to build strong 
relations with a superintendent would be futile given that superinten- 
dents turned over at a rapid rate. Instead they chose to include mid- 
level members of the district structure who they thought would sur- 
vive in the long haul and who would be the "inside" proponents for 
reform. The original partners included 

• Network for Educators on the Americas 
• American Youth Policy Forum 
• Center for Artistry in Teaching 
• Columbia Heights-Shaw Family Support Collaborative 
• D.C. Area Writing Project 
• D.C. Public Schools (DCPS) 
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Education Trust 
George Mason University- 
Howard University 
Institute for Educational Leadership 
Listen, Inc. 
Multicultural Community Services 
National Center for Fair and Open Testing 
Parents United 
University of the District of Columbia 
Teach for America 
Tellin' Stories 
University of Maryland 
The Urban Initiative. 

Finally, the partners felt that members from all the different 
organizations could voice their organization's views in avenues already 
open to them. Thus, this was not to be what the collaborative would 
be about. They decided that the collaborative would best be used to 
develop a distinctly neutral voice that could unite the community in 
encouraging systemwide improvements. It proposed the creation of 
an organization called DC VOICE, housed under NECA but oper- 
ating independently. The proposal was approved and work was 
begun. 

The team developed and delivered professional development 
seminars for several schools in the cluster area—but not across the 
whole cluster. The schools it chose enrolled about 3,100 students. As 
it moved forward, it began to see that its cluster-level activities, while 
helpful to the schools, could not be sustained or scaled up without 
significant resources or changes to policies. Furthermore it saw that 
the main benefit to the collaborative of these activities was building 
its reputation as a reform-minded organization interested in helping 
to improve school personnel. 

Thus, early on, D.C. members stated that working in the cluster 
schools could only be a small part of their efforts. If the collaborative 
was going to succeed, the members felt that they had to change the 
way that the central office thought about teacher quality. They also 
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had to change the way that parents and the community participated 
in education. Having made this decision, a considerable part of its 
effort went into the development of a Districtwide strategy for 
improving quality teaching supports. The collaborative undertook a 
review of data within the central office indicating the quality of teach- 
ing; a review of national research on high-quality teaching and how to 
support it; and a series of focus groups with teachers and others to 
determine their views of what was needed to ensure high-quality 
teaching within the district. Over a year or so two themes became 
obvious. First, the DCPS was trying to put in place instructional and 
pedagogical models of high-quality teaching; the collaborative could 
do little to improve on that effort. Second, the DCPS did not have in 
place the infrastructure to support these models. Teachers and 
administrators reported failure of many systems routinely taken for 
granted in other locales, including textbook provision, timely pay- 
ment of teacher salaries and benefits, facilities repairs, mentoring, and 
effective recruiting practices. The collaborative then decided that to 
effect change, it would focus on "support for high-quality teaching" 
at the District level. 

By the 2000-2001 school year, the collaborative began an out- 
reach program that included seminars, focus groups, brochures to 
voters, presentations to the Board of Education, etc., to publicize its 
findings from national research as well as its own D.C.-based research 
on what was needed to support high-quality teaching. The outreach 
also was intended to advocate for a more supportive infrastructure 
within DCPS. As this effort grew, the collaborative continued its 
school-level activities but with reduced emphasis. Although recog- 
nized as useful, these activities were never expanded to other sites. 

By the end of the 2000-2001 school year, the partners also 
focused on sustainment. They felt that DC VOICE should become a 
completely independent entity. With that belief, they began to work 
with the Public Education Fund to develop their independence. In 
addition, they asked LCN to help them develop strategic plans for 
their work. This resulted in a very pragmatic set of benchmarks for 
the organization as well as a broader view about the balance among its 
different activities. Over the course of two years they filed papers for 
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501(c)(3) Status and spun off from NECA. They also began devel- 
oping their own board. In addition, they pursued several funding 
opportunities to help sustain themselves in the short term. 

As for achievement outcomes, the test-score results in those 
schools that interacted with the collaborative do not show a clear pat- 
tern. All posted increases, but only some of these were at rates higher 
than the District as a whole. Completion rates in the high schools 
increased over time. In truth, much of the effort of the collaborative 
went to parental involvement activities and the push for systemic 
change. Thus, in this time frame, the collaborative itself did not 
expect test score increases to result from its efforts. 

Reflections 
Catano and D.C. stood out from the other sites not only in the way 
they functioned as collaboratives but also in terms of their success at 
reaching levels of implementation not seen by the others. Impor- 
tantly, Cataiio had had years of experience as a collaborative while the 
D.C. partners did not. Nevertheless, both groups had leadership that 
apparently grasped the fundamentals of collaborative actions and 
understood the politics of the local area. In addition, both focused on 
the development of activities that could lead to improved teaching 
and learning—albeit taking very different paths. Both used the serv- 
ices of LCN to further their efforts and move toward self- 
sustainment. Each saw CERI not as a way to uphold the status quo 
but as the way to pursue new opportunities to effect change. 

Discussion 

Our findings lend support to the proposition in the literature that 
collaborative formation is a challenge in and of itself and that one 
should expect such advanced interorganizational linkages to develop 
slowly and perhaps unevenly. We saw examples of partnerships that 
failed to develop, implying that this approach to reform is not certain. 
However, our data indicated that several did grow and progress 
toward both their stated goals and those of the sponsor. 
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Sites developed different levels of interorganizational linkages, 
including networks, cooperation and coordination, and collaboration. 
All of the grantees developed networks to share information and to 
act cooperatively with each other. Four of the eight grantees, those in 
Cataiio, D.C., Jackson, and Miami, made comparatively stronger 
progress toward the formation of deeper organizational linkages 
described in the literature as collaborative. Characteristics of the link- 
ages included strong information-sharing among partners, shared or 
common goals, routine collection and use of data for planning and 
tracking progress, collaborative decisionmaking, resource pooling, 
joint actions or programs, clear membership rationale; active 
involvement of school staff and parents; and stability of members. 
Table 4.2 summarizes our findings concerning each collaborative 
with regard to these factors. The Santa Ana grantee built on a func- 
tioning partnership to bring additional grant money into the area and 
dedicated it to the superintendent's reform initiative. San Antonio 
tended primarily to coordinate the delivery of each member's preex- 
isting activities to the target cluster. Grantees in Denver and Char- 
lotte made weaker progress in the development of organizational 
linkages. While they maintained network linkages, they struggled to 
build shared goals and to create joint operations or products through 
spring 2003. 

At least some part of the explanation of why progress was differ- 
ent among the sites involved sites' purposes in developing coUabora- 
tives or attempting to do so. Several, perhaps most, initially treated 
the CERI effort no differently from traditional grant-making pro- 
grams. Therefore, their members never expected to make the work go 
further than extended networks. It took effort on the part of the 
foundation and its consultants to communicate the greater level of 
activity sought. Several sites possibly would have benefited if, in the 
planning year, clearer communication of the policy goals and better 
support by the consultants had existed. 

We note that across the board, the sites struggled to gain access 
to, understand, and use data in constructive ways. In addition, they 
struggled as a group to develop strategic plans and benchmarks. 
Again, earlier interventions and provision of technical assistance on 
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this front might have proved useful. However, the collaboratives 
themselves did not always have members who were expert in these 
areas. Their formation did not focus on this expertise as a necessary 
ingredient toward progress. Thus, it might be that better information 
at the initiative's beginning on what types of expertise would prove 
useful could have produced stronger progress. 

Other factors pointed out in the literature as important some- 
times had influence; in other cases they did not. For example: 

• Size of the cluster or district seemed to be loosely associated with 
progress, although exactly how was not clear. Three of the larg- 
est sites—Miami, Charlotte, Denver—did not make as much 
progress as the smaller sites—Catafio and Jackson. D.C., a larger 
site, made significant progress. 

• The number of partners in the collaborative also did not seem to 
be a defining factor. D.C. had by far the largest group to deal 
with and was quite successful in developing its efforts. Other 
sites, such as Denver and San Antonio, with smaller numbers of 
partners, either struggled to find common ground or did not 
create joint activities. 

• Of the four sites that became collaboratives, three (Miami, D.C, 
and Catano) had prior relationships among the partners— 
whether through UPP or other types of convenings. In contrast, 
prior relationships in Denver and Santa Ana did not ensure pro- 
gress. With the right leader, however—as in Jackson, for 
example—we found that collaborative relationships could be 
built within the timeframe of this study. Thus, it appears that it 
is not so much whether prior relationships existed, but rather 
the nature of those relationships that was important. Also key 
was a mutually agreed on common cause that bound partners 
together. In the case of Denver, San Antonio, and Santa Ana, 
the prospect of new funds was a major part of what bound the 
members together. This proved not to be effective without other 
catalysts. 
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The ability of the site leadership to bring members together in a 
collaborative fashion proved important to success. Collaboratives led 
by central office representatives proved to be less conducive to the 
integration of members than other forms of leadership. Among sites 
led by central offices (Charlotte and Santa Ana), we found that part- 
ners tended to adopt cluster activities that resembled those that the 
district would have been likely to adopt otherwise (i.e., that were 
adopted by districts across the country in response to standards-based 
accountability reforms). Moreover, they did not address systemic 
issues. However, not involving or pursuing the participation of the 
district at all led to problems as well, especially in the formulation of 
systemic initiatives, as revealed through the experiences of Denver, 
Miami, and San Antonio in its early years. Sites that made more pro- 
gress chose a more difficult balance. The district was deemed an equal 
partner but one that constantly needed attention and nurturing. 

Top-down management styles by leadership also were shown to 
be counterproductive. We saw several clear examples of the opposite, 
wherein more-inclusive styles of leading effectively brought members 
to the table and helped sustain the common vision. Sites with such 
leadership, namely Jackson, Cataiio, D.C., and Miami, encouraged 
input from and collaboration with school personnel well beyond that 
exhibited by the other sites. They saw school personnel as being 
important partners in the effort. The same could be said of their rela- 
tionships with parents. At these sites, members of the community 
were treated with respect and their opinions were sought in the 
development and implementation of the activities. 

Our review of the data to date indicates that several other factors 
besides inclusive leadership were important in ensuring progress. Sites 
making significant progress (Catano, Jackson, D.C.) shared three 
other characteristics, generally not found among the other sites. 
These characteristics fall under the broad headings of will and capac- 
ity: 

• The most advanced sites benefited at key points from the serv- 
ices of an outside party with strategy expertise that helped the 
partners develop a broader view of the initiative, create specific 
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plans and benchmarks, and move beyond specific impasses. 
They were not afraid to seek help when needed and used exter- 
nal providers to help build needed capability. 
They truly saw CERI as an important opportunity at a specific 
juncture in time that would enable the development of a new 
force in the community. Leaders clearly moved away from a 
typical grant-writing mode to fund existing activities, working 
toward new constructs for the community. 
They were adept at using data to understand what was taking 
place in their communities and in moving the initiative forward. 
D.C. and Catano in particular had strong research or evaluative 
partners, while Jackson was developing this expertise with the 
help of the district evaluation director. This expertise was also 
available in Miami. 



CHAPTER FIVE 

Themes from CERI 

The initial results of CERI, as outlined in the preceding chapter, 
indicated that there is potential for collaboratives to be created and 
sustained in local communities. This statement is based on our assess- 
ment that four of the eight sites successfully formed functioning 
collaboratives and that three of these four made progress toward insti- 
tutionalizing their respective reform efforts. Overall, the actual and 
potential impact varied greatly across all eight sites. Although the 
scope and duration of this study precludes assertions with regard to 
"successful strategies" for forming and sustaining collaboratives, the 
analysis does point to a number of themes that emerged across sites. 

There is little evidence to suggest that these tentative lessons 
apply to other sites, but they do represent a pattern of findings about 
"what matters" that potentially could be instructive to future efforts 
intended to create and sustain collaboratives. These themes should 
also be useful to funders that support such efforts and to the eight 
sites as they continue to grow and develop. 

This chapter presents themes regarding factors that seemed 
important in describing progress of the CERI sites. They are based on 
reflections of collaborative members and patterns that emerged from 
the qualitative data. 

101 
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Networking Was an Important First Step and a Challenge 
by Itself 

Of the eight funded sites, all developed interorganizational linkages 
that promoted the sharing of information among partners. Interviews 
revealed that members at each site believed that the efforts sponsored 
by the CERI grant led to stronger networks in the community than 
had previously existed. Moreover, the efforts resulted in a greater 
propensity to work together in cooperative ways, both during the life 
of the grant and into the future. 

In this regard, the CERI experience was deemed as successful 
across all sites. In fact, interviews of collaborative members often 
focused on how the members had "talked together" for the first time 
about important educational issues. Members often emphasized that 
these conversations were huge first steps in their communities. When 
queried about whether they had made progress past this talking stage, 
several commented in approximately the same way, "You don't 
understand how difficult it has been just to talk. We never even did 
that before. It will take time to build trust to work together." The 
experiences echoed the literature, which indicates that just sitting 
down around the table together and building trust levels is a slow 

process. 
Collaborative members also noted the difficulty of even accom- 

plishing something as simple as meeting face to face. Obviously, it 
was difficult just to schedule meetings at times convenient for all. 
Solutions to the meeting challenge were straightforward: 

• Commit to meet at regular times on a regular basis—for exam- 
ple, the first Monday of the month at a specific time and place. 

• Work around the time of the most difficult people to schedule. 
Oftentimes this proved to be the school principals who were 
loath to leave their schools during hours when students were on 
campus. In Jackson, where the principals became a core part of 
the collaborative, meetings eventually moved to a time most 
convenient for them, guaranteeing their attendance. 
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• Create a Web-based communications network. While this 
worked well in D.C., where the collaborative put significant 
resources into its development, it worked less well in San Anto- 
nio where the Web-based system was not well developed to dis- 
tinguish important meeting messages fi:om a larger flow of mail 
traffic. 

Decisionmaking was often stalled when collaboratives did not 
use these scheduling and communication techniques or were slow in 
developing them. Moreover, less was accomplished when members 
did not make meetings or sent "seconds" in their place. 

Stakeholder Involvement Was Necessary 

To determine which stakeholders the collaborative should include, or 
perhaps more important, were necessary not to exclude, collaboratives 
assessed the "lay of the land," seeking organizations that held power 
and influence in education. The types of organizations that held 
power and influence varied across sites and included such entities as 
local foundations, teachers' unions, advocacy groups, and government 
agencies, to name a few. Some sites identified key individuals who 
exercised influence as consultants or advisors to the school district. 
Sites also often recruited organizations with particular expertise as 
they defined and focused their goals and activities. For example, when 
Santa Ana began focusing more on public engagement, it reached out 
to local community involvement organizations. Sites also benefited 
from involving such school-level people as teachers and principals. 
Involving the front-line implementers enhanced the chances of 
collaborative activities being not only relevant but also implemented. 

The membership varied across sites, and no patterns emerged to 
suggest a particular size or number of members was ideal. However, 
broad membership across critical stakeholder groups was key to 
establishing the collaboratives' legitimacy in several cases because it 
signaled impartiality among prospective local stakeholders. For exam- 
ple, the value of broad-based membership was particularly apparent 
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in D.C., where policymakers and the general public were skeptical of 
community organizations that represented a particular constituency 
group (e.g., parents) or policy approach (e.g., vouchers). 

Finally, organizations only made sense as partners if they were 
willing to work jointly. For example, the Miami collaborative initially 
sought involvement from the influential business community but 
ultimately abandoned its recruitment efforts when the businesses 
expressed litde initiative or interest in participating in the collabora- 
tive. Likewise, the D.C. collaborative broke ties early with an organi- 
zation that expressed interest in jointly pursuing funding but litde 
interest in working collaboratively. The two collaboratives argued 
that the costs of pursuing these relationships, in terms of expended 
energy, would not have been justified by the potential gains. 

Effectively Involving School Staff Supported Progress 

The literature review indicated very little about the ideal composition 
of collaboratives, other than that membership should be determined 
by the goals or vision of the collaborative and that major stakeholders 
in those goals should be included. However, the implementadon lit- 
erature is very clear about the importance of involving school staff in 
planning and development. The foundation's vision for CERI sup- 
ported this construct. Given that its initiative was to involve a set of 
activities to be implemented at the school-cluster level, the founda- 
tion encouraged active involvement of school staff and parents in 
collaboratives, seeing this as a strategy by which to engage in achiev- 
ing high-quality teaching and learning in a specific cluster of schools. 

Initially, few sites had prominent roles for these two groups. 
Charlotte, Denver, and San Antonio never developed strong relations 
with the schools, and this in part led to their lack of progress. In 
Charlotte, the principals in particular were unable or unwilling to 
involve themselves in the effort, leading to lack of implementation in 
the schools. Denver included school staff—primarily principals—as 
active members of the collaborative's governing structure. However, 
in Denver the principals as well as other members could never quite 
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figure out what their role was or, for that matter, what the collabora- 
tive's purpose was. In San Antonio, the school staff were not heavily 
involved in part because of the turnover of the principals. 

Grantees in D.C. and in Jackson offered a different approach. 
The Jackson Principals' Council was especially effective in pushing 
the collaborative forward. In contrast, D.C. principals and teachers 
were active members of the steering committee and other parts of the 
governance structure from the very beginning. In both D.C. and 
Jackson, groups representing parents were major partners in the 
initial collaborative organization and continued to be throughout. 
The purpose of parent inclusion was to see them more heavily 
involved in the support of education reform efforts. In addition, both 
groups involved school staff 

Other grantees involved parents but usually not as part of the 
formal structure, at least initially. For example, Miami and San 
Antonio adopted activities to increase parental involvement but did 
not include parents or parent organizations in the governing structure 
of the collaborative. While Santa Ana included in its proposal the 
Parent Advisory Council as a member of its collaborative's governing 
structure, in reality it had more of a marginal advisory role. 

Catano had a unique three-tier governance structure that effec- 
tively involved parents and school staff. The Executive Committee 
consisted of the directors of each partner and met only once or twice 
a year. The Program Committee consisted of the field representatives 
and staff who implemented CERI activities and plans on a broad level 
and met once a month. The District Planning Committee also met 
once a month and made the detailed decisions about which activities 
should be carried out. Parents, teachers, support staff, and all princi- 
pals participated in decisionmaking at this level, and no activities 
were carried out without approval by this inclusive group. 

Leads' Legitimacy Strengthened Collaborative Formation 

We found that the ability to pull together a collaborative was closely 
associated with the perceived legitimacy and authority of the lead 
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organization. Several examples provided insights into the tensions 
involved in the leadership role during the early stages of collaborative 
formation. 

At all sites, the school district was logically a critical stakeholder 
whose involvement was considered necessary to expedite desirable 
changes. In fact, as discussed in Chapter Four, the school district was 
the initial lead of the collaborative in two sites (Santa Ana and Char- 
lotte). As a result, the CERI efforts in these two sites were perceived 
as initiatives or programs of the districts. This perception, coupled 
with the district's authority over schools, resulted in fast adoption of 
professional development and other school-based activities. However, 
the initial activities in Santa Ana and Charlotte tended to resemble 
typical district efforts and not the systemic reform that the Ford 
Foundation intended collaboratives to create. For example, Santa Ana 
used CERI funds to purchase professional development and curricu- 
lum materials, such as Move-It-Math and Read Plus, programs typi- 
cally purchased by school districts with Tide I funding. These efforts 
in Santa Ana, as in many other districts, focused on improving tradi- 
tional in-servicing and classroom-level practice of individual teachers 
without changing school structures or policies that posed systemic 
barriers to the improvement of practice. 

In these two sites, community members and school personnel 
often thought that the lead organization possessed significant author- 
ity but lacked legitimacy because it had no objective perspective. The 
central office was often seen as part of the problem. Therefore, it 
could not lead members to the solution. 

After the first year of CERI, the Ford Foundation voiced its 
concern that Santa Ana and Charlotte were pursuing traditional dis- 
trict efforts rather than system reform, and both collaboratives ulti- 
mately decided to shift fiduciary responsibilities out of the district. In 
Charlotte, this shift in funding authority coincided with a substantive 
shift in focus, but it is unclear whether the two shifts were related. 
Charlotte did, however, begin to focus on systemic issues of recruit- 
ing and retaining teachers and school leaders. The district's relin- 
quishment of formal control of funding might or might not have had 
real implications for the collaborative's funding decisions, but the 
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shift symbolically assisted the site in representing its collaborative as 
community efforts rather than district initiatives. 

This is not to suggest that central offices should not be included 
in collaboratives. In general, sites learned that district involvement 
Vi^as crucial but that the district was not necessarily an appropriate 
lead for a collaborative effort aimed at systemic change. Several sites 
recognized that community organizations needed to be on the outside 
pressuring for change but also have influence inside the central office 
to gain access to schools and teachers. This proved to be a crucial bal- 
ancing act for several collaboratives. For example, because the Puerto 
Rico Department of Education was highly politicized and much 
decisionmaking was influenced by party affiliation, Catano had to 
carefully balance its contacts and influence with each elected admini- 
stration. Relationships established with one administration could be 
destroyed when the next administration came into office. When a 
change in governing parties did in fact occur, the collaborative rode it 
out without undue loss of progress, in part because it kept its reputa- 
tion as being an outside group friendly to all parties interested in 
improving schools. 

In contrast to Charlotte and Santa Ana, DC VOICE recognized 
that the initiative would be dead in the water if led by the central 
office. Suspicions of the existing bureaucracy ran high in the commu- 
nity. It was essential for the collaborative to be seen as legitimately 
serving the needs of the community. Whether by foresight or by hap- 
penstance, the collaborative developed a leadership team composed of 
people with strong standing among the different community factions, 
including a former school board member known for "reaching out 
and including people" and for her expertise in school issues. It devel- 
oped a governing structure of a small steering committee made up of 
parties known for their leadership in improving the schools; a set of 
action committees with membership appropriate to the tasks at hand; 
and a broader-based set of organizations that met less often but pro- 
vided strong input into what DC VOICE should become when 
together. 

In D.C., the collaborative rejected having the superintendent 
directly involved. In their view, the superintendent was likely to turn 
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over too soon, so his or her commitment would not have meaning in 
the long term. Instead, DC VOICE focused on ensuring the 
involvement of high-ranking members of the permanent central 
office staff known to them from other venues. In their view, this 
involvement was at the right level to add authority and insight. The 
collaborative then chose to influence elected officials in other ways. A 
D.C. collaborative member explained, "It's a two way street. We need 
the super's blessing before going into schools. Simultaneously, we are 
working with [D.C] council members to ask hard questions of the 
school system [and the superintendent]." Through this balance of 
legitimacy, objectivity, and broad-based inclusion, DC VOICE 
became within a few years a recognized player in the District and 
known for its objective information on teacher quality supports. At 
the same time, D.C. members explained that involving the District 
was not just about gaining access to the schools or to data but gaining 
access to the system itself Collaboratives needed entree into their dis- 
trict to enable conversations with district leaders regarding systemic 
change in district structures and policies. 

Much of the story behind the Denver collaborative's failure to 
thrive can be traced to initial leadership that lacked legitimacy or 
authority. As explained in the previous chapters, the early develop- 
ment of the collaborative was tossed back and forth between the 
community-based organizations and the superintendent's office with 
no clear steps toward finding a strong legitimate leader who could 
draw the parties together. When finally funded, the leadership was 
given to a relatively unknown member of the lead organization who 
lacked the legitimacy or authority among the parties, especially the 
schools, to pull the disparate groups together. 

The Manner of How Collaborative Members Worked 
Together Determined Growth 

As described in Chapter Two, collaboration is the strongest form of 
interorganizational linkage. It is defined by common goals, joint 
work, and shared products. Despite broad-based membership of 
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influential stakeholders, we found some efforts falling short of col- 
laboration (i.e., their work could be characterized as networking, 
cooperation, or coordination). The member organizations in San 
Antonio, for example, worked cooperatively to implement their 
respective programs. The work by and large was not new. It was a 
continuation of existing activities that were carried out separately by 
the member organizations. While CERI might have resulted in better 
coordination of the existing activities, it did not yield synergy. By 
pursuing "business as usual," San Antonio failed to engage in activi- 
ties that could have led to fundamental shifts in the education system. 

D.C.'s membership, on the other hand, consisted primarily of 
individuals with only moderate clout acting alone but with a great 
deal of influence as a collective and collaborative group. The D.C. 
collaborative not only engaged in new activities, it created an entirely 
new organization known as DC VOICE. In doing so, the collabora- 
tive members formalized and institutionalized their commitment to a 
common mission. The members of the collaborative worked very 
much as a team, and it was often difficult to trace attribution of an 
activity to any one particular member. Much of the collaborative's 
work was jointly planned by the collaborative members and carried 
out by DC VOICE'S staff By coming together and promoting a 
comprehensive and common vision of systemic reform, the collabora- 
tive members were able to further their own work as well as the goals 
ofDC VOICE itself 

Leadership Style Played a Role in Collaborative 
Development 

Several sites benefited from strong leaders throughout various stages 
of their collaborative's development. Leaders needed to be able to 
build trusting relationships, effectively communicate the collabora- 
tive's goals and vision, motivate collaborative members to act, and 
encourage reflection and improvement of strategies. Initially, col- 
laborative leaders had to have clear ideas about how to mobilize a 
collaborative effort, including who to involve and how to facilitate 
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consensus-building among disparate groups who in many cases had 
never worlced together before. 

The story of the Jackson collaborative's revival, inspired by a 
leadership change, best illustrated the importance of leadership style. 
As discussed in Chapter Four, the collaborative was initially led in a 
heavy-handed way. The original leadership of the collaborative, as 
well as the strategies employed to bring different organizations 
together, tended to alienate the members. Groups that had agreed to 
take part in the CERI work with the lead organization, PPS, reported 
not being heavily involved in the writing of the grant proposal or the 
strategic planning of activities to be carried out. In fact, few of the 
organizations knew what substantive roles they could play in this 
endeavor. PPS, as fiscal lead, became the de facto primary decision- 
maker. The change in leadership that occurred in late 2000 not only 
brought about stronger participation by other collaborative members 
but also gave principals more significant control of the initiative. The 
new leadership transformed PPS's role into that of "lead convener," 
and exerted a more inclusive style of involving others, thereby initi- 
ating true collaborative decisionmaking and joint work. 

All collaborative members reported that collaboration involved 
long and hard work, and therefore required leadership capable of 
motivating members to push through the difficult times. As one 
Miami collaborative member put it, "Collaborative work takes more 
effort. Trying to get six people going in the same direction as opposed 
to just one person is more difficult. The gain can be greater if it 
works, but it takes a good leader to make it happen." In Miami, the 
leadership held retreats to celebrate progress and motivate people to 
strive for the long-term goals. These meetings built a sense of solidar- 
ity and hope, despite the challenges the collaborative faced. 

In addition to pushing partners forward, effective leaders 
encouraged collaborative members to stand back and reflect on the 
degree to which their efforts were meeting the needs of the targeted 
community. They then led a process of revision if necessary. Leaders 
also encouraged membership to think about the future, including 
whether certain activities should be continued and if so, how. For 
example, leaders in Santa Ana used test scores and school feedback to 
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assess the success of activities it was pursuing and made decisions 

accordingly. 

Building the Legitimacy of the Collaborative Proved 
Critical for Sustainment 

Although leaders with legitimacy in the community could help propel 
collaboratives, in the long term collaboratives themselves had to gain 
legitimacy as voices for educational improvement. Legitimacy was 
important in obtaining buy-in from key stakeholders, particularly 
school-level people and parents. These groups faced competing 
demands for their time, and were only willing to participate in—or 
even cooperate with—collaboratives when they perceived them to be 
genuine and worthwhile. Legitimacy also proved critical to site pro- 
gress because it provided collaboratives with clout and the access nec- 
essary to influence policymakers. In some cases, collaborative 
members included high-ranking district personnel who were in a 
position to alter policy, but, in most cases, collaboratives had to have 
legitimacy to gain access to policymakers. Many different factors con- 
tributed to a collaborative's perceived legitimacy, including the repu- 
tation of collaborative leaders and/or partner organizations, the 
perceived objectivity of the collaborative's approach, the relevance of 
collaborative goals and activities to local needs, and the ability to 
make a contribution to the solution of the problem at hand. 

Well-known and respected leaders lent credibility and legitimacy 
to collaboratives. As one respondent put it, "To leverage change, 
power players need to be part of the collaborative." Although power- 
ful leaders greatly increased the influence of their respective collabora- 
tives, it was problematic when collaboratives' legitimacy was derived 
solely from leadership and not the larger membership. This was ini- 
tially a problem in Charlotte where the collaborative started as a pro- 
ject of the district and was therefore not seen as something new or 
separate. The collaborative was able to influence teachers and princi- 
pals but only because of the district's authority. When the coUabora- 
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tive realized that the district's role needed to be deemphasized, the 
collaborative had to find new sources of legitimacy. 

To the extent that collaboratives grounded their work in data 
and research, stakeholders respected their objectivity. D.C., for 
example, possessed a great deal of legitimacy because it was seen as an 
unbiased community organization in a city full of advocacy groups. 
One policymaker explained, "Right now, when the mayor thinks 
about teacher quality, he calls DC VOICE. There is no one else to 
call . . . they are the only game in town." D.C. and other sites gained 
this reputation in part because they consisted of broad-based mem- 
bership that included, but was not dominated by, the school district; 
reviewed the research and articulated it clearly for local policymakers 
too busy to attend to it; listened to the needs of the local community, 
including parents, teachers, principals, and students through focus 
groups, speakers' series, and everyday contact; and kept asking "How 
can we help make the schools better?" rather than promoting a spe- 
cific solution from the start. 

Related to objectivity, collaboratives were respected when they 
were perceived as "on target" or "in tune with the real issues." The 
collaboratives that listened to the perspectives of multiple 
stakeholders were able to identify areas of consensus in the commu- 
nity regarding problems that needed to be addressed. In an indirect 
way, the Ford Foundation's emphasis on working with a cluster of 
schools brought legitimacy and credibility to the collaboratives. It was 
their roles in individual schools speaking with individual teachers, 
students, and parents that cemented the reputations of collaborative 
members as experts who could help. This was true in Catano, D.C, 
Jackson, and Miami where the cluster-level programs allowed them to 
establish their credentials and brought them firsthand knowledge of 
conditions in schools. 

Finally, the legitimacy of collaboratives depended on the degree 
to which they were perceived as contributing to the schools in the 
community that they attempted to influence. Catano, D.C, Jackson, 
Miami, San Antonio, and Santa Ana each were widely credited with 
specific progress in schools and, in some cases, credited with 
improvements in student achievement. For example, many people 
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gave the Miami collaborative credit for increased writing scores in 
their cluster. As a result, it became well known and respected by 
many school and district personnel. Accomplishing results also served 
an internal purpose of building trust and motivation among collabo- 
rative members. 

Adeptly Using Information Helped Identify Key Issues 

In our initial sets of interviews with collaborative members across 
sites, we found that despite their having a full planning year prior to 
the proposal, few had gained access to enough data to understand 
what issues plagued schools. Most were familiar with test-score data 
and state-reported dropout rates but not much more. It appeared that 
the sites had largely used the planning year to develop collaboratives 
or to cement collaborative relationships in those already functioning. 

Collaboratives provided different reasons for lack of data analy- 
sis. First, as already indicated, collaborative interactions proved to be 
difficult and important to establish. Second, if the collaborative did 
not have members inside the central office, it was difficult for them to 
gain access to data. Third, even when collaboratives had this member- 
ship, sometimes central offices did not know what information to 
look at. Finally, limited funding in the planning year did not allow 
the actors to request, develop, or analyze data. Rather, discussions 
were often based on the expertise already at the table and data easily 
available from newspaper accounts or from inside member's heads. 
For the most part, collaboratives did not seek members with expertise 
in data analysis, resulting in the absence of this skill at the table. 
Searches for new approaches to problems were ofiien forestalled in the 
same manner. Despite the full planning year, collaboratives did not 
always look for new and different means of solving problems. 

The Ford Foundation, in turn, did not require grantees to 
report in any detail base-level information and subsequent changes in 
quantitative outcomes. Sites were asked to include data in annual 
reports of activities, but without specific instructions, the writeups 
were very general and lacked even basic levels of data and analysis. 
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Our study found that the goals and activities developed by sites 
were more appropriate and effective when collaboratives used data to 
assess their local contexts, gathered research to identify appropriate 
strategies, and made explicit connections describing how their chosen 
activities would lead to their goals. 

Several sites, including Catafio, D.C., Jackson, and Miami, used 
these strategies to craft their visions. Without ignoring the Ford 
Foundation's areas of focus, each site critically examined their unique 
situations and thoughtfully crafted visions that reflected the needs of 
their communities. They did not conduct this process overnight but 
took time to look at data and consult numerous stakeholders. In 
some cases, people who had already done this type of research were 
founding members of the collaborative. This process of assessing the 
local context allowed them to develop visions that rose above the 
headline issues and reflected the underlying problems facing their 
communities. D.C., for example, conducted focus groups of teachers, 
parents, and students to understand their perceptions of the supports 
needed for high-quality teaching and learning to take place and to 
learn where those supports were lacking. In this way, D.C. not only 
gathered data to diagnose the problems but also measured the extent 
to which resources were or were not currently available to address 
them. 

Not all collaborative members had a clear and accurate under- 
standing of their site's issues, strengths, and challenges. As a result, 
sites sometimes misdiagnosed or failed to capture the full nature of 
the problem, often because they failed to study available data and 
make a clear connection between the problems faced by schools and 
the activities they were proposing. For example, Denver articulated a 
broad goal of transforming its cluster into a demonstration site of 
exemplaiy urban education and decided to target principal leadership 
and on-site coaching of teachers as two of six strategies aimed at 
reaching the goal. However, it did not collect information that would 
have shown it that this strategy duplicated efforts that were under 
way. 

RAND played a role in providing data about local context to 
sites in early stages. The first-year reports included data regarding site 
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demographics and stakeholder views of the economic and pohtical 
chmate, educational issues, and community. In addition, the reports 
included summaries of a RAND survey of teacher attitudes about 
professional development, K-12 alignment, and public engagement. 
Many sites reported that this data provided new^ and interesting 
information. For example, many were surprised to learn that most 
teachers felt that they were already reaching out to parents but that 
their efforts were yielding limited results. 

In addition to using data to understand the local context, sites 
also benefited from using research to identify and adapt activities 
rather than build new ideas from scratch. In Miami, for example, one 
collaborative member was knowledgeable about current research in 
effective teacher professional development and was able to encourage 
the collaborative to embed research-based practices into the profes- 
sional development activities that it was developing and providing to 
teachers. 

Regular Data Analysis and Reflection Enabled Beneficial 
Adaptation 

The Ford Foundation's emphasis on demonstrating impact on out- 
comes indirectly emphasized continuity of collaborative activities. 
However, given that the initial stages of any policy or program are 
likely to result in incomplete implementation caused by unforeseen 
constraints, collaboratives that regularly reviewed data were effective 
in assessing what was or was not working and why and then making 
adjustments accordingly. For example, after two years of conducting a 
highly regarded Instructional Leadership Cadre, Miami realized that 
attendance was decreasing and therefore decided to pursue a different 
structure and format for working with teacher leaders. Availability of 
data, such as attendance and feedback forms, facilitated these reflec- 
tive conversations. In the case of some sites, the data reinforced the 
current mode of operation. As mentioned earlier, leadership played a 
critical role in encouraging and facilitating a reflective, data-driven 
adjustment process. 
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Data used for reflection and improvement could be quantitative 
or qualitative in nature. In addition to reviewing traditional indica- 
tors, such as student achievement results and attendance, some col- 
laboratives systematically collected qualitative data through focus 
groups, surveys, and feedback forms. After its restructuring, the 
Charlotte collaborative, for example, began surveying departing 
teachers to gather information that could inform its teacher-retention 
efforts. D.C.'s use of feedback forms at collaborative events was 
another example of systematic attempts to collect information for the 
purpose of informing the collaborative of "what was working" and 
"what was not," thereby enabling it to improve. 

The Catano collaborative may offer the clearest example of the 
use of data to improve. In their fourth year of work, it became clear 
from test-score results that the collaborative's interventions were not 
working as planned. The College Board partners brought this to the 
attention of partners, and a very difficult review of programs ensued. 
It is not known yet whether proposed improvements will result in 
higher test scores, but nonetheless, the point is that the collaborative 
attempted to use data systematically to ensure improvement over 

time. 

Planning for Sustaining the Collaborative and Scaling Up 
the Reform Agenda Needed to Be Addressed Early 

As we reported in Chapter Four, most sites struggled with sustain- 
ment. They remained heavily dependent on the Ford Foundation for 
their survival despite self-articulated beliefs that their collaborative 
should be sustained. The exceptions were Catano, D.C., and Santa 
Ana. Each was able to procure significant funding in addition to the 
CERI grant. These sites were more successful because they began 
thinking about possible alternative sources of funding early in their 
development and invested time and effort to seeking other grants. 

Attempts to sustain the collaborative's reform agenda in Catano, 
D.C., and Santa Ana were tightly coupled with their efforts to scale 
up. Catano, for example, articulated two scale-up strategies. The first 
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was a strategy whereby changes implemented in Catano became a 
part of day-to-day operations in Catano and the district became "self- 
sufficient." The district's ability to take ownership of the reform 
agenda was enabled by the collaborative's efforts to build capacity 
within the district using a "train the trainers" model. As part of this 
model, teachers, principals, and parents who emerged as key leaders 
in the Catano schools helped coordinate activities in five new school 
districts. The second was a strategy whereby the model developed in 
Catano, the "demonstration district," was in time institutionalized 
through the Department of Education and implemented islandwide. 

The collaboratives that waited to address the issue of sustain- 
ment were too late to show any impact. Because grant-writing, 
building sustainable funds, and developing sustainable relationships 
all take time, they must be attended to from the outset. Some sites 
felt that they had been misled by the Ford Foundation because they 
originally understood, despite statements by foundation staff to the 
contrary, that their grants would be renewed for 10 years. "When Ford 
later clarified, once again, that continued funding was contingent on 
demonstrated progress, several sites had to scramble to address issues 
of impact and sustainability. 

In some cases, the technical assistance provider, LCN, played a 
constructive role in developing plans for institutionalization. Some 
collaborative members admitted that they had little experience or 
were not inclined to think about how to institutionalize their work. 
As a result, they found it very helpful to have support from LCN to 
prompt and facilitate their thinking about sustainment and scale-up. 
In the words of one respondent explaining the benefit of working 
with the technical assistance provider, "He opened my eyes to the 
whole business of 'scaling up' not just in terms of replicability. He 
also helped me to think about how to nurture the conditions in a 
community that would allow change and growth to happen." LCN's 
support was particularly critical for D.C. and Jackson as described in 
Chapter Four. Not all collaboratives, however, made use of the tech- 
nical assistance provider. Some were unsure of how to engage LCN, 
while others did not feel that they needed external support. They 
were therefore grateful that the Ford Foundation had presented the 
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possibility of technical assistance as a supportive option rather than as 

a requirement. 
Strategies for sustainment and scale-up require data collection 

and analysis. Because all of the collaboratives began their work 
focused on a cluster of schools, many chose replication as their scale- 
up strategy. As described in the Catano example above, the replica- 
tion strategy entailed "demonstrating" or "trying out" a reform 
strategy in the target schools. If and when a strategy demonstrated 
success, the collaboratives would then approach the school district (or 
appropriate policymaking body) to lobby for the policy changes 
needed to support the reform strategy districtwide. In some cases, 
collaboratives found that their interventions resulted in little 
improvement and therefore litde evidence existed to support their 
widespread use. This was often the case with parental involvement 
activities. Several collaboratives hosted events to increase parental 
involvement but were disappointed with the attendance and impact 
achieved. 

In other cases, however, collaboratives believed that their activi- 
ties warranted replication but failed to collect the data necessary to 
convince policymakers of the activities' value. For example, Miami 
believed that its Americorp tutoring program was worthy of con- 
dnuation beyond the duration of the grant and of replication to other 
schools that did not have tutors. Since Miami's plans for scale-up 
were developed several years after initiation of the tutoring program, 
Miami was unable to retrospectively access the data it needed to make 
its case for continuation and replication of the program. 

Plans for institutionalization should address systemic barriers. 
Recall that Ford chose to fund collaboratives because it believed they 
had the potential to engage in activities that could lead to fundamen- 
tal shifts in the education system. This theory was based on a belief, 
supported by research, that systemic barriers to instructional 
improvement are institutionalized within school districts and that 
external pressure is necessary to instigate reform. To fulfdl this func- 
tion, it was not enough for collaboratives to implement and replicate 
effective activities—collaboratives also needed to affect the policy 
environment that prevented their widespread institutionalization. For 
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example, by use of its Writing Academy, Miami was perhaps the most 
effective collaborative in raising student test scores. This innovative 
form of teacher professional development, hovi^ever, was implemented 
in an artificial environment—during the summer and after 
school—thereby evading rather than addressing district policies that 
prevented all teachers within the district from participating in a 
Writing Academy format of professional development. Despite 
Miami's ability to improve student achievement, its efforts to sustain 
and scale up the Writing Academy failed to address the Ford Founda- 
tion's goal of alleviating systemic barriers to improved teaching and 
learning. 

Summary 

This chapter described themes that emerged from the analysis and 
that appeared to explain patterns of progress or lack thereof Taken as 
a whole, these lessons imply that collaboratives should be attentive to 
issues of broad-based membership, leadership, and legitimacy. In 
addition, collaboratives must develop the capability to use data effec- 
tively in their planning. No evidence suggests that these lessons can 
be generalized to other collaborative efforts, but they do represent 
issues that other funders or collaborators might want to consider as 
they undertake similar reforms. 



CHAPTER SIX 

Conclusions and Observations 

The purpose of our analysis was to answer three broad questions as 
best we could, given the limited data available from an eight-site, 
four-year effort. These questions were: 

• Did sites show progress toward desired outcomes? If not, why 
not? If so, why? What other effects occurred? 

• Could lessons learned or promising practices be discerned from 
the experiences of individual coUaboratives or the group as a 
whole? 

• Could coUaboratives be effectively created by an outside influ- 
ence, such as the Ford Foundation, to sustain education 
improvement efforts? 

The following paragraphs provide the answers thus far based on 
observations from the Ford Foundation's CERI efforts. 

Conclusions 

In answer to question one, we found that the sites made different 
progress across the five dimensions but that overall the CERI effort to 
date resulted in several functioning coUaboratives. 

•  Dimension 1: level of development of interorganizational linkages. 
All of the grantees developed networks to share information and 
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to act cooperatively with each other. Four of the eight grantees, 
those in Catano, D.C., Jackson, and Miami, made compara- 
tively strong progress toward the formation of deeper organiza- 
tional linkages as defined in the literature on collaboratives. San 
Antonio had difficulty operating joinriy and producing joint 
products, functioning cooperatively instead. The Santa Ana 
grantee created a well-functioning partnership to bring grant 
money into the area. Grantees in Denver and Charlotte made 
weaker progress in the development of organizational linkages. 
Dimension 2: level of development and implementation of plans for 
achieving high-quality teaching and learning in the cluster. 
Although never fully implementing all of their activities, four 
grantees contributed to the development and implementation of 
high-quality teaching and supports in their locales (Catano, 
D.C., Jackson, and Miami). The other grantees, each with less- 
developed organizational linkages, made weaker progress toward 
implementation, at least in part because members did not agree 
on the vision or did not pool their resources to implement it. 
Dimension 3: level of development and implementation of plans for 
systemic changes in policy. Three of the grantees, those in Catano, 
D.C., and Jackson, made progress toward policy changes and/or 
toward expanding policy influence. The collaborative in Miami- 
Dade did not see its work in terms of systemic change and did 
not move deliberately toward ensuring district-wide support of 
changes to policies outside. Four grantees—Charlotte, Denver, 
San Antonio, and Santa Ana—were at the planning stages of 
policy development. 
Dimension 4: level of independence achieved by the collaborative. 
Catano and D.C. took significant steps toward sustaining the 
collaborative and its CERI focus through a combination of 
opportunistic and deliberate actions. Santa Ana also made steps 
to bring in significant grant funding, but this was directed 
toward other initiatives. Others were in the planning stages or 
had perhaps drawn in some minor funding supports. 
Dimension 5: level of change in student outcomes as a result of col- 
laborative actions. Very little improvement on student achieve- 



Conclusions and Observations    123 

ment that could be attributed to the grantees was made across 
most sites. Jackson, Miami, and Santa Ana, however, might be 
credited with some test successes. Catano might be credited with 
increasing the percentage of children staying in school through 
the middle school years. Test scores there, however, did not 
paint a consistent picture of progress. On the other hand, inter- 
im organizational results were evident across more sites but 
depended greatly on the action plans and conditions there. 

In answer to the second question concerning lessons from this 
effort, much of the difference in progress could be traced to contex- 
tual issues and the difficulties of creating collaboratives themselves. 
Our analysis found that significant time and attention combined with 
other factors are required to build the levels of trust needed for col- 
laboratives to function. Other factors that proved to be important 
were 

the inclusion of stakeholders relevant to the local context and to 
the collaborative's goals; 
the delicate balance of the school districts' role in the collabora- 
tive; 
the perceived legitimacy of the lead organization; 
the nature of how collaborative members work together; 
the ability to match goals to the local context and adeptly use 
information to inform theories of action and activities; 
the style of leadership at every stage of the collaborative's devel- 
opment; 
the attention to fostering the legitimacy and reputation of the 
collaborative over time; 
the willingness to continuously reflect on work and use data to 
alter strategies as necessary; and 
early attention to strategies around sustaining the collaborative as 
well as the reform agenda. 
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Observations on Improving Efforts at Collaborative 
Building 

Other lessons were gained from review of the relationship between 
the funder and the sites and their initial communications about goals. 
Because this was a developmental effort, change and evolution might 
be expected. Several factors contributed to a slow start for some sites 
that could have been avoided with better planning. Given the forma- 
tive nature of the research, we tentatively offer the following observa- 
tions to funders of similar efforts in the future. 

• Greater clarity of the goals and objectives in the very early stages 
might promote greater progress. Until the second year of our 
evaluation, goals were not clarified enough for all parties to 
understand the expectations of the foundation. Strong planning, 
coordination among foundation staff, and communication of 
expectations could provide a solid base for starting any new ini- 
tiatives. 

• The planning year for the sites could be made more useful by 
providing technical assistance. Several sites could have benefited 
at an earlier stage from the strategic planning offered by the 
technical assistance provider and with the use of data for diagno- 
sis of problems, strategic planning, development of activities, 
and feedback. Early technical assistance from the planning year 
onward might assist sites to develop this capacity. 

• Funders might consider requiring more specific types of report- 
ing from sites. We found that sites' reliance on the evaluator for 
this information precluded them from developing their own 
capacity to collect and utilize data. Importantly, records of 
which teachers, principals, or parents participated in activities 
would be helpful in tracking effects. 

• Sites did not move easily toward sustainment and systemic pol- 
icy agendas, and our broader experience tells us that this is not 
unusual. Several fell into a typical grantee role of short-term 
dependency. A more hands-on approach by the funder might 
preclude this happening to such an extent. For example, clear 
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communication about the pitfalls of this approach as well as 
guidance in developing alternative approaches might help. 

• Convenings and data-sharing w^ere useful to sites because they 
helped sites learn about progress in general and their progress 
vis-a-vis others. This might be made a regular and routine part 
of an effort. 

In answer to our final question, it is clear the foundation efforts 
produced several functioning collaboratives. Therefore, we conclude 
that collaboratives can be deliberately created with support. Adopting 
the above suggestions might not guarantee stronger progress but 
could reduce some of the hurdles faced by the sites in this study. 
While in some sites, progress was made and some promising collabo- 
ratives developed, none reached the final outcomes that the funder 
desired. As we have shown in this report, collaborative building is a 
long, arduous process, but one with at least some significant promise 
for improving our schools. 



APPENDIX A 

Collaborative Context 

This appendix contains information on the sites in alphabetical order. 
Each section contains a description of the context at each site, a dia- 
gram showing the changes in partners over time, and one showing 
changes in activities. 

Catano Puerto Rico: Alianza Metropolitana de San Juan 
Para La Educacion (AMSJE) 

Commonwealth Context 

Students who attend public schools in Puerto Rico tend to come 
from high-poverty households. In fact, all public schools in Puerto 
Rico are Title I schools. College-going rates for graduates from public 
schools in the commonwealth are very low. Standardized test scores, 
too, are low but from year to year vary so widely across and within 
schools that the instruments used to measure student performance are 
thought to be unreliable. Moreover, compared to students in the rest 
of the United States, Puerto Rican students spend very little time in 
school in part because of numerous scheduled vacations and the lack 
of a system that provides coverage for absent teachers. 

Education reform efforts are moving in the direction of decen- 
tralization. In 1999-2000, each school in Puerto Rico was on the 
path to becoming the equivalent of a charter school with increased 
school-level autonomy and responsibility. Administrative roles for 
district superintendents and other staff were diminishing. In time. 
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many district staff were moved into administrative positions in 
schools. Principals' duties were expanded to include many of the 
functions formerly performed by the district. 

Just prior to the gubernatorial election in November 2000, the 
government also announced a reduction-in-force initiative in which 
government employees, including school staff, were given a window 
of opportunity to retire with increased benefits. Hundreds of princi- 
pals across the island opted to retire both to take advantage of the 
new benefits and out of dissatisfaction with increasing responsi- 
bilities. An unusually high number of teachers also chose to retire. 
Because commonwealth law freezes hiring during election years, 
school staff who retired could not be replaced for at least a year. 
Thus, the island began experiencing a significant shortage of princi- 
pals and teachers, leaving many positions vacant for one to two years. 
The opposition party gained control of the government during the 
elections and soon after revealed severe budget shortfalls within the 
Department of Education. 

City Context 
Catafio is a rather stable city, without much movement in or out. 
Part of the stability in Catafio stems from the community's relative 
isolation. The city faces high levels of poverty and unemployment. 
Many families live in low-income housing projects and are dependent 
on public assistance. Poverty in Catafio is entrenched. It is not 
uncommon to find families that have been dependent on welfare and 
food stamps for generations. Crime rates in Catano are high, as are 
levels of violence, drug use, and alcoholism. The city government is 
making some efforts to attract tourism by renovating waterfront 
properties, such as a boardwalk. 

District Context 
Eleven schools make up the Catafio school district and constitute a 
feeder pattern. Students enrolled in Catano's public schools are pre- 
dominantly from poor families (90 percent from below the poverty 
level). Dropout rates and attendance problems are extremely high in 
Catano and relatively few students in the elementary schools go on to 
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high school or even middle school. The parents of Catano students 
tend to have low levels of literacy. Many are dropouts themselves. 
Teen pregnancy rates are very high; a number of students come from 
single-parent homes. 

The school facilities in Catano are lacking. There are no play- 
grounds or athletic facilities. Noise levels in the streets around schools 
are high and affect the classroom environment. The high levels of 
pollution in the community also affect the schools. Not only are there 
school closings caused by high gas emissions, the district sees high 
rates of asthma and student absences due to respiratory illnesses. 

As a result of the commonwealth's and Puerto Rico Department 
of Education's efforts at educational reform, schools in Catano have 
experienced turmoil and unusually high administrative and teacher 
turnover. Moreover, tensions and turf battles have been observed as 
leadership roles and responsibilities in the district and within schools 
have been revamped and redefined. Between the 1999-2000 and the 
2001-2002 school years, several personnel changes occurred, and a 
new superintendent was named. In eight of the eleven schools in the 
district, veteran principals either retired or were promoted to posi- 
tions within the commonwealth Department of Education. In addi- 
tion, several teachers from each school elected to retire. 

AMSJE's partners are listed in Table A.l, and its goals and 
activities can be found in Table A. 2. 

Table A.l 
AMSJE Partners in Year 1 and Year 4 of CERI 

AMSJE Partners: Year 1 AMSJE Partners: Year 4  

University of the Sacred Heart University of the Sacred Heart 
The College Board The College Board 
ASPIRA ASPIRA 
IREI IREI 
Superintendent of Catano Schools Superintendent of Catano Schools 
Puerto Rico Department of Education Puerto Rico Department of Education 



Yearl Years Year 4 
J99-2000 2001-2002 2002-2003 

X X X 

X X X 

X 

X X X 

X X 
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Table A.2 
Goals and Activities of AMSJE over Four Years 

Goal: Improve parental and school support 
for educational reform 

ASPIRA parent workshops 

ASPIRA family mentoring program 

Goal: Nurture school leadership 

Principals' Institute 

Monthly Principals' Council meetings x 

Goal: Implement professional development 
activities designed to improve teaching 
quality x x x 

Teacher workshops x 

Mini-internships for the purpose of sup- 
porting teacher visits to other schools x x 

Mission and Vision workshops                               x                    x 

Master's degree program                                       x x x 

Project SED (Seminar for the Enrichment 
of Teaching) x x 

Goal: Institute a system of standardized 
assessments and help teachers and 
schools use the results for data-driven 
decisionmaking and planning x x x 

College Board assessments x x 

Goal: Crystallize the experience gained in 
Catano into a model of educational 
reform that can be promoted by the 
Department of Education islandwide x 

Goal: Begin a "scale-up" process in Catano 
in which the school and the community 
become self-sufficient in maintaining the 
reform process x 

Charlotte, North Carolina: West 
Mecklenburg—Collaborating for Education Reform 

State Context 
Under former Governor James B. Hunt, the state set in motion a 
plan to become a national leader in education by 2010. The plan 

X 
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included an early childhood initiative; the Excellent Schools Act of 
1997; the end of social promotion; significant remediation for 
underachieving students; and a dropout prevention law. The state's 
education reform agenda did not change dramatically with Governor 
Mike Easley's entrance in 2000. Making education a top priority of 
his administration, he reduced class sizes in grades K-3 and imple- 
mented character education programs and school accountability 
report cards in public schools. He also initiated North Carolina's first 
statewide pre-K program called More at Four. Over the years, how- 
ever, the state faced a shrinking budget. Among other decisions, it cut 
professional development funds. Finally, the assessment system was 
audited to ensure its soundness. Some people believed that the scores 
for proficiency were set too low resulting in an unexpectedly high 
passing rate in elementary and middle schools. In addition, the state 
board voted to eliminate three sets of tests for a savings of $1.2 mil- 
lion. 

District Context 

The Charlotte-Mecklenburg School District (CMS) is the largest 
school district in North Carolina. The school district is divided into 
six regions, each including two or more pre-K through 12 feeder pat- 
terns. The number of CMS schools totals 145, enrolling 112,458 
students in all. The ethnic distribution of CMS students is as follows: 
43 percent African-American; 43 percent white; 8 percent Hispanic; 
4 percent Asian; and 2 percent Native American. RAND's analysis of 
each of the past four graduating classes found that districtwide, 
approximately 54 percent of freshmen graduated four years later. In 
1999, it was reported that 36 percent of CMS students were eligible 
for FRL. 

Since our first site visit to Charlotte, a change in district leader- 
ship occurred. Superintendent Eric Smith, who during his tenure had 
provided a stable base for reform in Charlotte-Mecklenburg, stepped 
down. In the 2002-2003 school year, Deputy Superintendent Pughs- 
ley took his place. As for teacher turnover, during the four CERI 
years, this remained a significant challenge in the district, forcing it to 
recruit teachers from all over the nation. 
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The district's desegregation plan remained the most prominent 
issue facing CMS over the years that RAND visited Charlotte. Ulti- 
mately, the federal appeals court supported the Potter decision to 
remove the desegregation busing order. The district implemented its 
choice plan in fall 2002. This plan resulted in some feeder pattern 
changes. A few new schools opened as well. The Equity Plus II pro- 
gram, designed to provide more resources per pupil to schools with 
high concentrations of at-risk children, continued under the choice 
plan but eligibility changed for some schools with the redistribution 
of students. Incentives to retain teachers at Equity Plus II schools 

were sustained as well. 
In 2001-2002, the district adopted a new reading and language 

arts textbook and curriculum from Open Court. Deciding against 
allowing schools to choose their own textbooks was a contentious 
issue in 2000-2001. As of 2002-2003, the district had participated 
for four years in the statewide math adoption plan. 

West Mecklenburg CERI Cluster Context 
In our initial visit, respondents indicated that the West Mecklenburg 
feeder pattern had been targeted for CERI because of its relatively 
poor performance compared to other parts of the district and because 
of its negative reputation. Not only did the cluster face high teacher 
and principal turnover, student mobility was high as well. About 30 
percent of teachers in the cluster were inexperienced and more than 
50 percent of students were not achieving at grade level. Student per- 
formance in the cluster was generally below district and state averages. 
As for graduation rates, they were slighdy lower at West Mecklenburg 
High School than in the rest of the district. Compared to the 36 per- 
cent of students districtwide who participated in FRL programs, 60 
percent of students in the cluster did so. On the other hand, the per- 
centage of limited English proficient students in the cluster was low 
compared to the district as a whole. Finally, the facilities and supplies 
in the West Mecklenburg schools were lacking and inadequate. 

Charlotte's partners are listed in Table A.3, and West Mecklen- 
burg's goals and activities can be found in Table A.4. 
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Table A.3 
Charlotte Partners in Year 1 and Year 4 of CERI 

Yearl Year 4 

Charlotte-Mecklenburg Schools 
UNCC College of Education 
Johnson C. Smith College of 

Elementary Education 
Central Piedmont Community College 

Charlotte-Mecklenburg Education 
Foundation 

Public School Forum of North Carolina 

North Carolina Education and Law 
Center 

Charlotte-Mecklenburg Schools 
Charlotte Chamber of Commerce 
UNCC College of Education 

Johnson C. Smith College of 
Elementary Education 

Central Piedmont Community College 

Charlotte Advocates for Education 
(formerly the Charlotte-Mecklenburg 
Education Foundation) 

Table A.4 
Goals and Activities of West Mecklenburg CERI over Four Years 

Yearl 
1999-2000 

Year 3 
2001-2002 

Year 4 
2002-2003 

Goal: Implement High Reliability and 
Corner^ 

Train principals in High Reliability and 
Comer models 

Goal: Improve K-12 professional develop- 
ment 

Fund principals' retreat and monthly 
meetings 

Fund and assist master teachers in identi- 
fying best practices 

Fund and assist administrators in identify- 
ing the need for best practices 

Goal: Improve family involvement in 
students' educations 

Send 8 to 10 parents to weekend seminars 

Goal: Improve public engagement 

Set up a CERI Web site 

Develop newsletters, postcards, and vid- 
eos to advertise CERI 

Publicize success of CERI and the West 
Mecklenburg cluster 

Identify educational issues in the press 
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Table A.4—continued 

Yearl Years Year 4 
1999-2000 2001-2002 2002-2003 

Goal: Improve college access                                  x 

Match children to needed college access 
services                                                              x 

Goal: Increase teacher recruitment and 
retention X X 

Develop and implement Teacher 
Keepers project X X 

Support for lateral entry teachers X X 

Mentors for new teachers X X 

Develop Urban Fellows Program/ 
Implement Teachers Needing Teachers X X 

Implement Adaptive Schools X 

Provide Cognitive Coaching training X 

Goal: Increase leader recruitment and 
retention X X 

Fund tuition for leaders to earn 
doctorate degrees X 

Leadership Development Council X X 

'"'Comer" refers to the School Development Plan, originated by Dr. James P. Comer 

Denver, Colorado: Northeast School Collaborative 

state Context 
When CERI first began in Denver, the state of Colorado, led by 
Governor Bill Owens, w^as increasing its involvement in education 
because of rising concerns about the quality of education offered in 
the state. The state had introduced several initiatives, including new 
accountability measures, efforts to align curricula to state standards, 
the Read to Achieve program, a small schools initiative, and support 
of charter schools. The accountability system and the small schools 
initiative had the greatest implications for CERI schools in Denver 
and are described in more detail below. 

The cornerstone of the state accountability system was the Colo- 
rado Student Assessment Program (CSAP), which was a new state- 
wide standards based assessment. During the 1999-2000 school year. 
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the CSAP was administered in selected subjects at selected grade lev- 
els. By the 2000-2001 school year, it was administered in all grades 
third to tenth in reading, writing, and math. The CSAP was a major 
indicator used in determining School Report Card grades, which 
publicly ranked schools from A to F beginning in 2001. Children in 
schools graded D or below became eligible for transportation aid to 
transfer to other public schools. Schools receiving an F were subject 
to conversion into independent charter schools. Even before the 
accountability system was put in place, it generated a great deal of 
stress for teachers who feared that the grades would be used to blame 
them. We heard reports that teachers were leaving failing schools for 
this reason. This issue was particularly relevant in the Northeast clus- 
ter schools where several schools were designated "unsatisfactory" as a 
result of their 2001 test scores and therefore in jeopardy of takeover. 

Several controversies regarding the CSAP test emerged as 
implementation of the Colorado accountability system began, par- 
ticularly in the 2001-2002 school year. The Colorado Department of 
Education made mistakes in compiling CSAP scores, depriving some 
schools of hundreds of points, and 20 CSAP tests were thrown out 
because of errors in administering the tests. Two bilingual education 
groups were threatening to sue the state because the Spanish version 
of CSAP had not been updated since 1997, whereas the English ver- 
sion had been updated annually. 

Finally, the state was implementing a small schools initiative. 
The Bill and Melinda Gates Foundation donated $8 million to pro- 
mote small high schools in Colorado by starting new ones and trans- 
forming existing ones into smaller units. This state initiative was a 
major contextual factor for the Northeast cluster high school, which 
experienced a large effort to transform itself into three smaller schools 
beginning in 2001. 

District Context 

Throughout the four years of our study, changes at the district level 
had important implications for schools and the CERI work. Multiple 
turnovers in the superintendency—four turnovers between 1999 and 
2002—^were perhaps the most significant of these changes because it 
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was the direct cause of several changes in district policy during that 
time. CERI had begun under a newly appointed superintendent who 
was known for promoting community involvement in schools. His 
site-based management philosophy was in stark contrast to the poli- 
cies of his predecessor, who was described as autocratic and unrespon- 
sive to the community. At that time, collaborative members were 
excited by the potential of working with the district in a more col- 
laborative fashion. But in spring 2000, the superintendent was asked 
to resign after serving only nine months because the school board felt 
he was lacking the leadership and management skills needed to 
implement the vision he had created. An interim superintendent was 
named for the remainder of the school year as well as the 2000-2001 
school year. After a thorough search, the board named a new superin- 
tendent in spring 2001. 

This rapid turnover of superintendents led to significant policy 
shifts—particularly in the form of decentralization and then centrali- 
zation—that created frustration and confusion within schools. Some 
of the new policies and reforms implemented by the district included 
changes to the bilingual program, issuance of school report cards by 
the district, partnership with the Institute for Learning to train school 
leaders and teachers, and placing literacy coaches in every school. 

Cluster Context 
Initially, the Denver Collaborative included schools from two clus- 
ters: one on the Eastside of the city and one on the Westside. During 
the 2001-2002 school year, the collaborative narrowed its focus to a 
cluster of Denver's schools from the newly designated Northeast 
Areas and renamed itself the Northeast School Collaborative. 

Court-ordered de-busing began in 1997, and as a result, the 
demographics in the Northeast cluster schools shifted dramatically 
that year. The white population decreased significantly, precipitated 
in part by closure of the local Air Force base. At the same time, the 
Hispanic population increased dramatically and the African- 
American population remained fairly steady at 15-20 percent. These 
shifts led to new and different demands on teachers and schools, par- 
ticularly with regard to services for English language learners. 
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Cluster demographics, however, remained fairly stable from 
1999 to 2003, with some increases and decreases in enrollments of 
individual schools. Compared to the district, the cluster schools had 
larger enrollments of Hispanic and African-American students, a 
higher proportion of English language learners, and more students 
eligible for FRL programs. 

Two major initiatives were ongoing in the Northeast Area 
between 2000 and 2003: the Gates Foundation Small High Schools 
Initiative and the Annie E. Casey Foundation's community-building 
initiative. As previously mentioned, the Gates initiative was a large 
endeavor for the Northeast high school. The Annie E. Casey initiative 
aimed to strengthen families in a comprehensive community-building 
approach and had organized the community to address parent con- 
cerns about discipline issues at one of the Northeast middle schools. 

The Northeast school's partners are listed in Table A. 5, and its 
goals and activities can be found in Table A.6. 

Table A.5 
Northeast School Collaborative Members in Year 1, Year 2, and Year 3 of 
CERI 

Yearl Year 2 Years 

Dean Damon Cross City Campaign Annie E. Casey Founda- 
tion 

Denver Education 
Network 

Denver Public Schools Bonsies-Stanton Founda- 
tion 

Denver Community 
College 

Denver Public Schools 

DCTA" 

LARASA 

Denver Public Schools 

Donnell Kay Foundation 
LARASA 
Metro State College 

Nortlieast and Westside 
principals 

Piton Foundation 

Metro State College 
Northeast and Westside 
principals 

PEBC 

UCD 

Mile High Childcare 
NEDPOE' 

Northeast Area Schools 

PEBC 

PEBC UCD 
Rose Foundation 
UCD^ 

=UCD = University of Colorado at Denver. 
''DCTA = Denver Classroom Teachers Association. 
'NEDPOE = Northeast Denver Parent Organizing in Education. 
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Table A.6 
Goals and Activities of the Northeast School Collaborative over Four Years 

Year 1 Year 3 Year 4 
1999-2000     2001-2002     2002-2003 

Goal: Professional Development 

Clusterwide writing prompts x 

Professional development events x 

Articulation meetings x 

New teacher training x 

School minigrants x 

Teacher exchange program x 

Goal: Public Engagement 
Events to build community involvement 

Parent liaisons x 

Parent trainings x 

Trips to Pueblo, Colo., and Atlantic City, 
N.J. X 

Contributions to Northeast Denver Par- 
ents Organizing in Education x 

Developing Networks of Responsibility x 

After-school network x 

Goal: Use of data 
Data team meetings x 

Goal: Teacher recruitment and retention 

School Web sites x 

Convening deans of local colleges and 
universities x 

Goal: Principal leadership 

Minigrants to principals x 

Goal: Curriculum and assessments 

Literacy coach coordinator x 

Goal: Early childhood education 

Ratings for child-care providers x 

"Tune-Up" kit for Northeast parents   x 

District of Columbia: DC VOICE 

City Context 

The District of Columbia is unique in that it does not receive state 
funding and therefore is financially limited to the local tax revenues 
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and payments provided direcdy by the federal government. Although 
the city has a thriving economy downtown, many of the organiza- 
tions do not contribute to the tax base because they are government 
agencies, religious institutions, professional associations, or other 
types of nonprofits. Furthermore, many of the downtown employees 
live in neighboring Virginia or Maryland and pay income taxes to 
those states. In addition, the city must assume added responsibilities 
typically handled by state government, such as setting standards and 
implementing an accountability system. A new State Education 
Office was instituted in 2001 to oversee responsibilities typically 
assigned to state governments. 

The District of Columbia population has fallen in the last sev- 
eral decades from around 750,000 in the late 1970s to around 
570,000 in 2000. For many years, the city was subject to white flight 
and then significant numbers of middle-class African-Americans left 
the city to escape growing crime rates and locate to nearby suburbs. 
At the turn of the century, the decrease in population began to slow 
as several neighborhoods experienced "gentrification" as middle- and 
upper-class homeowners moved back into significantly renovated 
properties, decreasing access to housing for low-income families. 

The city government, including the city schools, has historically 
been plagued with accusations of mismanagement. Complaints of 
dangerous mismanagement led the federal government to take the 
unprecedented step of taking over many city functions, including the 
school district, during the late 1990s. The city eventually regained 
control of its schools in 2001. 

District Context 

The District of Columbia Public Schools (DCPS) serves 71,899 stu- 
dents, with a falling enrollment. Districtwide enrollment fell 11 per- 
cent between the 1997-1998 and 2000-2001 school years, which 
might have stemmed in part from the opening of 17 charter schools 
in the district. The vast majority of DCPS students receive FRL bene- 
fits. The students are: 85 percent African-American; 4 percent white; 
9 percent Hispanic; and 2 percent other. Approximately 22 percent 
are Limited English proficient. Approximately 37 percent of the stu- 
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dents in the wealthiest areas of D.C. were in private schools com- 
pared to 19 percent of those in the poorest areas of the District. 

The performance of D.C.'s schools has historically and notori- 
ously been poor. More than 70 percent of students were below grade 
level in reading and math in 1997. More than 40 percent—some say 
more than 50 percent—of students do not finish high school. After 
finishing high school, those going to the University of the District of 
Columbia generally are said to need an additional two years of reme- 
dial work before taking college courses. While these figures are real 
and a source of great concern, DCPS is subject to more critical review 
than public schools in most cities. Because it does not reside within 
one of the 50 states, it is ranked in all tables produced by the federal 
government and compared to all 50 states. Repeatedly, D.C. (the 
only city on the list) is shown to have among the lowest, if not the 
lowest, performance, in the nation on many educational indicators. 

In addition to poor student achievement, DCPS has been 
plagued with several crises. A few examples follow. The multiple and 
complicated levels of governance—including the school board, finan- 
cial control board, mayor, and Congress—prompted the superinten- 
dent to resign in 2000. A citywide audit in 2001 revealed a school 
deficit of $62.5 million and that $50 million in 2000 was spent on 
private school tuitions for 2,000 special education students. The Dis- 
trict created a large turnover in school leadership by appointing 30 
new principals in the 2001-2002 school year. Finally, DCPS failed to 
meet Tide I requirements in 2002 and was at risk of losing more than 
$25 million a year in Tide I funding if it did not become compliant 
within the following three years. 

Cluster Context 
Unlike other CERI sites, DCPS does not have clearly defined feeder 
patterns in all areas of the city. DC VOICE initially focused its 
efforts on the Shaw-Columbia Heights neighborhoods because the 
schools in these neighborhoods faced significant challenges in terms 
of student demographic and performance indicators. 

Throughout DC VOICE's first four years, the collaborative 
members struggled with a tension of wanting to work Districtwide 
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while also wanting to maintain a strong focus in one area of the city. 
The collaborative learned early that its cluster work provided DC 
VOICE with legitimacy because it enabled DC VOICE to be per- 
ceived as a group that was grounded in the schools and taking con- 
crete steps to help them improve. At the same time, collaborative 
members were concerned that its heavy investment in teacher and 
parent capacity-building was having a limited and unsustainable 
impact. By the fourth year, the collaborative had decided to scale 
back its direct services to schools but maintain a minimal amount of 
involvement in some promising school-based activities throughout 
the city, thereby dissolving the collaborative's cluster focus and shift- 
ing most of the collaborative's work Districtwide. 

DC VOICE'S steering committee members are listed in Table 
A.7, and its goals and activities can be found in Table A.8. 

Table A.7 
DC VOICE Steering Committee Members In Year 1 and Year 4 

Year 1  Year 4  

American Youth Policy Forum American Youth Policy Forum 
D.C. Agenda D.C. Agenda 
NECA'/Teaching for Change NECA/Teaching for Change 
Washington Lawyers Committee Washington Lawyers Committee 
19 professional community members 13 professional community members 
1 principal 1 principal 
4 teachers 3 teachers 

2 district administrators 
3 parents/community members 

^NECA = Network for Educators on the Americas. 

Table A.8 
Goals and Activities of DC VOICE over Four Years 

Yearl 
1999-2000 

Years 
2001-2002 

Year 4 
2002-2003 

i Goal: Constituency Building 

Story sharing 

Teacher workshops on parent involve- 
ment 

Listening project 

Right Questions project 

X 

X 

X 

X 

X 

X 

X 

X 

X 
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Table A.8—continued 

Yearl 
1999-2000 

Year 3 
2001-2002 

Year 4 
2002-2003 

Seminars and book discussion x 

Monitoring of hot issues x 

Education Resource Center x 

Information dissemination (pamphlets, 
newsletters) 

Presentations to stakeholder groups 

Representation on advisory groups for 
District leadership 

Goal: Professional Development x 

Teacher research course x 

Technical assistance (workshops, site vis- 
its, and planning) by professional 
development coordinator x 

Planning new teacher induction policy 

Goal: Research and Data x 

Studies and plans related to high-quality 
teaching, increased student achieve- 
ment, strengthening of schools, 
parents/community relationship, testing 
and achievement x 

Research mapping x 

Jackson, Mississippi: Asl< for More 

state Context 
Mississippi struggled with finance shortfalls throughout the duration 
of CERI. This issue seemed only to get worse over the years. During 
the course of RAND's site visits, the state's accountability system also 
was enacted. The first set of norm-referenced state tests, considered 
the "dry-run," was administered to students in grades two through 
eight in 2000-2001. The scores from the tests administered in spring 
of 2002 were earmarked the baseline data. School ratings based on 
these scores were made public in fall 2002. 

District Context 
The Jackson Public School (JPS) District is the largest school district 
in Mississippi, with a student enrollment of 31,539. The vast major- 
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ity of students are African-American (96 percent). Whites comprise 
the remaining 4 percent. Seventy-seven percent of the enrolled stu- 
dents participate in the FRL program. The district is made up of 59 
schools. Eighteen of the 38 elementary schools offer pre-K classes. 
The district faces a high student mobility problem. 

Given the lack of growth in Mississippi and the shrinking tax 
base in Jackson itself, JPS, too, has suffered financially. Other issues 
that the district has faced include finding and retaining quality teach- 
ers. According to a district representative we spoke with, Mississippi's 
state colleges are not filling the teaching vacancies. Adding to this 
problem is the large number of teachers who retire each year. 

The district has responded to the state's program of account- 
ability and standards by taking its own complementary measures to 
improve student learning. The central office standardized its curricu- 
lum and developed a system whereby classrooms could be evaluated 
by an outside source. To further assist schools, in the spring of 1999, 
the district began officially administering its own exit tests to second, 
third, and sixth graders. Moreover, it added term testing last year in 
the third and sixth grades to enable teachers to see where their stu- 
dents stand throughout the school year. Finally, to ensure that certain 
topics and skills are taught within a certain period of time, district- 
developed pacing guides were made available to critical grade levels as 
well. The purpose behind these various efforts was to increase com- 
munication between the district and teachers. 

As for the organization of JPS itself, a measure of stability finally 
took hold with the tenure of Superintendent Jayne Sargent, hired in 
1997. In January 2002, however, she announced that she would 
retire at the end of her fifth term in office. A new superintendent 
from within the district was named. 

Other noteworthy changes in the district include the significant 
capital improvements and renovations made in some of the Lanier 
Cluster schools. Additionally, taking the lead of the Lanier feeder pat- 
tern as well as other school districts, JPS officially organized itself into 
seven clusters of schools that each feed into a high school. Two prin- 
cipals from each cluster, referred to as executive principals, serve as 
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cluster administrators. Each of the seven cluster's principals meet 
monthly. 

Lanier Cluster Context 

We found that the individual schools in the Lanier feeder pattern 
show little variability w^ith respect to their demographic characteris- 
tics. Moreover, students in the Lanier cluster consistently perform 
below district averages. 

The elementary schools tend to have higher rates of students 
who participate in FRL programs compared to the middle and high 
schools. The percentage of students on FRL drops considerably at the 
high school level. This is likely more a function of students at the 
high school level opting out of the program rather than a reflection of 
substantial changes in family income. 

In 1999-2000 and 2000-2001 most of the Lanier cluster 
schools' attendance rates tended to be slightly lower than those of the 
district. Between the 1998-1999 and 1999-2000 school years, the 
numbers of teachers dropped at all school levels, but dropped more at 
Lanier High School. The percentage of teachers with 0-5 years of 
experience increased noticeably at both the elementary and middle 
school levels, suggesting increasing staff turnover. 

Ask for More's partners are listed in Table A.9, and its goals and 
activities can be found in Table A. 10. 

Table A.9 
Ask for More Partners in Year 1 and Year 4 of CERI 

Year 1 Year 4  
ppja ppSa 

Human Services Agenda The Algebra Project^ 
JPS Human Services Agenda 
Jackson State University JPS" 
Millsaps College Lanier Cluster Principals^ 
The Public Education Forum Millsaps College  

^Most actively engaged. 
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Table A.10 
Goals and Activities of Ask for More over Four Years 

Year 1 Year 3 Year 4 
1999-2000     2001-2002     2002-2003 

Goal: To improve community and school 
support for educational reform x 

Site-Based Council training x 

Parent Training Academies x 

Minigrants to cluster schools x 

Principals' Breakfast meetings x 

Principals' Academy training x 

Goal: To build a working relationship 
between the collaborative and cluster 
schools X 

Goal: To increase community involvement 
in education x x 

Monthly Partner Meetings x x 

Workshops designed to inform parents 
about school choice and the process of 
applying to college x 

Goal: To establish better articulation across 
school levels x x 

Cross-school meetings x 

School walkthroughs x 

Professional development for school 
counselors x 

Ready to Learn Fair focused on district's 
pre-K and K programs x 

Meetings with staff from Head Start, 
daycare centers, and early childhood 
programs to align their curricula with 
that of the district's pre-K and K classes x 

College Spirit Day x 

Goal: To focus professional development 
around reading, writing, and math x x 

Algebra Project Training x x 

Support for teachers to attend reading 
and writing conferences                                                                                   x 

Goal: To push data-driven decisionmaking 
and planning                                                                                   x 

Goal: To nurture school leadership                                                  x                    x 

Principals' Council meetings  x x 

x 
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Miami, Florida: Central EXPRESS 

state Context 
Florida was one of the first states to implement a high-stakes 
accountability system. Prior to CERI in Miami, the state had devel- 
oped standards by grade level, known as the Sunshine State Stan- 
dards. The state had mandated teacher professional development 
during monthly early-release days to provide teachers with time to 
meet and receive training on state standards, including how to teach 
them. Schools were graded annually on specific criteria, such as 
absenteeism rates and student test results, to assess the quality of 
services that the school provided and to hold the school accountable 
for its students' success. Schools graded D and F according to the cri- 
teria were given money by the state, through their respective districts, 
to support enhancement efforts. Schools given grades of A also 
received discretionary money from the state as an incentive. The state 
policy further stipulated that students who attended schools given an 
F grade for two out of four years were eligible for vouchers to attend 
private schools of their choice. This part of the policy was particularly 
controversial and was a subject of several court cases during the first 
four years of Central EXPRESS. 

The most significant measure of a school's success included stu- 
dents' performance on the Florida Comprehensive Assessment Test 
(FCAT). In spring 1999, the FCAT tested reading, writing, and math 
and was administered in grades four, five (writing), eight, and ten. By 
spring 2003, FCAT reading and math tests were administered in all 
grades three to ten. The writing component was administered only in 
grades four, eight, and ten. The state's increasing focus on assess- 
ments and the consequences associated with low performance were of 
great concern to member schools of Central EXPRESS because they 
all originally graded as D or F schools. 

District Context 
The Miami-Dade County Public Schools is the fourth largest school 
district in the United States. As of 1999, Miami consisted of 350 
schools and 352,595 students, 86 percent of whom were minority, 59 
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percent of whom were eligible for FRL programs, and 58 percent of 
whom spoke English as a second language. The dropout rate was 
approximately 50 percent each year. 

Miami-Dade has also experienced a great deal of growth in 
enrollment, particularly of immigrant children. Miami-Dade schools 
were severely overcrowded. Instead of building more schools, the dis- 
trict had increased the size of existing schools, often by adding port- 
able classrooms. About 10,000 new students enroll in the district 
every year. A significant number of these students come from Latin 
America or the Caribbean islands. In 1998, an average of 1,340 addi- 
tional limited English proficient students were enrolling in Miami- 
Dade schools each month. 

To manage such large numbers of students, the district is 
divided into six regions. Many respondents reported that the central 
office was very bureaucratic, with several layers of oversight. A finan- 
cial scandal led to a turnover in the superintendency in 2001, but this 
reportedly had little if no effect on schools, which were several layers 
removed from the top leadership of the district. Each region had a 
regional superintendent, but district policies became increasingly cen- 
tralized over the course of our study. For example, it adopted district- 
wide curriculum plans in the areas of reading, math, and science. 

Central Feeder Pattern Context 

The Miami Central cluster of schools, which feeds into a single high 
school, is one of 29 feeder patterns in Miami-Dade County Public 
Schools. It reflected the district in many ways, but the challenges it 
faced were even more extreme. The area reportedly had few commu- 
nity resources and was perceived as having significant problems with 
crime and violence. The Central feeder pattern was targeted by CERI 
efforts in part because of the particular challenges it faced in terms of 
average student demographic and performance indicators. 

Enrollments in the Miami Central feeder pattern had decreased 
while enrollments districtwide had consistently been increasing. 
Regardless, respondents reported that the feeder pattern schools were 
terribly overcrowded and portables were prevalent on all campuses. 
The 11 schools served approximately 14,000 students, approximately 
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80 percent of whom were eligible for FRL. On average, the feeder 
pattern schools all had substantially higher proportions of African 
American students (78 percent) than the district (33 percent). Many 
of these students were from families that had lived in the area for 
generations. However, the feeder pattern also had large numbers of 
immigrants, primarily from Haiti and Latin America. Student mobd- 
ity and drop out rates were reportedly significantly higher m the 

feeder pattern than in the district. 
Central EXPRESS'S partners are listed in Table A.U, and its 

goals and activities can be found in Table A. 12. 

Table A.11 */-CDI 
Central EXPRESS Collaborative Members in Year 1 and Year 3 ot CERi 

Yearl 
Year 3 

Billie Birnie and Associates Billie Birnie and Associates 
Central Feeder Pattern Schools Central Feeder Pattern Schools 
Education Fund Education Fund 
Education Pact, FIU^ Education Pact, FlU 
University of Miami  University of Miami  

=FIU = Florida International University. 

Table A.12 
Goals and Activities of Central EXPRESS over Four Years 

Yearl Year 3 Year 4 
1999-2000 2001-2002 2002-2003 

Goal: Improve professional development X X X 

Instructional Leadership Academy X 

Writing Academy X X X 

New Teacher Induction and Worl<shops X X 

New Teacher Coordinators X X X 

Math Science Resource Teacher Master's 
Program 

Urban Education Master's Degree X 

Travel Fund X 

School Leadership Retreat X X X 

Teacher Network Policy Institute X X 

Reading Assessment Academy X X 

Substitute Teacher Workshops X 

Support Services Training X 
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Table A.12—continued 

Yean Years Year 4 
1999-2000 2001-2002 2002-2003 

Training for front office staff X 

; Goal: Improve parent and community 
involvement X X X 

Central EXPRESS Newsletter X X X 

Support for PTAs and Community 
Involvement Specialists X X 

Community Council Meetings X X 

Parent Resource Centers X X 

Goal: Improve direct services to students X X X 

AmeriCorps Tutors X X 

GEAR-UP= X X X 

Colleges and Careers X 

=GEAR-UP = Gaining Early Awareness and Readiness for Undergraduate Programs. 

San Antonio, Texas: ACCESS 

state Context 
At the state level, much talk concerned the controversial system of 
high-stakes, standardized testing that Texas implemented in 1990. As 
one of the very first states to move in this direction, it was deemed a 
pioneer and therefore watched with interest by a variety of groups. 
The most recent iteration was administered in spring 2003. It was 
designed to be more comprehensive and difficult. Moreover, the asso- 
ciated stakes were higher, given that scores were tied to promotion 
and graduation requirements for a greater number of grade levels. 

Early in our visits we also learned that Texas had moved to 
mandating site-based management. It stipulated that an Instructional 
Leadership Team, consisting of teachers, administrators, parents, stu- 
dents, and the members of the business community, had to be in 
place and functioning at every school. The state also required that 
Campus Improvement Plans be developed by every school. Finally, 
dropout rates in the state were reported as a problem, especially 
among minority students. In many areas, dropout rates in these 
populations were as high as 50 percent. 
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City Context 
The city of San Antonio was growing rapidly and the tax base was 
increasing. However, the rate of growth was distributed unevenly 
across the city and in fact most heavily concentrated in an area of San 
Antonio removed from the CERI school district. 

The majority of San Antonio residents are Hispanic (59 percent) 
and predominantly Mexican (41 percent). Whites (32 percent), 
African-Americans (7 percent), and Asian-Americans (2 percent) 
round out the rest of the population. Most of San Antonio's residents 
are undereducated compared to the populations of other Texas urban 

areas. 

District Context 
The San Antonio Independent School District is one of the largest in 
the state. The district consists of 94 schools, serving 56,505 students. 
Most students are Hispanic (86.5 percent) and 19 percent are classi- 
fied as LEP. Many students are bilingual, and of these a good number 
have limited language and literacy skills in both Spanish and English. 
The school district enrolls high proportions of students from low- 
income families (90.3 percent). The entire district is eligible for Tide 
I, so all students receive free lunches regardless of family income. 
Over the years, student enrollment has decreased in part because of 
the closure of low-income housing projects and some loss of students 
to magnet schools (58,000 in 1999 to 56,505 in 2002). According to 
the school district, its attrition rate is 44 percent. The students who 
graduate from high school and then go on to schools of higher educa- 
tion tend to enroll in two-year community colleges. 

In year 1 of CERI, a new superintendent had just been hired, 
replacing a superintendent who had been asked to resign before her 
contract's end. The new superintendent's tenure reportedly brought a 
sense of stability to the district. Nonetheless, teacher retention was 
reported as becoming a serious problem in the San Antonio school 

district. 
Compared to many school districts in Texas, San Antonio is 

dependent on state, rather than property tax revenues for funding, 
with two-thirds of its budget coming from the state. Throughout the 
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span of CERI, San Antonio reportedly struggled with severe budget 
constraints. A bond issue in the amount of $126.5 million was 
approved by voters in May 2002. 

Burbank Cluster 

The Burbank High School feeder pattern is a low-income area. The 
community tends to be relatively stable in that many families have 
lived in the area for generations. Similar to district rates, the dropout 
rates in the Burbank cluster are high (about 50 percent). Failure rates 
at the high school are also very high. Only one-third of graduating 
seniors enroll in college. Most attend community colleges. Compared 
to the rest of the district, teacher turnover is not as serious an issue in 
the Burbank feeder pattern. Most schoolteachers have more than 10 
years of experience, while less than four percent are new to teaching. 
Over the four years we visited San Antonio, however, we observed 
turnover among several school-level administrators. 

The cluster's high school is not only a magnet school, it houses 
one of only two International Baccalaureate programs in the district. 

ACCESS'S partners are listed in Table A. 13, and its goals and 
activities can be found in Table A. 14. 

TableA.13 
ACCESS Partners in Year 1 and Year 4 of CERI 

Year 1 Year 4  

IDRA" IDRA 
MALDEF" MALDEF 
COPS UTSA'sK-16 Initiatives Office 
UTSA's Alliance for Education ACCD 
ACCD San Antonio Independent School 

District 
San Antonio Independent School 
District 

^IDRA = Intercultural Development Research Association. 
""MALDEF = Mexican American Legal Defense and Education Fund. 
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Table A.14 
Goals and Activities of ACCESS over Four Years 

Year 1 Year 3 Year 4 
1999-2000     2001-2002     2002-2003 

Goal: Promote ongoing professional 
development x x 

Meetings between middle and high 
school instructional guides x 

Formation of the K-16 Leadership Team x 

K-16 Leadership Team meetings x 

Goal: Effectively link the different levels of 
schools from K through higher education x x 

Middle school tours for elementary 
school students x x 

Meetings between middle and high 
school department heads x 

Meetings between principals and 
instructional guides to discuss 
transitions x 

Goal: Expose students to possibility of 
higher education x x 

Career Day for middle school students x 

Transition Day for Burbank seniors who 
plan to attend college x 

Adopt-a-Hallway x x 

Visits by "role model alumni" to the 
high school x 

College campus tours and information 
sessions for middle and high school 
students x x 

Goal: Enhance the voice and role of 
families and community in education x x 

Assist middle schools with Alliance 
Schools grant application x 

Assist Burbank H.S. with Education 
Partnership grant application x 

Provide leadership training for cluster 
school representatives x 

Provide parent leadership training x x 

Establish parent centers x x 
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Table A.14—continued 

Yearl Year 3 Year 4 
1999-2000 2001-2002 2002-2003 

I Goal: Promote changes In policy and 
j    practices X X 

Create a plan of action for the work 
group in charge X 

Draft recommendations around 3 major 
issues: parent involvement; relationship 
between counseling and tracking; 
district staff development X 

j  Goal: Set up indicator system that 
measures school success (SSI) X 

Meeting among partners to discuss the 
SSI idea X 

Goal: Put together lessons learned on CERI 
effort X 

Retreats to reflect on the work it had 
accomplished to date X 

Santa Ana, California: Above the Mean 

State Context 
In the 1970s, California was regarded as one of the best states in 
terms of support for K-12 education and the performance of its 
graduates. In the intervening years, CaUfornia has faced many chal- 
lenges and constraints. Proposition 13 prevented localities from 
increasing their tax rate, thereby limiting spending of localities with- 
out expanding tax bases. California, like Texas and Florida, has expe- 
rienced large influxes of immigrants from Central and South 
America. The students of these immigrants often live in Spanish- 
speaking homes that are below the poverty level. This influx of stu- 
dents has taxed the existing system. In addition, the sheer growth in 
numbers of students has led to a teacher and facilities shortage with 
many children being placed in crowded classrooms without highly 
qualified teachers. Emergency certification is commonly used in 
inner-city school systems as a means to get teachers into the growing 
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number of classrooms. These and other factors have caused CaUfornia 
to be ranked in the lowest quartile by many measures. 

California began administering the SAT-9 achievement test in 
1997 to students in grades two through eleven, but the tests were not 
necessarily aligned to the new state standards. Ninth grade promotion 
tests were administered in 2001 and were highly criticized because 
more than 50 percent of California ninth graders failed the test. 

California passed a class size reduction law SB 1777 in 1996. It 
provided nearly $ 1 billion in its first year to reduce class sizes in K-3 
and continued with higher levels of funding to the present. However, 
the influx of teachers decreased the overall experience and education 
levels of K-3 teachers. The problem of less experienced teachers was a 
larger issue for schools with the following characteristics: high per- 
centages of low-income students, high percentages of Hispanic stu- 
dents and other minorities, large schools, and schools in urban areas. 

In 2002, the state was hit hard financially as a result of slow- 
downs in the economy and decreased tourism. In January 2002, the 
legislature cut the education budget significantly, eliminating funding 
for teacher performance awards, expanded professional development 
programs, and site-based awards for schools. 

District Context 
Santa Ana Unified School District is the sixth largest district in Cali- 
fornia. With more than 4,500 employees, it is the largest employer in 
Santa Ana and one of Orange County's top 10 employers. The dis- 
trict has 2,700 teachers and 56,000 students at 33 elementary 
schools, eight intermediate schools, and four high schools, with one 
special and two continuing high school programs.' 

Santa Ana school district faces the same issues as those faced by 
the state, county, and city only more so because of its location on a 
major pathway of immigrants into the United States. The schools are 
heavily overcrowded with many temporary buildings in place. 
Teacher turnover is 30 percent per year and between 40 and 50 per- 

Statistics arc as of 2000. 
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cent of teachers have less than three years of experience. Students are 
predominately Hispanic (92 percent) and from immigrant families. 
More than 75 percent of students qualify for the FRL program. The 
students have very low English speaking proficiency; 78 percent of 
students are limited English proficient. Performance on past state 
tests has been very poor. The dropout rate is reportedly high. 

Because about 70 percent of the district's funding comes from 
the state, it was hit hard by the state budget cuts, which led to a 10 
percent budget cut in 2002. The financial shortfalls were com- 
pounded by space and land shortages. The district gains about 2,000 
students per year. This equates to a need for an additional 60 to 70 
classrooms per year, which was further complicated by the state class 
size reduction reform. 

Cluster Context 

Immediately prior to the CERI launch in Santa Ana, the new super- 
intendent reorganized the district into four areas and appointed 
superintendents to each area. When the CERI RFP was announced to 
the Santa Ana Networks and the district, the district decided to focus 
CERI on Area II because that was its lowest-performing area and the 
7\j:ea II administrator was very positive about the initiative. 

The Area II feeder pattern did not differ greatly from the rest of 
the city, although it did have slightly higher concentrations of His- 
panics, greater poverty, and more gangs and crime. The cluster 
enrollments have increased at varying rates, but overall they have only 
increased at half the district rate. 

Above the Mean's partners are listed in Table A. 15, and its goals 
and activities can be found in Table A. 16. 

Table A. 15 
Above the Mean Collaborative Members in Year 1 and Year 3 of CERI 

Yearl Years 

Santa Ana Networks Santa Ana Networl<s 
Santa Ana College Santa Ana College 
University of California at Irvine University of California at Irvine 
Santa Ana Unified School District Santa Ana Unified School District 
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Table A. 16 
Goals and Activities of Above the Mean over Four Years 

Yearl 
1999-2000 

Year 3 
2001-2002 

Year 4 
2002-2003 

Goal: Professional Development 

Project GLAD 

Move It Math 

X 

X 

X X 

Project Read 
Consistency Management and 
Cooperative Discipline 

Principals' Council for Area II 

X 

X 

X 

X 

X 

X 

X 

X 

X 

Saturday Math Academy 

i Goal: Parental Involvement 

X X X 

Resource book for parents X X X 

Parent Council X X X 

Parent Institute for Quality Education X 

Pre-K Parent Class X 

Outreach training for parents X 

Community representative 

Community based summit 

Training for parent promotores 

Parent promotores home visits 

X 

X 

X 

X 

X 

X 
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Dissatisfied with the results of earlier efforts to improve educational 
outcomes in U.S. schools, the Ford Foundation developed a program 
called the Collaborating for Education Reform Initiative (CERI) that 
provided grants to collaboratives of community-based organizations 
in urban settings as a way to address systemic barriers to high-quality 
teaching and learning. Eight collaboratives signed on, and, over four 
years, the RAND Corporation assessed the progress of the program. The 
authors of this report found that the eight sites made varying degrees 
of progress and, while none had reached the final outcomes desired, 
some of the collaboratives offered considerable promise. Although suc- 
cess is far from certain, by adopting such techniques as clear communi- 
cation of expectations, engaging school staff, and using data to alter 
strategies as necessary, collaboratives stand a better chance of becom- 
ing self-sustaining and positively affecting student learning. 

This product is part of the RAND Corporation monograph series. 
RAND monographs present major research findings that address the 
challenges facing the public and private sectors. All RAND monographs 
undergo rigorous peer review to ensure high standards for research 
quality and objectivity. 

RAND 
OBJECTIVE ANALYSIS. 
EFFECTIVE SOLUTIONS. 

ISBN D-fi3 3D-3bS5-l 
52400 

9 78083311036520 


